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Company Name Modiproperties.Pvt Ltd |
Project GULMOHAR RESDIENCY
red By P.Niharikal
ared Date: [12-Sep-24 |
Note: ]Prepam the statement for all the Flats in the project.
Block No Block - Al
g . Stage-1 BW &| Stage I Completion date| Stage I |Date of
e e Plufth b[;am Slab casting| internal pl?stering (Fooring, Balhroom. Tiles,| completion |physical
casting Date date|  completion date Ist Coat Painting)]  date  |posession [Remarks
1 | A-101 NA| 24-07-20 23-09-20, 02-11-20]  17-11-20] 30-Dec-22|occupied
2 | A-102 27-12-19 24-07-20 26-12-20 03-05-21)  20-10-21]  23-Jul-22|occupied
3 |A-103 27-12-19 11-07-20 14-12-20 01-06-21| 20-10-21f 15-Oct-22|occupied
4 | A-104 27-12-19 11-07-20 19-12-20 03-05-21f 20-10-21{ 10-Sep-22{occupied
S | A-105 17-12-19 11-07-20 14-12-20 03-05-21] 01-11-21f  1-Jun-23|occupied
6 | A-106 27-12-19 11-07-20 19-12-20 07-06-21] 01-11-21f 10-Feb-22|occupied
7 | A-107 06-01-20 11-07-20 14-12-20 07-06-21| 01-11-21f  2-Oct-22|occupied
8 | A-108 18-01-20 24-07-20 19-12-20 01-06-21] 20-10-21] 10-Oct-22|occupied
9 | A-109 N/A| 24-07-20 22-09-20 02-11-20f 17-11-20{ 30-Oct-22|occupied
10 | A-201 N/A]  20-10-20 31-01-21 unsold
11 | A-202 20-10-20 06-03-21 unsold
12 | A-203 10-10-20 06-03-21 11-1-2022|  25-02-22 Model flat
13 | A-204 10-10-20 31-01-21 unsold
14 | A-205 10-10-20 28-12-20 03-05-21] 01-11-21f 16-Aug-22|occupied
15 | A-206 10-10-20 14-01-21 unsold
16 | A-207 10-10-20 06-03-21 11-1-2022|  25-02-22 Model flat
17 | A-208 20-10-20) 06-03-21 unsold
18 | A-209 20-10-20 06-03-21 14-06-21] 14-02-22| 31-Oct-23|occupied
19 | A-301 05-12-20 27-03-21 25-08-21] 01-11-21] 31-Aug-23|occupied
20 | A-302 05-12-20 27-03-21 03-05-21] 06-11-21| 10-Nov-22|occupied
21 | A-303 24-11-20, 11-03-21 31-08-21) 09-01-22| 4-Apr-22|occupied
22 | A-304 24-11-20 11-03-21 14-06-21]  06-11-21| 26-Oct-22|occupied
23 | A-305 24-11-20 15-03-21 19-07-21] 01-11-21] 15-Mar-22|occupied
24 | A-306 24-11-20] 06-03-2] 15-09-21)  25-02-22]  3-Sep-22 occupied
25 | A-307 24-11-20 11-03-21 14-06-21] 10-01-22| 23-Oct-22|occupied
26 | A-308 05-12-20) 11-03-21 03-05-21] 10-01-22| 25-Oct-22|occupied
27 | A-309 N/A]  05-12-20 27-03-21 06-10-21] 14-02-22| 4-Aug-22|occupied
28 | A-401 N/A| 31-12-20, 03-05-21 25-08-21 14-02-22| 20-Dec-22|occupied
29 | A-402 31-12-20 26-04-21 17-08-21]  25-02-22| 20-Nov-22]occupicd
30 | A-403 31-12-20] 26-04-21 28-06-21| 10-01-22| 15-Oct-22|occupied
31 | A-404 31-12-20 26-04-21 21-09-21] 09-01-22| 15-Aug-22[occupied
32 | A-405 31-12-20] 26-04-21 15-09-21] 14-02-22| 15-Apr-22|occupied
33 | A-406 31-12-20 10-05-21 31-08-21| 25-02-22( 14-Sep-22|occupied
34 | A-407 31-12-20 26-04-21 21-09-21f 10-01-22 10-Oct-22|occupied
35 | A-408 31-12-20) 26-04-21 25-08-21| 14-02-22| 10-Sep-22|occupied
36 | A-409 N/A 31-12-20 03-05-21 25-08-21] 25-02-22| 15-Oct-23|occupied
37 | A-501 N/A]l  21-02-21 23-06-21 20-10-21f 12-01-22| 15-Oct-22|occupied
38 | A-502 21-02-21 08-06-21 11-11-21] 12-01-22| 10-Dec-22|occupied
39 | A-503 21-02-21 08-06-21 28-11-21]  14-02-22| 10-Nov-22|occupied
40 | A-504 21-02-21 23-06-21 20-10-21]  05.02.22| 22-Sep-22|occupied
41 | A-505 21-02-21 23-06-21 01-11-21|  14-02-22| 9-Dec-22|occupied
42 | A-506 21-02-21 23-06-21 28-11-21]  25-02-22| 11-Nov-22|occupied
43 | A-507 21-02-21 08-06-21 01-11-21]  25-02-22| 25-Aug-22|occupied
44 | A-508 21-02-21 28-06-21 28-11-21}  25-02-22} 10-Sep-22|occupied
45 | A-509 N/A|  21-02-21 28-06-21 16-12-21|  25-02-22| 30-Dec-23
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Company Name Modiproperties.Pvt Ltd
Project GULMOHAR RESDIENCY
[Prepared By P.Niharika
Date: [12-Sep-24
Note:[Prepare the statement for all the Flats in the project.
Block No Block -B
Stage -1 BW & |Stage II Completion date Stage IIT|Date of
Plinth beam | Slab casting| internal plastering (Fooring, Bathroom Tiles, completion|physical
S.No| FlatNo | casting Date date completion date| Ist Coat Painting) date|posession __|Remarks
1 | B-101 N\A 18-03-2020 19-12-20 15-09-21]  19-06-22| 01-09-2023 |handedover
2 | B-102 N\A 08-03-2020 26-12-20 15-09-21|  01-08-22| 15-09-2023 |handedover
3 | B-103 N\A 08-03-2020 19-12-20 15-09-21|  18-05-22|  16-Dec-22 handedover
4 | B-104 N\A 08-03-2020 20-08-20 02-11-20]  17-11-20 . model flat
5 | B-105 N\A 08-03-2020 20-08-20 02-11-20]  17-11-20 - office
6 | B-106 N\A 08-03-2020 15-10-20 19-06-22|  25-Feb-23| 03-09-2023 |handedover
7 | B-107 N\A 08-03-2020 19-12-20 01-11-21]  1-Apr-22| 30-Aug-22|handedover
| 8 | B-108 N\A 18-03-2020 19-12-20 15-09-21]  18-05-22]  5-Mar-22|handedover
9 | B-201 N\A 19-09-2020 29-12-20 -
10 | B-202 N\A 19-09-2020 15-01-21 N/A |unsold
| 11 | B-203 N\A 23-06-2020 15-01-21 -
12 | B-204 N\A 23-06-2020 15-01-21 15-09-21|  28-02-22] 10-Oct-22|handedover
13 | B-205 N\A 23-06-2020 15-01-21 15-09-21]  28-02-22 = Posession letter not received
14 | B-206 N\A 23-06-2020 29-12-20 N/Aunsold
15 | B-207 NVA 19-09-2020 19-12-20 N/A |unsold
16 | B-208 N\A 19-09-2020 19-12-20 N/Alunsold
17 | B-301 N\A 20-10-2020 02-03-21 28.03.22|  2-Apr-22[  2-Feb-23|handedover
18 | B-302 N\A 20-10-2020 02-03-21 1-Dec-22 28-02-22 - Posession letter not received
19 | B-303 N\A 28-09-2020 02-03-21 06-11-21]  25-03-22] 30-Oct-22|handedover
20 | B-304 N\A 28-09-2020 02-03-21 15-09-21]  01.04.22] 15-Oct-22|handedover
21 | B-305 N\A 28-09-2020 24-03-21 15-09-21]  28-02-22] 30-Sep-22|handedover
22 | B-306 N\A 28-09-2020 31-01-21 15-10-22[  20-10-22] 15-Nov-22|handedover
23 [ B-307 N\A 20-10-2020 02-03-21 24-12-21]  02.04.22[ 15-Nov-22 handedover
24 | B-308 N\A 20-10-2020 310121 15-09-21]  03.04.22] 25-11-2023 |handedover
25 | B-401 N\A 13-11-2020 12-03-21 04-01-22|  18.04.22] 26-08-2023 |handedover
26 | B-402 NVA 13-11-2020 27-03-21 15-09-21|  25-03-22] 30-11-2022 |handedover
27 | B-403 N\A 24-10-2020 27-03-21 13-01-22|  05.04.22[ 25-03-2022 |handedover
28 | B-404 N\A 24-10-2020 02-03-21 01-11-21]  25-03-22] 30-May-23 |handedover
29 | B-405 N\A 24-10-2020 02-03-21 15-09-21]  25-03-22] 30-Aug-22|handedover
30 | B-406 N\A 24-10-2020 24-03-21 13-01-22[  10.04.22] 20-Feb-22|handedover
31 | B-407 N\A 13-11-2020 12-03-21 13-01-22]  10.04.22] 23-Sep-23|handedover
32 | B-408 N\A 13-11-2020 02-03-21 15-09-21]  10.04.22] 26-Aug-23|handedover
33 | B-501 N\A 12-Dec-20 26-04-21 25-02-22  18.04.22] 12-Oct-23|handedover
34 | B-502 N\A 12-Dec-20 - 30-04-21 04-01-22[  25-03-22 -
35 | B-503 N\A 20-11-2020 30-04-21 25-02-22|  25-03-22 -
36 |B-504 | N\A 20-11-2020 26-04-21 24-12-21]  25-03-22 -
37 [B-505 | N\A | 20-11-2020 28-06-21 24-12-21]  19.04.22]  8-Sep-22|handedover
38 [B-506 | N\A 20-11-2020 28-06-21 25-02-22|  19.04.22]  9-Sep-23/handedover
39 |B-507| N\A 12-Dec-20 30-04-21 13-01-22|  15.04.22] 06-06-2023|handedover
40 | B-508 | N\A | 12-Dec-20 26-04-21 24-12-21]  01.04.22 - Posession letter not received
41 [B-601 | NVA | 29-06-21 01-11-21 25-02-22]  30-06-22 15-May-22 |handedover
42 | B- 602 N\A 29-06-21 20-10-21 01-08-22[  16-12-22| 25-Dec-22|handedover
43 | B- 603 N\A 26-05-21 20-10-21 01.04.22]  18.04.22] 12-Oct-23|handedover
44 | B- 604 N\A 26-05-21 20-10-21 25-02-22|  18-05-22| 30-Sep-22|handedover
45 | B- 605 N\A 26-05-21 20-10-21 25-02-22[  30-06-22| 30-Oct-22|handedover
46 | B- 606 N\A 26-05-21 20-10-21 N/Alunsold
47 | B- 607 N\A 29-06-21 20-10-21 6-Jun-24]  12-Jun-24
48 | B- 608 N\A 29-06-21 20-10-21 25-02-22]  18-05-22] 30-Aug-22 handedover
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Company Name Modiproperties.Pv Ltd |
Project | GULMOHAR RESDIENCY
Prepared By P.Niharika
Prepared Date: 12-Sep-24
Note: _[Prepare the statement for all the Flats in the project.
Block No Block - C
Stage IT Completion
Slab  |Stage-1 BW& date (Fooring, Stage IIl  [Date of
Flat | Plinth beam casting | internal plastering | Bathroom Tiles, Ist| completion [physical
S.No | No | casting Date date completion date |  Coat Painting) date session Remarks
1{C - 101]12-03-21 13-09-21 [30-11-21 16-12-22 10-08-2023| 10-01-2024 |handover
2(C - 102/12-03-21 13-09-21 [30-11-21 12-12-22 06-05-2023| 10-07-2023 |handover
3/C - 103(12-03-21 08-09-21 [30-11-21 12-12-22 06-05-2023| 07-09-2023 |handover
4|C - 104/12-03-21 08-09-21 [30-11-21 06-05-2023 23-06-2023| 13-09-2023 |handover
5|C - 105/12-03-21 08-09-21 [30-11-21 16-12-22 23-06-2023| 26-12-2023 |handover
6/C - 10612-03-21 13-09-21 [30-11-21 12-12-22 30-06-2023| 05-01-2024 |handover
7|C - 10712-03-21 13-09-21 [30-11-21 16-12-22 06-09-2023| 15-09-2023 |handover
8/C - 201/12-03-21 20-10-21 [04-01-22 - unsold
9/C - 202/12-03-21 20-10-21 [04-01-22 - unsold
10/C - 203[12-03-21 10-10-21 [04-01-22 - unsold
11|C-204/12-03-2] 10-10-21 |04-01-22 13-09-2023 15-11-2023 -
12|C - 205[12-03-21 20-10-21 [04-01-22 - unsold
13/C - 206/12-03-21 20-10-21 [04-01-22 - unsold
14/C - 207/12-03-21 20-10-21 [04-01-22 23-02-2023 13-09-2023| 04-01-2024 |handover
15|C - 301[12-03-21 26-11-21 [26-02-22 21-12-22 09-08-2023| 28-04-2024 |handover
16/C - 302/12-03-21 26-11-21 [26-02-22 - unsold
17|C - 30312-03-21 26-11-21 [26-02-22 Z unsold
18/C - 304/12-03-2] 26-11-21 [26-02-22 21-12-22 25-11-2023| 26-12-2023 |handover
| 19]C-303[12-03-21 26-11-21 [26-02-22 21-12-22 19-07-2023| 22-12-2023 |handover
20|C - 306/12-03-21 26-11-21 [26-02-22 21-12-22 23-06-2023| 22-12-2023 |handover
21{C-30712-03-21 26-11-21 [26-02-22 06-09-2023 06-09-2023| 23-09-2023 |handover
22|C - 401/12-03-21 22-01-07 [14-03-22 09-01-23 09-08-2023| 15-11-2023 |handover
23[C - 402/12-03-21 22-01-07 [14-03-22 09-01-23 05-07-2023| 10-01-2024 |handover
24|C - 403(12-03-21 21-12-21 |14-03-22 09-01-23 05-07-2023| 19-07-2024
25(C - 404[12-03-21 21-12-21 [14-03-22 15-04-2023 25-11-2023| 22-08-2024 |handover
26/C - 405]12-03-21 21-12-21 [14-03-22 09-01-23 05-07-2023| 24-05-2024 |handover
27|C - 406/12-03-21 22-01-07 [14-03-22 09-01-23 05-07-2023| 15-12-2024 |handover
28/C - 407(12-03-21 22-01-07 [14-03-22 09-01-23 05-07-2023| 02-03-2024 |handover
29|C - 501{12-03-21 10-02-22  [28-04-22 30-03-2023 19-07-2023( 11-10-2023 [handover
30[C - 50212-03-21 10-02-22 [28-04-22 16-05-2024 28-05-2024| 30-08-2024 |handover
31[C - 503[12-03-21 10-02-22 [14-03-22 16-05-2024 06-06-2024| 02-08-2024 |handover
32|C - 504/12-03-21 10-02-22 [14-03-22 10-09-2023 25-11-2023 .
33[C - 505[12-03-21 10-02-22  [28-04-22 30-03-2023 19-05-2023| 10-07-2023 |handover
34[C - 506/12-03-21 10-02-22 [28-04-22 30-03-2023 25-11-2023| 20-01-2024 |handover
35[C - 507/12-03-21 10-02-22  [16-04-22 14-04-2023 10-10-2023| 18-12-2023 |handover
36/C - 601/12-03-21 08-06-22 |25-08-22 10-09-2023 15-11-2023| 22-02-2024 |handover
37|C - 602/12-03-21 15-04-22 |01-08-22 - unsold
[ 38]C-603/12:03-21 03-03-22 |15-06-22 . isold
39|C - 604/12-03-21 03-03-22 [15-06-22 30-03-2023 28-06-2023| 22-10-2023 |handover
40/C - 605/12-03-21 03-03-22 |15-06-22 30-03-2023 06-09-2023| 16-09-2023 |handover
41/C - 606/12-03-21 15-04-22 [28-07-22 06-09-2023 27-09-2023| 11-11-2023 |handover
42[C - 607]12-03-21 08-06-22 [01-08-22 30-03-2023 28-09-2023| 15-06-2024 |handover

™ Certfied BY
.@Q\»ogf\’-q

t Eng/ Admin
f TYWALLAPUR LLP

{
1
f
1

APPROVED BY




GMR Weekly Milestone Report dt_12-09-2024 xisx

Company Name Modiproperties. Pvt Ltd |
[Project | GULMOHAR RESDIENCY
Prepared By P.Niharika
Prepared Date: 12-Sep-24
Note: |Prepare the statement for all the Flats in the project.
Block No| Block - D
Slab Stage-1 BW & Stage II Completion date| Stage IIl  [Date of
Plinth beam | casting |  internal plastering | (Fooring, Bathroom Tiles, completion |physical
SNo | FlatNo | castingDate | date completion date Ist Coat Painting)|  date session |Remarks
1 [D-101  [08-0621  [28-07-21/06-05-2024 16-05-2024| 28-05-2024
2 |D-102  [08-0621  [28-07-21|14-02-22 - |unsold
3 D-103  [1220321  [25407-21]04-01-22 02-01-2023| 10-04-2023| 24-01-2024 |handover
4 [D-104  [12:03-21  [25-07-2104-01-22 20-11-2023| 22-11-2023] 21-05-2024 |handover
S __ID-105  [12:0321  |25-07-21/04-01-22 04-01-2023|  31-01-23| 28-07-2023 |handover
6 D-106  [12:0321  |25-07-21]04-01-22 06-02-2022|  31-01-23| 06-07-2023 |handover
7__ID-107  |08-06-21  [28-07-2114-02-22 23-01-2023|  31-0-23] 14-08-2023 |handover
8 |D-108  [08-06-21  [28-07-21/14-02-22 06-02-2022|  23-01-23| 14-06-2023 |handover
9 |D-201 [08-06-21  |18-08-21]14-02-22 : mortagage
10 |D-202  [08-06-21  |18-08-21|14-02-22 P mortagage
1l |D-203  [12:0321  [18-08-21[14-02-22 . mortagage
12 D-204  [12-03-21  |18-08-21]14-02-22 - mortagage
13 D-205 [12-03-21  [18-08-21]14-02-22 23-01-2023 02-03-2023| 27-02-2024 |handover
14 |D-206 [12-0321  [18-08-21|14-02-22 2 mortagage
15 |D-207  [08-06-21  |18-08-21]14-02-22 = mortagage
16 |D-208 [08-06-21  |18-08-21|14-02-22 07-07-2022|  30-12-22[ 24-08-2023 |handover
17 |D-301  [08-06-21  |08-09-21]14-03-22 15-09-2022|  08-02-23| 18-11-2023 |handover
18 |D-302  [08-06-21  |08-09-21]14-03-22 07-07-2022|  20-12-22] 05-08-2023 |handover
19 D-303  [12-0321  [08-09-21]14-03-22 07-07-2022]  20-12-22] 30-12-2023 |handover
20 [D-304 (120321  |08-09-21]14-03-22 30-12-2022| 31-03-2023] 15-12-2023 |handover
21 |D-305 [12:0321  |08-09-21]14-03-22 07-07-2022| 19-09-2023] 20-12-2023 |handover
22 |D-306 [12:0321  |08-09-21|14-03-22 09-08-2022|  20-12-22] 20-12-2023 |handover
23 |D-307  [08-06-21  |08-09-21|14-03-22 09-08-2022[  07-01-23] 18-06-2023 |handover
24 |D-308 [08-06-21  |08-09-21]14-03-22 07-10-2022[  15-01-23] 10-01-2024 |handover
25 |D-401  [08-06-21  [27-09-21]18-05-22 07-09-2022[  16-01-23| 15-10-2023 |handover
26 |D-402  [08-06-21  |27-09-21]18-05-22 09-08-2022]  20-12-22| 27-04-2023 |handover
27 _|[D-403  [12-0321  [27-09-21|18-05-22 15-09-2022(  20-12-22]  22-Jun-23|handover
28 |D-404  [12-03-21  [27-09-21]18-05-22 07-09-2022]  17-01-23| 25-Nov-23|handover
29 [D-405  [12-0321  [27-09-21[18-05-22 15-09-2022] 31-03-2023 :
30 [D-406  [12-0321  [27-09-21]18-05-22 07-09-2022[  20-12-22[ 22-07-2023 |handover
31 [D-407 080621  |27-09-21|18-05-22 11-08-2022|  08-02-23| 28-07-2023 |handover
32 |D-408  [08-06-21  |27-09-21|18-05-22 29-10-2022| 31-03-2023] 26-02-2024 |handover
33 [D-501 [08-06-21  |20-10-21]01-06-22 15-09-2022| 31-03-2023] 20-11-2023 |handover
34 |D-502  [08-0621  |20-10-21]05-06-22 29-10-22| 31-03-2023| 05-12-2023 |handover
35 |D-503  [12-03-21  [20-10-21[05-06-22 29-10-22[  30-12-22] 27-05-2023 |handover
36 [D-504 [12-03-21  |20-10-21(05-06-22 10.11.22|  18-02-23 23-06-2023 |handover
37 [D-505 [12:03-21  [20-10-21(05-06-22 26-01-23| 31-03-2023| 20-04-2024 |handover
38 |D-506 [12-03-21  |20-10-21]05-06-22 15-09-22|  31-01-23]  4-May-24 handover
39 [D-507 [08-06-21  |20-10-21]01-06-22 25-11-22|  18-02-23] 20-09-2023 |handover
40 |D-508 [08-0621  |20-10-21(01-06-22 15.11.22| 18-04-2023| 14-08-2023 |handover
41 |D-601 [08-0621  |14-11-21[01-08-22 26-12-22| 31-03-2023 :
42 |D-602  [08-06-21  |14-11-21[25-07-22 02-02-2023| 31-03-2023 10-11-2023 |handover
43 [D-603 [12:03-21  [14-11-21[25-07-22 26-12-22| 31-03-2023| 15-11-2023 |handover
44 [D-604 [12-03-21  [14-11-21[01-08-22 26-12-22| 31-03-2023| 16-11-2023 |handover
45 |D-605 [12-0321  |14-11-21[25-07-22 07-01-23| 31-03-2023( 20-09-2023 |handover
46 [D-606  [12-03-21  |14-11-21|01-08-22 - unsold
47 |D-607  |08-06-21 14-11-21(01-08-22 % unsold
48 [D-608  |08-06-21  |14-11-21[25-07-22 26-12-22| 31-03-2023 20-11-2023 |handover
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|Company Name Modipropertics. Pvt Ltd |
[Project | GULMOHAR RESDIENCY
By P.Niharika
Date: 12-Sep-24
Note: Prq)cethememmfonll!heﬂmhlhepmjea.
[Block No [Block - E

Stage-1 BW & | Stage IT Completion date
Plinth beam | Slab casting | internal plastering |(Fooring, Bathroom Tiles, Stage Il [Date of physical

| S.No FlatNo |castingDate |  date completion date 1st Coat Painting) completion date [posession Remarks
1 E - 101 22-10-2023| 26-05-2024 Brick work in progress
2 E - 102 22-10-2023| 26-05-2024 Brick work complcted
3 E - 103 22-10-2023| 25-04-2024 Brick work completed
4 [E-104 22-10-2023| 25-04-2024 [Brick work completed
S [E-105 22-10-2023 | 25-04-2024 [Brick work completed
6 |E-106 22-10-2023| 26-05-2024 |Brick work completed
7 E - 107 22-10-2023| 26-05-2024 |Brick work completed
| 8 E - 201 22-10-2023| 24-06-2024 [Brick work completed
| 9 E - 202 22-10-2023| 24-06-2024 Brick work completed
| 10 [E-203 22-10-2023| 13-06-2024 Brick work completed
| 11 [E-204 22-10-2023 13-06-2024 Brick work completed
| 12 [E-205 22-10-2023 13-06-2024 Brick work completed
13 [E-206 22-10-2023 24-06-2024 Brick work completed
14 |E-207 22-10-2023| 24-06-2024 Brick work completed
15 [E-301 22-10-2023| 29-07-2024 Brick work in progress
16 [E-302 22-10-2023| 29-07-2024 Brick work completed
17 |E-303 22-10-2023| 14-07-2024 Brick work completed
18 [E-304 22-10-2023 14-07-2024 Brick work completed
19  |E-305 22-10-2023| 14-07-2024 [Brick work completed
20 [E-306 22-10-2023| 29-07-2024 |Brick work completed
21 [E-307 22-10-2023| 29-07-2024 Brick work completed
2 [E-401 22-10-2023] 22-08-2024
23 |E-402 22-10-2023| 22-08-2024 Brick work in progress
24 [E-a03 22-10-2023| 09-08-2024 [Brick work in progress
25 |E-404 22-10-2023| 09-08-2024 Brick work in progress
| 26 |E-405 22-10-2023| 09-08-2024 Brick work in progress
| 27 [E-406 22-10-2023[ 22-08-2024 Brick work in progress
| 28 |E-407 22-10-2023| 22-08-2024 Brick work in progress
29  [E-501 22-10-2023 Slab -7 centering work in progress
30 |E-502 22-10-2023 Slab -7 centering work in progress
31  |E-503 22-10-2023| 05-09-2024
32 [E-504 22-10-2023| 05-09-2024
33 [E-505 22-10-2023| 05-09-2024
34 E- 506 22-10-2023 Slab -7 centering work in progress
35  |E-507 22-10-2023 Slab -7 centering work in progress
36  |E- 601 22-10-2023
37 [E-602 22-10-2023
38 |E-603 22-10-2023
39  [E-604 22-10-2023
40 [E-605 22-10-2023
41  [E-606 22-10-2023
42  |E-607 22-10-2023
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Company Name Modiproperties.Pvt Ltd]
Project GULMOHAR RESDIENCY
Prepared By  |P.Niharika
Prepared Date: |12-Sep-24
Note: [Prepare the statement for all the Flats in the project.
Block No Block - F
Stage I Completion
Slab | Stage-1 BW & date (Fooring,| Stage Il  [Date of
Plinth beam | casting | internal plastering| ~ Bathroom Tiles, st completion |physical
S.No | Flat No | casting Date | date completion date Coat Painting) date session Remarks
1 |[F-101 [14-11-20 12-12-20 30-04-21 11-01-22(08-10-22 21-08-2023 |handover
2 [F-102 [14-01-21 08-02-21 16-08-21 22-03-22(08-10-22 05-08-2023 |handover
3 |F-103 [31-05-21 01-08-21 04-01-22 15-06-22(08-10-22 24-01-2024 |handover
4 [F-104 [26-05-21 01-08-21 04-01-22 15-06-22(08-10-22 20-01-2024 |handover
5 _|F-105 [14-0121  [08-02-21 03-08-21 N/A unsold
6 |F-106 [14-11-20  [12-12-20 30-04-21 11-01-22{20-10-22 09-09-2023 |handover
7 [F-201 [14-11-20 30-12-20 08-06-21 N/A mortigage flat
8 |[F-202 [14-01-21 19-03-21 05-10-21 N/A mortigage flat
9 |F-203 [31-05-21  [03-09-21 14-02-22 N/A mortigage flat
10 |[F-204 [26-05-21 03-09-21 14-02-22 N/A mortigage flat
11 [F-205 [14-01-21 19-03-21 08-09-21 N/A mortigage flat
12 |[F-206 [14-11-220  [30-12-20 08-06-21 N/A mortigage flat
13 [F-301 [14-11-20 10-02-21 14-06-21 14-03-22|24-10-22 04-08-2023 |handover
14 |F-302 (14-01-21 23-06-21 28-11-21 18-07-22|24-10-22 10-08-2023 |handover
15 |[F-303 [31-05-21 16-09-21 28-02-22 07-09-22/07-12-12 -
16 |F-304 |26-05-2] 16-09-21 14-03-22 16-07-22|24-10-22 29-08-2023 |handover
17 |[F-305 |14-01-21 23-06-21 28-11-21 18-07-22|24-10-22 10-10-2023 |handover
18 |F-306 |14-11-20 10-02-21 14-06-21 14-03-22|24-10-22 12-08-2023 |handover
19 |[F-401 |14-11-20 06-03-21 25-08-21 14-03-22|07-12-12 10-08-2024
20 |F-402 |14-01-21 30-08-21 25-03-22 10-08-22|20-12-22 05-03-2024 |handover
21 |F-403 [31-05-21 26-10-21 14-02-22 10-08-22|20-12-22 -
22 |F-404 [26-05-21 26-10-21 14-02-22 10-08-22|08-12-12 22-08-2023 |handover
23 |F-405 |[14-01-21 30-08-21 28-02-22 10-08-22|08-12-12 -
24 |F-406 |14-11-20 06-03-21 25-08-21 14-03-22|07-12-12 20-11-2023 |handover
25 |[F-501 [14-11-20 19-03-21 14-02-22 15-06-22{30-12-22 18-09-2023 |handover
26 |F-502 |14-01-21 16-09-21 25-03-22 10-08-22(02-01-23 15-07-2023 |handover
27 |[F-503 |31-05-21 02-11-21 25-03-22 15-09-22|02-01-23 -
28 |F-504 |26-05-21 02-11-21 25-03-22 07-09-22/20-12-22 07-08-2023 |handover
29 |F-505 |[14-01-21 16-09-21 25-03-22 24-12-22|13-02-2023 13-10-2023 |handover
30 |[F-506 |14-11-20 19-03-21 14-02-22 15-06-22|30-12-22 16-07-2023 |handover
31 ]F -601 |14-11-20 07-08-21 28-04-22 16-07-22|08-12-12 28-08-2023 |handover
32 |[F-602 |14-01-21 |20-10-21° 128-04-22 10-08-22120-01-23 06-07-2023 |handover
33 [F-603 310521  [28-11-21 28-04-22|  10-08-2223-01-23 | 1907-2023 |handover
34 [F-604 [2605-21 [28-11-21]  28-04-22[  20-12-22[2002-2023 | 15-03-2024 " |handover
35 |F-605 [14-01-21 [20-10-21|  28-04-22]  27-02-2024[28-02-2024 | 01-04-2024 |handover
36 |F-606 |14-11-20 07-08-21] 28-04-22 16-07-22/07-12-12
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Company Name Modiproperties. Pvt Ltd
Project  GULMOHAR RESDIENCY
Prepared By P.Niharika
Date: 12-Sep-24
Note: __ |Prepare the statement for all the Fiats in the project.
Block No Block - G
Stage I Completion
‘ Slab| Stage-1 BW &| date (Fooring, Stage Il |Date of
e e :‘:‘hbl;:m casting|  internal plastering Bathroomjl‘il.es, Ist | completion [physical
; S \0';%;: - o:.azt; completion date|  Coat Painting) date session |[Remarks
T - 14-03-22 20-12-22| 09-08-2023| 18-01-2023 |handover
-03-21{ 30-08-21 28-02-22 - |Unsold
3 |G-103 14-06-21| 30-08-21 28-02-22 31-03-2023| 28-07-2023 10-01-2023 |handover
—+  [G-104 |  "140621] 30.0821 14-03-22 20-12-22| 28-07-2023| -
5 |G-105 27-03-21 30-08-21 09-06-2022 12-06-2024| 24-06-202405-09-2024
|6 [G-106 06-03-21] 25-08-21 14-03-22 - [Unsold
7 1G-107 06-03-21| 25-08-21 18-05-22 20-12-22[ 09-08-2023] -
8 |G-201 06-03-21] 19-10-21 27-04-22 - |mortigage
N 27-03-21 19-10-21 25-06-22 - |mortigage
10 1G-203 | 14-0621] 19.1021 27-04-22 - |mortigage
11 [G-204 14-06-21| 19-10-21 27-04-22 z mortigage
12 [G-205 27-03-21| 19-10-21 15-05-22 - |mortigage
|13 |G-206 06-03-21| 19-10-21 15-05-22 - |mortigage
14 [G-207 06-03-21| 19-10-21 15-05-22 20-12-22| 13-07-2023 10-01-2023 [handover
15 |G-301 06-03-21] 26-10-21 25-03-22 14-02-2023 21-07-2023[ 15-11-2023 |handover
16 |G-302 27-03-21] 26-10-21 14-03-22 14-02-2023| 09-08-2023| 13-06-2024
17 |G-303 14-06-21 26-10-21 14-03-22 14-02-2023] 28-07-2023] -
18 |G-304 14-06-21| 26-10-21 25-03-22 26-04-2023| 22-12-2023] -
19 1G-305 27-03-21| 26-10-21 14-03-22 14-02-2023 | 28-07-2023[ 15-11-2023 |handover
20 |G-306 06-03-21] 26-10-21 25-03-22 31-03-2023 04-12-2023] 15-03-2024
21 [G-307 06-03-21| 26-10-21 25-03-22 14-02-2023] 09-08-2023] -
2 [G-401 06-03-21] 10-11-21 15-05-22 31-03-2023| 28-07-2023 14-02-2024
23 |G-402 27-03-21 10-11-21 25-06-22 19-09-2023 19-09-2023] 10-01-2024 |handover
24 |G-403 14-06-21] 10-11-21 25-06-22 31-03-2023 13-07-2023| 21-01-2024 |handover
25  |G-404 14-06-21] 10-11-21 25-06-22 26-04-2023 15-12-2023| -
26 |G-405 27-03-21] 10-11-21 25-06-22 31-03-2023| 21-07-2023] -
27 |G-406 06-03-21] 10-11-21 25-06-22 31-03-2023 09-08-2023 06-04-2024 |handover
28 |G-407 06-03-21] 10-11-21 25-06-22 31-03-2023| 13-07-2023 | 14-02-2024 |handover
29 [G-501 06-03-21] 22-12-21 16-07-22 31-03-2023| 21-07-2023| 14-09-2024
30 |G-502 27-03-21] 22-12-21 16-07-22 12-04-2023] 22-11-2023[28-03-2024
31 |G-503 14-06-21] 22-12-21 16-07-22 31-03-2023| 09-08-2023| 28-02-2024 |handover
32 |G-504 14-06-21] 22-12-21 16-07-22 31-03-2023[ 22-08-2023]27-01-2024 |handover
33 |G-505 27-03-21| 22-12-21 16-07-22 31-03-2023 21-09-2023 | 15-11-2024 |handover
34 |G-506 06-03-21| 22-12-21 16-07-22 31-03-2023[ 22-11-2023] -
35 |G-507 06-03-21] 22-12-21 01-08-22 31-03-2023] 22-11-2023|26-03-2024 |handover
36 |G-601 06-03-21] 14-02-22 16-07-22 31-03-2023[ 19-09-2023] -
37 |G-602 27-03-21] 14-02-22 16-07-22 0 B S Unsold
38 |G-603 14-06-21 14-02-22 16-07-22]  01-04-2023| 19-09-2023] 10-02-2024 [handover
39 |G-604 14-06-21] 14-0222] — 16-07-22]  01-04-2023] 19-09-2023| 29-05-2024 |handover
40 |G-605 27-03-21] 14-02-22 9 16:07:22) “ 5 rony o) S Tasold
41 |G-606 06-03-21| 14-02-22| S16:07- 22100 v Z Unsold
42 [G-607 06-03-21] 14-02-22 01-08-22 01-04-2023| 09-08-2023 16-08-2024
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Company Name Modiproperties.Pvt Ltd |
Project | GULMOHAR RESDIENCY
Prepared By P Niharika
Prepared Date: 12-Sep-24
Note: Prepare the statement for all the Flats in the project.
Block No Block - H
Stage -1 BW |Stage Il Completion
& internal date (Fooring, Stage III [Date of
Plinth beam Slab plastering | Bathroom Tiles, st | completion |physical
S.No Flat No | casting Date |cast ing date|completion date|  Coat Painting) date 0session Remarks
1 H- 101 [24-12-21 09-06-22 03-05-2023 27-01-2024| 25-04-2024 occupied
ot 2 H-102 |24-12-2] 09-06-22 03-05-2023 unsold
P2 H-103 |24-12-21 09-06-22 03-05-2023 unsold
4 H-104 [24-12-2] 09-06-22 03-05-2023 24-06-2024| 11-07-2024
5 H-105 [24-12-21 09-06-22 28-06-2023 15-12-2023| 15-12-2023
6  |H-106 [24-1221 [09-06.22 03-05-2023 unsold/Mortigage
7 H- 107. 24-12-2] 09-06-22 03-05-2023 unsold/Mortigage
8 H-201 [24-01-22 [16-07-22 03-05-2023 unsold/Mortigage
9 |H-202 [2401-22 |23.07-:2 03-05-2023 unsold/Mortigage
10 H-203 |24-01-22 20-06-22 03-05-2023 unsold/Mortigage
11 H-204 |24-01-22 20-06-22 03-05-2023 10-11-2023 | 09-02-2024| 25-05-2024|occupied
12 H-205 |24-01-22 20-06-22 03-05-2023 unsold/Mortigage
13 H-206 |24-01-22 23-07-22 03-05-2023 unsold/Mortigage
14 H-207 [24-01-22 16-07-22 15-07-2023 06-11-2023| 02-02-2024| 20-07-2024|occupied
15 H-301 |24-01-22 26-08-22 25-05-2023 24-01-2024| 09-02-2024
16 H-302 [24-01-22 26-08-22 17-07-2024 13-08-2024 | 16-08-2024| 26-08-2024|occupied
17 H-303 [24-01-22 26-08-22 02-06-2023 01-03-2024| 27-03-2024
18 H-304 [24-01-22 23-07-22 25-05-2023 10-11-2023 | 23-01-2024
19 H-305 |24-01-22 23-07-22 25-05-2023 10-11-2023| 15-12-2023| 10-08-2024
20 H-306 [24-01-22 23-07-22 28-06-2023 10-11-2023| 15-12-2023| 24-09-2024
21 H-307 [24-01-22 26-08-22 25-05-2023 24-01-2024| 02-02-2024| 10-08-2024|occupied
22 H-401 (24-01-22 25-09-22 28-06-2023 09-02-2024| 27-03-2024| 19-07-2024
23 H-402 |24-01-22 25-09-22 28-06-2023 02-02-2024| 09-02-2024| 16-08-2024|occupied
24 H-403 [24-01-22 08-08-22 17-09-2023 25-07-2024 29-07-2024
25 H-404 (24-01-22 08-08-22 28-06-2023 22-12-2023| 02-02-2024
26 H-405 |24-01-22 08-08-22 28-06-2023 27-02-2024| 13-03-2024
27 H-406 |24-01-22 25-09-22 28-06-2023 24-01-2024 25-04-2024| 14-09-2024
28 H-407 [24-01-22 25-09-22 28-06-2023 22-12-2023| 02-02-2024
2 H-501 [24-01-22 25-10-22 11-05-2023 24-01-2024| 01-03-2024| 05-08-2024|occupied
30 H-502 |24-01-22 25-10-22 28-06-2023 24-01-2024| 01-03-2024| 21-08-2024|occupied
31 H-503 [24-01-22 30-08-22 28-05-2024 11-07-2024 | 25-07-2024
32 H-504 |24-01-22 30-08-22 28-06-2023 27-01-2024|27-03-2024| 30-08-2024
33 H-505 |24-01-22 30-08-22 28-06-2023 27-01-2024| 27-02-2024| 16-09-2024
34 H-506 |24-01-22 25-10-22 28-06-2023 27-02-2024| 25-04-2024 occupied
35 H-507 |24-01-22 25-10-22 28-06-2023 15-02-2024| 13-03-2024| 16-09-2024
36 H-601 [24-01-22 10-12-22 15-07-2023 27-01-2024/ 27-02-2024
37 |H-602 [24-01-22  [10-12-22 28-06-2023 E i unsold
38 |H-603 [24-01-22  [01-10-22 |  28-06-2023 unsold
39 |H-604 240122 [01-1022 |  28-06-2023]  16-02-2024] 13-03-2024
40 |H-605 [24-01-22  [01-10-22 |  28-06-2023|  16-02-2024]27-02-2024| 24-08-2024[occupied
41 H- 606 [24-01-22 10-12:-22 06-05-2024| newly sold flat ANA to be receive
42 H-607 |24-01-22 10-12-22 28-06-2023 16-02-2024| 27-02-2024
L~
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