
SOV III Material delivery tracker

Sl. No Task
completed Latest Comment PO no. Item category Item

description/SKU Material delivered?

1
1024 gayathri - Material fully

received, MRN done.
20240104008 Electrical Aluminum Armored

Cable-LT-4coreX6sqmm-
mtsELEC8309

Fully delivered

2
1039 gayathri - Po to be

cancelled due to site not
required.

20240119033 Steel MS Gate---
3200X1200mm-
NosSTEL2607

PO cancelled

3
1025 Divya Bai.K - Material

received, bill not received
from supplier not
responding.

20240131007 Plumbing EWC-Misc--
Nos.PLUM2534

Fully delivered

4
1046 Divya Bai.K - Material

received, bill not received
from supplier.

20240201043 Sanitary CP Wall Hung EWC with
seat cover-white--
NosSACP4804

Fully delivered

5
1008 Divya Bai.K - Material

received, bills not received
from supplier

20240202004 Plumbing EWC-Misc--NosPLUM2534 Fully delivered

6
1048 gayathri - Po to be

cancelled as site doesn't
require the material.

20240223013 Sanitary CP CP Angle Cock---
NosSACP7374

PO cancelled

7
1047 gayathri - Po to be

cancelled as site doesn't
require the material.

20240227037 Plumbing PVC Connection--
600mm-NosPLUM9961

PO cancelled

8

1026 gayathri - Po to be
cancelled, brought for
testing purpose, site
doesn't require the
material.

20240304014 General Items Teflon tapes---
NosGENE1944

PO cancelled

9

1009 gayathri - Po to be
cancelled, brought for
testing purpose, site
doesn't require the
material.

20240304016 General Items Teflon tapes---
NosGENE1944

PO cancelled

10 1010 gayathri - Material not
required, PO to be cancel.

20240223013 Sanitary CP CP Angle Cock---
NosSACP7374

PO cancelled

11 1027 gayathri - Material not
required, PO to be cancel.

20240227037 Plumbing PVC Connection--
600mm-NosPLUM9961

PO cancelled

12 1040 gayathri - Material
delivered, MRN done.

20240717010 General Items Sponges--12 pack-
NosGENE1417

Fully delivered

13
1050 Divya Bai.K - Material

received-MRN also done.
20240727017 Tools Pruning cutter--

Falcon-Misc-
NosTOOL3516

Fully delivered

14 1030 Divya Bai.K - Material
received-MRN also done.

20240803003 Steel SS-Number Plate-
100X100mm-NosSTEL4704

Fully delivered
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15
1051 Divya Bai.K - Part material

received, balance material
will receive site
requirement.

20240803029 Cement PPC---50kg-
BagCEMT9218

Partially delivered

16 1031 Divya Bai.K - Material
received-MRN also done.

20240812001 Peripherals COMP8274-Peripherals-
Mouse--Misc-Nos.

Fully delivered

17
1032 Divya Bai.K - Delivery by

30-10-2024
20240813018 Plants PLNT4179-Plants-

Trees-Silveroak-Misc-
Nos

No

18
1012 Divya Bai.K - Material

received-MRN also done.
20240817018 Hardware HARD7650-Hardware-

Wood screws-CSK-
8x35mm-pkts

Fully delivered

19
1033 Divya Bai.K - Material

received-MRN also done.
20240817019 Chemical CHEM9548-Chemical-

Janatha Paste Epoxy--
-400gms-Nos

Fully delivered

20
1034 Divya Bai.K - Material

received-MRN also done.
20240817020 Consumables CONS8566-Consumables-

Bombay Brooms Small--
-Misc-Nos

Fully delivered

21
1035 Kona.Tulasi Rani - material

delivered. MRN updated
20240819006 Consumables CONS7495-Consumables-

Air Freshner---Misc-
Nos

Fully delivered

22
1036 Divya Bai.K - Material

received-MRN also done.
20240819007 Consumables CONS5033-Consumables-

Floor cleaner--1 lts-
Nos.

Fully delivered

23
1041 Divya Bai.K - Material

received-MRN done
20240824031 Doors DOOR9498-Doors-Panel

door-2Panel -
975Wx2025Hmmx32mm-
Nos.

Fully delivered

24
1037 Divya Bai.K - Material

received-MRN done.
20240824043 Plumbing PLUM3797-Plumbing-PVC

Overhead Tank--
500ltrs-Nos.

Fully delivered

25
1038 Divya Bai.K - Material

received-MRN done.
20240824044 Plumbing PLUM9342-Plumbing-

CPVC-Reducer Tee-
32X20mm-Nos.

Fully delivered

26
1042 Divya Bai.K - Material

received-MRN done.
20240824045 Plumbing PLUM4983-Plumbing-PVC

SWR-Nahani Trap--
100mm-Nos

Fully delivered

27
1028 Divya Bai.K - Material

received-MRN done.
20240824046 Plumbing PLUM2998-Plumbing-

PVC-Plain Bend-
75mmX87.5degree-Nos.

Fully delivered

28
1029 Divya Bai.K - Material

received-MRN done.
20240831003 Consumables CONS7495-Consumables-

Air Freshner---Misc-
Nos

Fully delivered

29
1043 Divya Bai.K - Material

received-MRN done.
20240831004 Consumables CONS6196-Consumables-

Cleaning Cloth--Misc-
Nos.

Fully delivered
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30

1045 Kona.Tulasi Rani - Material
received mrn updated  and
approved

20240903022 Chemical CHEM6688-Chemical-
Water proofing
Chemical-Asian Paint
Sheath Exterior-
4ltrs-Nos.

Fully delivered

31
1052 Divya Bai.K - Material

received-MRN done.
20240903023 Hardware HARD2155-Hardware-

Bombay Nails-62.50mm-
Kgs

Fully delivered

32
1044 Divya Bai.K - Material

received-MRN done.
20240911015 Electrical ELEC4374-Electrical-

Insulation tapes-
20nos-Boxes

Fully delivered

33
1053 Divya Bai.K - Material

received-MRN done.
20240911016 Hardware HARD3480-Hardware-SS

Hinges-Per 1 piece-
Misc-Nos.

Fully delivered

34
1054 Divya Bai.K - Material

received,MRN done awaiting
for audit approval.

20240923020 General items GENE1944-General
Items-Teflon tapes-
Nos.

Fully delivered

35
1055 Divya Bai.K - Material

received-MRN done.
20240923021 Plumbing PLUM7564-Plumbing-PVC

SWR-Solvent-250ml-
Nos.

Fully delivered

36
1056 Divya Bai.K - Material

received-MRN done.
20240923022 Sanitary CP SACP4141-Sanitary CP-

Concealed flush tank-
Geberit-Nos-Nos.

Fully delivered

37
1058 Divya Bai.K - Material

received-MRN done.
20240923023 Plumbing PLUM3429-Plumbing-Eco

drain-Riser-315mm
200mm-Nos.

Fully delivered

38
1057 Divya Bai.K - Material

received-MRN done.
20240923027 Plumbing PLUM1235-Plumbing-

PVC-Reducer-110X75mm-
Nos.

Fully delivered

39
1061 Divya Bai.K - Material

received-MRN done.
20240923021 Plumbing PLUM7564-Plumbing-PVC

SWR-Solvent-250ml-
Nos.

Fully delivered

40
1060 Divya Bai.K - Material

received-MRN done.
20240923022 Sanitary CP SACP4141-Sanitary CP-

Concealed flush tank-
Geberit-Nos-Nos.

Fully delivered

41
1059 Divya Bai.K - Material

received-MRN done.
20240923023 Plumbing PLUM3429-Plumbing-Eco

drain-Riser-315mm
200mm-Nos.

Fully delivered

42
1063 Divya Bai.K - Material

received-MRN done.
20240923027 Plumbing PLUM1235-Plumbing-

PVC-Reducer-110X75mm-
Nos.

Fully delivered

43 1062

44 1064

45 1066

46 1065

47 1072

Page 3 of 32Exported on November 4, 2024 10:27:41 AM IST



Sl. No Task
completed Latest Comment PO no. Item category Item

description/SKU Material delivered?

48 1070

49 1069

50 1071

51 1074

52 1073

53 1076

54 1075

55 1068

56 1067

57 1077

58 1078

59 1079

60 1080

61 1081

62 1082

63 1083

64 1084

65 1085

66 1086

67 1087

68 1088

69 1089

70 1090

71 1091

72 1092

73 1093
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74 1094

75 1095

76 1096

77 1097

78 1098

79 1099

80 1100

81 1101

82 1102

83 1103

84 1104

85 1105

86 1106

87 1107

88 1108

89 1109

90 1110

91 1111

92 1112

93 1113

94 1114

95 1115

96 1116

97 1117

98 1118

99 1119
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100 1120

101 1121

102 1122

103 1123

104 1124

105 1125

106 1126

107 1127

108 1128

109 1129

110 1130

111 1131

112 1132

113 1133

114 1134

115 1135

116 1136

117 1137

118 1138

119 1139

120 1140

121 1141

122 1142

123 1143

124 1144

125 1145
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126 1146

127 1147

128 1148

129 1149

130 1150

131 1151

132 1152

133 1153

134 1154

135 1155

136 1156

137 1157

138 1158

139 1159

140 1160

141 1161

142 1162

143 1163

144 1164

145 1165

146 1166

147 1167

148 1168

149 1169

150 1170

151 1171
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152 1172

153 1173

154 1174

155 1175

156 1176

157 1177

158 1178

159 1179

160 1180

161 1181

162 1182

163 1183

164 1184

165 1185

166 1186

167 1187

168 1188

169 1189

170 1190

171 1191

172 1192

173 1193

174 1194

175 1195

176 1196

177 1197
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178 1198

179 1199

180 1200

181 1201

182 1202

183 1203

184 1204

185 1205

186 1206

187 1207

188 1208

189 1209

190 1210

191 1211

192 1212

193 1213

194 1214

195 1215

196 1216

197 1217

198 1218

199 1219

200 1220

201 1221

202 1222

203 1223
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204 1224

205 1225

206 1226

207 1227

208 1228

209 1229

210 1230

211 1231

212 1232

213 1233

214 1234

215 1235

216 1236

217 1237

218 1238

219 1239

220 1240

221 1241

222 1242

223 1243

224 1244

225 1245

226 1246

227 1247

228 1248

229 1249
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230 1250

231 1251

232 1252

233 1253

234 1254

235 1255

236 1256

237 1257

238 1258

239 1259

240 1260

241 1261

242 1262

243 1263

244 1264

245 1265

246 1266

247 1267

248 1268

249 1269

250 1270

251 1271

252 1272

253 1273

254 1274

255 1275
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256 1276

257 1277

258 1278

259 1279

260 1280

261 1281

262 1282

263 1283

264 1284

265 1285

266 1286

267 1287

268 1288

269 1289

270 1290

271 1291

272 1292

273 1293

274 1294

275 1295

276 1296

277 1297

278 1298

279 1299

280 1300

281 1301
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282 1302

283 1303

284 1304

285 1305

286 1306

287 1307

288 1308

289 1309

290 1310

291 1311

292 1312

293 1313

294 1314

295 1315

296 1316

297 1317

298 1318

299 1319

300 1320

301 1321

302 1322

303 1323

304 1324

305 1325

306 1326

307 1327
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308 1328

309 1329

310 1330

311 1331

312 1332

313 1333

314 1334

315 1335

316 1336

317 1337

318 1338

319 1339

320 1340

321 1341

322 1342

323 1343

324 1344

325 1345

326 1346

327 1347

328 1348

329 1349

330 1350

331 1351

332 1352

333 1353
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334 1354

335 1355

336 1356

337 1357

338 1358

339 1359

340 1360

341 1361

342 1362

343 1363

344 1364

345 1365

346 1366

347 1367

348 1368

349 1369

350 1370

351 1371

352 1372

353 1373

354 1374

355 1375

356 1376

357 1377

358 1378

359 1379
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360 1380

361 1381

362 1382

363 1383

364 1384

365 1385

366 1386

367 1387

368 1388

369 1389

370 1390

371 1391

372 1392

373 1393

374 1394

375 1395

376 1396

377 1397

378 1398

379 1399

380 1400

381 1401

382 1402

383 1403

384 1404

385 1405
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386 1406

387 1407

388 1408

389 1409

390 1410

391 1411

392 1412

393 1413

394 1414

395 1415

396 1416

397 1417

398 1418

399 1419

400 1420

401 1421

402 1422

403 1423

404 1424

405 1425

406 1426

407 1427

408 1428

409 1429

410 1430

411 1431

Page 17 of 32Exported on November 4, 2024 10:27:41 AM IST



Sl. No Task
completed Latest Comment PO no. Item category Item

description/SKU Material delivered?

412 1432

413 1433

414 1434

415 1435

416 1436

417 1437

418 1438

419 1439

420 1440

421 1441

422 1442

423 1443

424 1444

425 1445

426 1446

427 1447

428 1448

429 1449

430 1450

431 1451

432 1452

433 1453

434 1454

435 1455

436 1456

437 1457
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438 1458

439 1459

440 1460

441 1461

442 1462

443 1463

444 1464

445 1465

446 1466

447 1467

448 1468

449 1469

450 1470

451 1471

452 1472

453 1473

454 1474

455 1475

456 1476

457 1477

458 1478

459 1479

460 1480

461 1481

462 1482

463 1483
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464 1484

465 1485

466 1486

467 1487

468 1488

469 1489

470 1490

471 1491

472 1492

473 1493

474 1494

475 1495

476 1496

477 1497

478 1498

479 1499

480 1500
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gayathri (gayathri@modiproperties.com)  |  July 26, 2024 11:30 AM

Material fully received, MRN done.

 

gayathri (gayathri@modiproperties.com)  |  July 26, 2024 11:32 AM

Po to be cancelled due to site not required.

 

Divya Bai.K (divya.k@modiproperties.com)  |  September 3, 2024 3:09 PM

Material received, bill not received from supplier not responding.

Material fully received, MRN not done, as bill will be receiving by 12/8.

Material fully received, MRN not done, as bill will be receiving by 12/8.

Material fully received, MRN not done, as bill will be receiving by 5/6.

Material fully received, MRN not done as bill not received and supplier not responding.

 

Divya Bai.K (divya.k@modiproperties.com)  |  September 3, 2024 3:10 PM

Material received, bill not received from supplier.

Comments

Row 1: 1024

Row 2: 1039

Row 3: 1025

Divya Bai.K (divya.k@modiproperties.com)  |  August 29, 2024 3:27 PM

gayathri (gayathri@modiproperties.com)  |  August 8, 2024 2:42 PM

gayathri (gayathri@modiproperties.com)  |  August 3, 2024 12:21 PM

gayathri (gayathri@modiproperties.com)  |  July 26, 2024 11:38 AM

Row 4: 1046
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Material fully received, MRN not done, as bill will be receiving by 12/8.

Material fully received, MRN not done, as bill will be receiving by 12/8.

Material fully received, MRN not done, as bill will be receiving by 5/6.

Material fully received, MRN not done as bill not received and supplier not responding.

 

Divya Bai.K (divya.k@modiproperties.com)  |  September 3, 2024 3:10 PM

Material received, bills not received from supplier

Material fully received, MRN not done, as bill will be receiving by 12/8.

Material fully received, MRN not done, as bill will be receiving by 12/8.

Material fully received, MRN not done, as bill will be receiving by 5/6.

Material fully received, MRN not done as bill not received and supplier not responding.

 

gayathri (gayathri@modiproperties.com)  |  July 26, 2024 11:39 AM

Divya Bai.K (divya.k@modiproperties.com)  |  August 29, 2024 3:28 PM

gayathri (gayathri@modiproperties.com)  |  August 8, 2024 2:42 PM

gayathri (gayathri@modiproperties.com)  |  August 3, 2024 12:21 PM

gayathri (gayathri@modiproperties.com)  |  July 26, 2024 11:38 AM

Row 5: 1008

Divya Bai.K (divya.k@modiproperties.com)  |  August 29, 2024 3:28 PM

gayathri (gayathri@modiproperties.com)  |  August 8, 2024 2:42 PM

gayathri (gayathri@modiproperties.com)  |  August 3, 2024 12:21 PM

gayathri (gayathri@modiproperties.com)  |  July 26, 2024 11:38 AM

Row 6: 1048

Page 22 of 32Exported on November 4, 2024 10:27:41 AM IST



Po to be cancelled as site doesn't require the material.

 

gayathri (gayathri@modiproperties.com)  |  July 26, 2024 11:39 AM

Po to be cancelled as site doesn't require the material.

 

gayathri (gayathri@modiproperties.com)  |  July 26, 2024 11:42 AM

Po to be cancelled, brought for testing purpose, site doesn't require the material.

 

gayathri (gayathri@modiproperties.com)  |  July 26, 2024 11:42 AM

Po to be cancelled, brought for testing purpose, site doesn't require the material.

 

gayathri (gayathri@modiproperties.com)  |  July 31, 2024 11:37 AM

Material not required, PO to be cancel.

 

gayathri (gayathri@modiproperties.com)  |  July 31, 2024 11:38 AM

Material not required, PO to be cancel.

 

gayathri (gayathri@modiproperties.com)  |  August 8, 2024 2:40 PM

Material delivered, MRN done.

Delivery by 6/8.

Row 7: 1047

Row 8: 1026

Row 9: 1009

Row 10: 1010

Row 11: 1027

Row 12: 1040

gayathri (gayathri@modiproperties.com)  |  August 2, 2024 1:55 PM
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Delivery by this week.

 

Divya Bai.K (divya.k@modiproperties.com)  |  September 3, 2024 3:11 PM

Material received-MRN also done.

material available at supplier. delivery pending due to delay of payment

material available at supplier. delivery pending due to delay of payment

Delivery by 12/8.

Delivery by 6/8.

Delivery by this week.

 

Divya Bai.K (divya.k@modiproperties.com)  |  September 3, 2024 3:11 PM

Material received-MRN also done.

supplier delivery the material by monday
08/20/24

gayathri (gayathri@modiproperties.com)  |  July 31, 2024 11:40 AM

Row 13: 1050

Divya Bai.K (divya.k@modiproperties.com)  |  August 29, 2024 3:28 PM

Kona.Tulasi Rani (tulasi@modiproperties.com)  |  August 20, 2024 12:22 PM

gayathri (gayathri@modiproperties.com)  |  August 8, 2024 2:39 PM

gayathri (gayathri@modiproperties.com)  |  August 2, 2024 1:55 PM

gayathri (gayathri@modiproperties.com)  |  July 31, 2024 11:40 AM

Row 14: 1030

Divya Bai.K (divya.k@modiproperties.com)  |  August 29, 2024 3:29 PM

Kona.Tulasi Rani (tulasi@modiproperties.com)  |  August 20, 2024 12:22 PM
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supplier delivery the material by monday

Delivery by next week.

 

Divya Bai.K (divya.k@modiproperties.com)  |  September 3, 2024 3:12 PM

Part material received, balance material will receive site requirement.

collect from GMR

collect from GMR

Delivery by next week.

 

Divya Bai.K (divya.k@modiproperties.com)  |  September 3, 2024 3:13 PM

Material received-MRN also done.

Supplier will delivery the material by next week

Supplier will delivery the material by next week

 

gayathri (gayathri@modiproperties.com)  |  August 8, 2024 2:39 PM

Row 15: 1051

Divya Bai.K (divya.k@modiproperties.com)  |  August 29, 2024 3:29 PM

Kona.Tulasi Rani (tulasi@modiproperties.com)  |  August 20, 2024 12:22 PM

gayathri (gayathri@modiproperties.com)  |  August 8, 2024 2:39 PM

Row 16: 1031

Divya Bai.K (divya.k@modiproperties.com)  |  August 29, 2024 3:29 PM

Kona.Tulasi Rani (tulasi@modiproperties.com)  |  August 20, 2024 12:25 PM

Row 17: 1032
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Divya Bai.K (divya.k@modiproperties.com)  |  October 24, 2024 10:29 AM

Delivery by 30-10-2024

Delivery by 19-09-2024

Delivery by 14-09-2024

Delivery by 05-09-2024

Supplier will delivery the material by next week

Supplier will delivery the material by next week

 

Divya Bai.K (divya.k@modiproperties.com)  |  September 3, 2024 3:14 PM

Material received-MRN also done.

material will delivery by 24/8

material will delivery by 24/8

 

Divya Bai.K (divya.k@modiproperties.com)  |  September 3, 2024 3:14 PM

Divya Bai.K (divya.k@modiproperties.com)  |  September 17, 2024 10:21 AM

Divya Bai.K (divya.k@modiproperties.com)  |  September 10, 2024 4:15 PM

Divya Bai.K (divya.k@modiproperties.com)  |  September 3, 2024 3:13 PM

Divya Bai.K (divya.k@modiproperties.com)  |  August 29, 2024 3:30 PM

Kona.Tulasi Rani (tulasi@modiproperties.com)  |  August 20, 2024 12:25 PM

Row 18: 1012

Divya Bai.K (divya.k@modiproperties.com)  |  August 29, 2024 3:30 PM

Kona.Tulasi Rani (tulasi@modiproperties.com)  |  August 20, 2024 12:30 PM

Row 19: 1033
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Material received-MRN also done.

material will delivery by 24/8

material will delivery by 24/8

 

Divya Bai.K (divya.k@modiproperties.com)  |  September 3, 2024 3:14 PM

Material received-MRN also done.

material will delivery by 24/8

material will delivery by 24/8

 

Kona.Tulasi Rani (tulasi@modiproperties.com)  |  August 20, 2024 12:28 PM

material delivered. MRN updated

 

Divya Bai.K (divya.k@modiproperties.com)  |  September 3, 2024 3:15 PM

Material received-MRN also done.

material will delivery by 24/8

Divya Bai.K (divya.k@modiproperties.com)  |  August 29, 2024 3:30 PM

Kona.Tulasi Rani (tulasi@modiproperties.com)  |  August 20, 2024 12:30 PM

Row 20: 1034

Divya Bai.K (divya.k@modiproperties.com)  |  August 29, 2024 3:31 PM

Kona.Tulasi Rani (tulasi@modiproperties.com)  |  August 20, 2024 12:30 PM

Row 21: 1035

Row 22: 1036

Divya Bai.K (divya.k@modiproperties.com)  |  August 29, 2024 3:31 PM

Kona.Tulasi Rani (tulasi@modiproperties.com)  |  August 20, 2024 12:30 PM
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material will delivery by 24/8

 

Divya Bai.K (divya.k@modiproperties.com)  |  September 10, 2024 4:15 PM

Material received-MRN done

 

Divya Bai.K (divya.k@modiproperties.com)  |  October 8, 2024 12:40 PM

Material received-MRN done.

Material received-MRN done,awaiting for audit approval.

Material ready at MHTR, site people has to collect.

 

Divya Bai.K (divya.k@modiproperties.com)  |  September 10, 2024 4:17 PM

Material received-MRN done.

 

Divya Bai.K (divya.k@modiproperties.com)  |  September 10, 2024 4:17 PM

Material received-MRN done.

 

Divya Bai.K (divya.k@modiproperties.com)  |  September 10, 2024 4:18 PM

Material received-MRN done.

 

Row 23: 1041

Row 24: 1037

Divya Bai.K (divya.k@modiproperties.com)  |  September 24, 2024 4:32 PM

Divya Bai.K (divya.k@modiproperties.com)  |  September 10, 2024 4:16 PM

Row 25: 1038

Row 26: 1042

Row 27: 1028
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Divya Bai.K (divya.k@modiproperties.com)  |  September 10, 2024 4:18 PM

Material received-MRN done.

 

Divya Bai.K (divya.k@modiproperties.com)  |  September 10, 2024 4:18 PM

Material received-MRN done.

 

Kona.Tulasi Rani (tulasi@modiproperties.com)  |  Created September 27, 2024 3:17 PM  |  Updated September 27, 2024 3:17 PM

Material received mrn updated  and approved

Delivery by 25-09-2024

Delivery by 21-09-2024

Delivery by 14-09-2024

 

Divya Bai.K (divya.k@modiproperties.com)  |  September 17, 2024 10:22 AM

Material received-MRN done.

Delivery by 14-09-2024

 

Row 28: 1029

Row 29: 1043

Row 30: 1045

Divya Bai.K (divya.k@modiproperties.com)  |  September 24, 2024 4:31 PM

Divya Bai.K (divya.k@modiproperties.com)  |  September 17, 2024 10:22 AM

Divya Bai.K (divya.k@modiproperties.com)  |  September 10, 2024 4:19 PM

Row 31: 1052

Divya Bai.K (divya.k@modiproperties.com)  |  September 10, 2024 4:21 PM

Row 32: 1044
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Divya Bai.K (divya.k@modiproperties.com)  |  October 8, 2024 12:40 PM

Material received-MRN done.

Material received-MRN done,awaiting for audit approval.

Delivery by 19-09-2024

 

Divya Bai.K (divya.k@modiproperties.com)  |  October 8, 2024 12:39 PM

Material received-MRN done.

Material received-MRN done,awaiting for audit approval.

Delivery by 19-09-2024

 

Divya Bai.K (divya.k@modiproperties.com)  |  October 24, 2024 10:28 AM

Material received,MRN done awaiting for audit approval.

Delivery by 10-10-2024

Delivery by 28-09-2024

 

Divya Bai.K (divya.k@modiproperties.com)  |  September 24, 2024 4:30 PM

Divya Bai.K (divya.k@modiproperties.com)  |  September 17, 2024 10:23 AM

Row 33: 1053

Divya Bai.K (divya.k@modiproperties.com)  |  September 24, 2024 4:30 PM

Divya Bai.K (divya.k@modiproperties.com)  |  September 17, 2024 10:23 AM

Row 34: 1054

Divya Bai.K (divya.k@modiproperties.com)  |  October 8, 2024 12:41 PM

Divya Bai.K (divya.k@modiproperties.com)  |  September 24, 2024 4:36 PM

Row 35: 1055
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Divya Bai.K (divya.k@modiproperties.com)  |  October 8, 2024 12:38 PM

Material received-MRN done.

Material received mrn done

Delivery by 28-09-2024

 

Divya Bai.K (divya.k@modiproperties.com)  |  October 8, 2024 12:38 PM

Material received-MRN done.

material received mrn done

Delivery by 28-09-2024

 

Divya Bai.K (divya.k@modiproperties.com)  |  October 8, 2024 12:39 PM

Material received-MRN done.

material received mrn done

Delivery by 28-09-2024

 

Kona.Tulasi Rani (tulasi@modiproperties.com)  |  September 27, 2024 3:18 PM

Divya Bai.K (divya.k@modiproperties.com)  |  September 24, 2024 4:37 PM

Row 36: 1056

Kona.Tulasi Rani (tulasi@modiproperties.com)  |  September 27, 2024 3:19 PM

Divya Bai.K (divya.k@modiproperties.com)  |  September 24, 2024 4:37 PM

Row 37: 1058

Kona.Tulasi Rani (tulasi@modiproperties.com)  |  September 27, 2024 3:18 PM

Divya Bai.K (divya.k@modiproperties.com)  |  September 24, 2024 4:37 PM

Row 38: 1057
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Divya Bai.K (divya.k@modiproperties.com)  |  October 8, 2024 12:39 PM

Material received-MRN done.

Material received.mrn done

Delivery by 28-09-2024

 

Divya Bai.K (divya.k@modiproperties.com)  |  October 24, 2024 10:25 AM

Material received-MRN done.

 

Divya Bai.K (divya.k@modiproperties.com)  |  October 24, 2024 10:26 AM

Material received-MRN done.

 

Divya Bai.K (divya.k@modiproperties.com)  |  October 24, 2024 10:26 AM

Material received-MRN done.

 

Divya Bai.K (divya.k@modiproperties.com)  |  October 24, 2024 10:26 AM

Material received-MRN done.

Kona.Tulasi Rani (tulasi@modiproperties.com)  |  September 27, 2024 3:18 PM

Divya Bai.K (divya.k@modiproperties.com)  |  September 24, 2024 4:37 PM

Row 39: 1061

Row 40: 1060

Row 41: 1059

Row 42: 1063
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SOVIII Req -PO tracker

Sl. No.
Req.
fulfilled/c
ancelled

Req. No. Item category/ SKU Assigned to PO No. Status of PO Purchase - status

1 1001 20240803026 CEMT9218-Cement-PPC---
50kg-Bag

Purchase 20240803029 PO not prepared/issued Po approved.

2 1002 20240812001 PLNT7179-Plants-Grass-
Carpet grass-Misc-sqm

Purchase 20240812002 PO not prepared/issued Po approved.

3 1003 20240813017 PLNT4179-Plants-Trees-
Silveroak-Misc-Nos.

Purchase 20240813018 PO not prepared/issued Po approved.

4 1004 20240817015 HARD7650-Hardware-Wood
screws-CSK-8x35mm-pkts

Purchase 20240817018 PO not prepared/issued Po approved.

5 1005 20240817016 CHEM9548-Chemical-Janatha
Paste Epoxy---400gms-Nos.

Purchase 20240817019 PO not prepared/issued Po approved.

6
1006 20240819001 BUIL9616-Building

Material-Manhole Set FRP-
Square-450mm 2.5Ton-Nos

Purchase 20240819001 PO not prepared/issued Po approved.

7 1007 20240819005 CONS7495-Consumables-Air
Freshner---Misc-Nos

Purchase 20240819006 PO not prepared/issued Po approved.

8 1008 20240819005 CONS5033-Consumables-
Floor cleaner--1 lts-Nos.

Purchase 20240819007 PO not prepared/issued Awaiting L2 approval

9 1009

10 1010

11 1011

12 1012

13 1013

14 1014

15 1015

16 1016

17 1017

18 1018

19 1019

20 1020

21 1021

22 1022
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Sl. No.
Req.
fulfilled/c
ancelled

Req. No. Item category/ SKU Assigned to PO No. Status of PO Purchase - status

23 1023

24 1024

25 1025

26 1026

27 1027

28 1028

29 1029

30 1030

31 1031

32 1032

33 1033

34 1034

35 1035

36 1036

37 1037

38 1038

39 1039

40 1040

41 1041

42 1042

43 1043

44 1044

45 1045

46 1046

47 1047

48 1048
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Sl. No.
Req.
fulfilled/c
ancelled

Req. No. Item category/ SKU Assigned to PO No. Status of PO Purchase - status

49 1049

50 1050

51 1051

52 1052

53 1053

54 1054

55 1055

56 1056

57 1057

58 1058

59 1059

60 1060

61 1061

62 1062

63 1063

64 1064

65 1065

66 1066

67 1067

68 1068

69 1069

70 1070

71 1071

72 1072

73 1073

74 1074

Page 3 of 21Exported on November 4, 2024 10:28:43 AM IST



Sl. No.
Req.
fulfilled/c
ancelled

Req. No. Item category/ SKU Assigned to PO No. Status of PO Purchase - status

75 1075

76 1076

77 1077

78 1078

79 1079

80 1080

81 1081

82 1082

83 1083

84 1084

85 1085

86 1086

87 1087

88 1088

89 1089

90 1090

91 1091

92 1092

93 1093

94 1094

95 1095

96 1096

97 1097

98 1098

99 1099

100 1100
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Sl. No.
Req.
fulfilled/c
ancelled

Req. No. Item category/ SKU Assigned to PO No. Status of PO Purchase - status

101 1101

102 1102

103 1103

104 1104

105 1105

106 1106

107 1107

108 1108

109 1109

110 1110

111 1111

112 1112

113 1113

114 1114

115 1115

116 1116

117 1117

118 1118

119 1119

120 1120

121 1121

122 1122

123 1123

124 1124

125 1125

126 1126
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Sl. No.
Req.
fulfilled/c
ancelled

Req. No. Item category/ SKU Assigned to PO No. Status of PO Purchase - status

127 1127

128 1128

129 1129

130 1130

131 1131

132 1132

133 1133

134 1134

135 1135

136 1136

137 1137

138 1138

139 1139

140 1140

141 1141

142 1142

143 1143

144 1144

145 1145

146 1146

147 1147

148 1148

149 1149

150 1150

151 1151

152 1152
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Sl. No.
Req.
fulfilled/c
ancelled

Req. No. Item category/ SKU Assigned to PO No. Status of PO Purchase - status

153 1153

154 1154

155 1155

156 1156

157 1157

158 1158

159 1159

160 1160

161 1161

162 1162

163 1163

164 1164

165 1165

166 1166

167 1167

168 1168

169 1169

170 1170

171 1171

172 1172

173 1173

174 1174

175 1175

176 1176

177 1177

178 1178
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Sl. No.
Req.
fulfilled/c
ancelled

Req. No. Item category/ SKU Assigned to PO No. Status of PO Purchase - status

179 1179

180 1180

181 1181

182 1182

183 1183

184 1184

185 1185

186 1186

187 1187

188 1188

189 1189

190 1190

191 1191

192 1192

193 1193

194 1194

195 1195

196 1196

197 1197

198 1198

199 1199

200 1200

201 1201

202 1202

203 1203

204 1204
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Sl. No.
Req.
fulfilled/c
ancelled

Req. No. Item category/ SKU Assigned to PO No. Status of PO Purchase - status

205 1205

206 1206

207 1207

208 1208

209 1209

210 1210

211 1211

212 1212

213 1213

214 1214

215 1215

216 1216

217 1217

218 1218

219 1219

220 1220

221 1221

222 1222

223 1223

224 1224

225 1225

226 1226

227 1227

228 1228

229 1229

230 1230
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Sl. No.
Req.
fulfilled/c
ancelled

Req. No. Item category/ SKU Assigned to PO No. Status of PO Purchase - status

231 1231

232 1232

233 1233

234 1234

235 1235

236 1236

237 1237

238 1238

239 1239

240 1240

241 1241

242 1242

243 1243

244 1244

245 1245

246 1246

247 1247

248 1248

249 1249

250 1250

251 1251

252 1252

253 1253

254 1254

255 1255

256 1256
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Sl. No.
Req.
fulfilled/c
ancelled

Req. No. Item category/ SKU Assigned to PO No. Status of PO Purchase - status

257 1257

258 1258

259 1259

260 1260

261 1261

262 1262

263 1263

264 1264

265 1265

266 1266

267 1267

268 1268

269 1269

270 1270

271 1271

272 1272

273 1273

274 1274

275 1275

276 1276

277 1277

278 1278

279 1279

280 1280

281 1281

282 1282
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Sl. No.
Req.
fulfilled/c
ancelled

Req. No. Item category/ SKU Assigned to PO No. Status of PO Purchase - status

283 1283

284 1284

285 1285

286 1286

287 1287

288 1288

289 1289

290 1290

291 1291

292 1292

293 1293

294 1294

295 1295

296 1296

297 1297

298 1298

299 1299

300 1300

301 1301

302 1302

303 1303

304 1304

305 1305

306 1306

307 1307

308 1308
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Sl. No.
Req.
fulfilled/c
ancelled

Req. No. Item category/ SKU Assigned to PO No. Status of PO Purchase - status

309 1309

310 1310

311 1311

312 1312

313 1313

314 1314

315 1315

316 1316

317 1317

318 1318

319 1319

320 1320

321 1321

322 1322

323 1323

324 1324

325 1325

326 1326

327 1327

328 1328

329 1329

330 1330

331 1331

332 1332

333 1333

334 1334
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Sl. No.
Req.
fulfilled/c
ancelled

Req. No. Item category/ SKU Assigned to PO No. Status of PO Purchase - status

335 1335

336 1336

337 1337

338 1338

339 1339

340 1340

341 1341

342 1342

343 1343

344 1344

345 1345

346 1346

347 1347

348 1348

349 1349

350 1350

351 1351

352 1352

353 1353

354 1354

355 1355

356 1356

357 1357

358 1358

359 1359

360 1360
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Sl. No.
Req.
fulfilled/c
ancelled

Req. No. Item category/ SKU Assigned to PO No. Status of PO Purchase - status

361 1361

362 1362

363 1363

364 1364

365 1365

366 1366

367 1367

368 1368

369 1369

370 1370

371 1371

372 1372

373 1373

374 1374

375 1375

376 1376

377 1377

378 1378

379 1379

380 1380

381 1381

382 1382

383 1383

384 1384

385 1385

386 1386
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Sl. No.
Req.
fulfilled/c
ancelled

Req. No. Item category/ SKU Assigned to PO No. Status of PO Purchase - status

387 1387

388 1388

389 1389

390 1390

391 1391

392 1392

393 1393

394 1394

395 1395

396 1396

397 1397

398 1398

399 1399

400 1400

401 1401

402 1402

403 1403

404 1404

405 1405

406 1406

407 1407

408 1408

409 1409

410 1410

411 1411

412 1412
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Sl. No.
Req.
fulfilled/c
ancelled

Req. No. Item category/ SKU Assigned to PO No. Status of PO Purchase - status

413 1413

414 1414

415 1415

416 1416

417 1417

418 1418

419 1419

420 1420

421 1421

422 1422

423 1423

424 1424

425 1425

426 1426

427 1427

428 1428

429 1429

430 1430

431 1431

432 1432

433 1433

434 1434

435 1435

436 1436

437 1437

438 1438
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Sl. No.
Req.
fulfilled/c
ancelled

Req. No. Item category/ SKU Assigned to PO No. Status of PO Purchase - status

439 1439

440 1440

441 1441

442 1442

443 1443

444 1444

445 1445

446 1446

447 1447

448 1448

449 1449

450 1450

451 1451

452 1452

453 1453

454 1454

455 1455

456 1456

457 1457

458 1458

459 1459

460 1460

461 1461

462 1462

463 1463

464 1464
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Sl. No.
Req.
fulfilled/c
ancelled

Req. No. Item category/ SKU Assigned to PO No. Status of PO Purchase - status

465 1465

466 1466

467 1467

468 1468

469 1469

470 1470

471 1471

472 1472

473 1473

474 1474

475 1475

476 1476

477 1477

478 1478

479 1479

480 1480

481 1481

482 1482

483 1483

484 1484

485 1485

486 1486

487 1487

488 1488

489 1489

490 1490
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Sl. No.
Req.
fulfilled/c
ancelled

Req. No. Item category/ SKU Assigned to PO No. Status of PO Purchase - status

491 1491

492 1492

493 1493

494 1494

495 1495

496 1496

497 1497

498 1498

499 1499

500 1500
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gayathri (gayathri@modiproperties.com)  |  August 5, 2024 3:34 PM

Po approved.

Comments

Row 1: 1001
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