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Company Name:  Crescentia Labs
Project Name: GVl
Work Description: External Scaffolding ‘
Prepared By: ‘Umesh_QS ‘Date: 30.12.2025
Contractor: ‘
SL.No Item UoM Qty Rate Amount GST 18%  Total Amount Remarks
:Eyrx'ternélgéaffolding
1 P8 e Ty Cup lock Wegt S1ge Sft 9,188 250 22,971 4,135 27,105
|(Right) , i i | | |
) ‘Sca.ffoldmg Removing-Cup lock West Side St 9,188 150 13.782 2,481 16.263
( Right) / e i | _
3 Scaffolding Tying Cup lock West Side S 9,188 250 22,970 4,135 27.105
(Left) - | | |
4 Scaffolding Removing-Cup lock West Side S 9,188 150 13,782 2.481 16.263
(Left) i , | | A i o |
5 Scaffolding Tying Cup lock North side Sft 5,818 2.50 14,546 2,618 17,164
6 'Scaffolding Removing Cup lock North side Sft 5,818 1.50 8,728 1,571 10,299
7 Scaffolding Tying Cup lock South side Sft 4,859 2.50 12,148 2,187 14,335
8 ‘Scaffolding Removing Cup lock South side Sft 4,859 | 1.50 7,289 15312 8,601
1,16,216 1,37,135




