
Prepared by: V.Ravali
Report Date 25.06.20
Site SOV LLP

Requisition No
Requisition 
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If material is not 
delivered - is delay 
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List of requisitions Where PO/WO is prepared  and items have not received at site

155573 28.02.20 FRP Pipes Cancelled
155597 11.03.20 Canto almond Tiles Supplier arranging the material
155691 13.05.20 Tiles Delivered
155718 01.05.20 Shabad stone Tommorow delivery
155744 26.05.20 Country almond tiles Part material delivered can collect from ssllp
155748 27.05.20 square pipe Delivered
155757 30.05.20 Tiles Delivered
155770 04.06.20 Lappam Delivered
155771 04.06.20 MI cameras Today delivery
155773 04.06.20 PVC pipes Delivered
155776 05.06.20 MDF Boards Delivered
155778 08.06.20 Maharaja off white 15 boxes Delivered
155779 09.06.20 Roller blinds Delivered
155781 09.06.20 CP material Delivered
155784 11.06.20 Engine oil Delivered
155785 12.06.20 Crack filling chemical No stock in SSLLP


