Company Name Modiproperties.Pvt Ltd
Project GULMOHAR RESDIENCY
Prepared By Ramprasad M
Last updated on 29-Jun-20
Block No Block - A
Stage Il Completion
Slab | Stage-1 BW & date (Fooring,
Plinth beam | casting | internal plastering | Bathroom Tiles, 1st Stage Il
S.No Fiat No casting Date | date completion date Coat Painting) completion date |[Remarks
1 A-101 NA Upper basement Roof Slab(parking)completed on 06-06-20
2 A-102 27-12-19 Upper basement Roof Slab(parking)completed on 06-06-20
3 A-103 27-12-19 Upperbasement Roof Slab(parking)completed on 18-03-20
4 A-104 27-12-19 slab centring work under progress
5 A-105 17-12-2019 Upperbasement Roof Slab(parking)completed on 11-06-20
6 A-106 27-12-19 slab centring work under progress
7 A-107 06-01-20 Upperbasement Roof Slab(parking)completed on 18-03-20
8 A-108 18-01-20 Upper basement Roof Slab(parking)completed on 06-06-20
9 A-109 N/A Upper basement Roof Slab(parking)completed on 06-06-20
10 A-201 N/A Upper basement Roof Slab(parking)completed on 06-06-20
11 A-202 Upper basement Roof Slab(parking)completed on 06-06-20
12 A-203
13 A-204
14 A-205
15 A - 206
16 A-207
17 A-208
18 A-209 N/A Upper basement Roof Slab(parking)completed on 06-06-20
19 A-301 N/A e Upper basement Roof Slab(parking)completed on 06-06-20
20 A-302
21 A-303
22 A-304
23 A-305
24 A- 306
25 A-307
26 A-308
27 A-309 N/A Upper basement Roof Slab(parking)completed on 06-06-20
28 A- 401 N/A Upper basement Roof Slab(parking)completed on 06-06-20
29 A-402
30 A-403
31 A-404
32 A- 405
33 A- 406
34 A-407
35 A- 408
36 A- 408 N/A Upper basement Roof Slab(parking)completed on 06-06-20
37 A-501 N/A Upper basement Roof Slab(parking)completed on 06-06-20
38 A-502
39 A-503
40 A-504
41 A - 505
42 A-506
43 A- 507
44 A-508
45 A-509 N/A Upper basement Roof Slab(parking)completed on 06-06-20
46 A-8601 N/A Upper basement Roof Slab(parking)completed on 06-06-20
47 A-602
48 A-603
49 A- 604
50 A - 8605
51 A - 606
52 A-607
53 A-608
54 A - 608 N/A Upper basement Roof Slab(parking)completed on 06-06-20
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Company Name Modiproperties.Pvt Ltd
Project GULMOHAR RESDIENCY
Prepared By Ramprasad M
Last updated on 29-Jun-20
Block No Block - A
Stage Il Completion
Slab | Stage-1 BW & date (Fooring,
Plinth beam | casting | internal plastering | Bathroom Tiles, 1st Stage Il
S.No Flat No casting Date | date completion date Coat Painting) completion date |[Remarks
1 A-101 NA Upper basement Roof Slab(parking)completed on 06-06-20
2 A-102 27-12-19 Upper basement Roof Slab(parking)completed on 06-06-20
3 A-103 27-12-19 Upperbasement Roof Slab(parking)completed on 18-03-20
4 A-104 27-12-19 slab centring work under progress
5 A-105 17-12-2019 Upperbasement Roof Slab(parking)completed on 11-06-20
6 A-106 27-12-19 slab centring work under progress
7 A-107 06-01-20 Upperbasement Roof Slab(parking)completed on 18-03-20
8 A-108 18-01-20 Upper basement Roof Slab(parking)completed on 06-06-20
9 A-109 N/A Upper basement Roof Slab(parking)completed on 06-06-20
10 A-201 N/A Upper basement Roof Slab(parking)completed on 06-06-20
11 A-202 Upper basement Roof Slab(parking)completed on 06-06-20
12 A-203
13 A-204
14 A-205
15 A - 206
16 A-207
17 A-208
18 A-209 N/A Upper basement Roof Slab(parking)completed on 06-06-20
19 A-301 N/A . Upper basement Roof Slab(parking)completed on 06-06-20
20 A-302
21 A-303
22 A-304
23 A-305
24 A- 306
25 A-307
26 A-308
27 A-309 N/A Upper basement Roof Slab(parking)completed on 06-06-20
28 A- 401 N/A Upper basement Roof Slab(parking)completed on 06-06-20
29 A-402
30 A-403
31 A- 404
32 A- 405
33 A- 406
34 A- 407
35 A- 408
36 A- 408 N/A Upper basement Roof Slab(parking)completed on 06-06-20
37 A-501 N/A Upper basement Roof Slab(parking)completed on 06-06-20
38 A-502
39 A-503
40 A-504
41 A - 505
42 A- 506
43 A - 507
44 A-508
45 A-509 N/A Upper basement Roof Slab(parking)completed on 06-06-20
46 A-801 N/A Upper basement Roof Slab(parking)completed on 06-06-20
47 A-602
48 A-603
49 A- 604
50 A-B05
51 A - 606
52 A-607
53 A - 608
54 A - 608 N/A Upper basement Roof Slab(parking)completed on 06-06-20
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Company Name Modiproperties.Pvt Ltd
Project | GULMOHAR RESDIENCY
Prepared By Ramprasad
Last updated on 29-Jun-20
Block No Block -B
Stage-|1 BW & | Stage Il Completion date Stage Il
Plinth beam | Slab casting | internal plastering | (Fooring, Bathroom Tiles, | completion
S.No Flat No casting Date date completion date 1st Coat Painting) date Remarks
1 B- 101 N\A 18-03-2020
2 B- 102 N\A 08-03-2020
3 B- 103 N\A 08-03-2020 BW under progress
4 B- 104 N\A 08-03-2020 BW completed 18-05-2020
5 B- 105 N\A 08-03-2020 BW completed 18-05-2020
6 B- 106 N\A 08-03-2020 BW under progress
7 B- 107 N\A 08-03-2020
8 B- 108 N\A 18-03-2020
9 B- 201 NVA
10 B- 202 N\A
11 B- 203 N\A 23-06-2020 slab work under progress
12 B- 204 N\A 23-06-2020 slab work under progress
13 B- 205 N\A 23-06-2020 slab work under progress
14 B- 206 N\A 23-06-2020 slab work under progress
15 B- 207 N\A
16 B- 208 N\A
17 B - 301 N\A
18 B-302 N\A
19 B -303 N\A
20 B - 304 N\A
21 B - 305 N\A i
22 B - 306 N\A
23 B - 307 N\A
24 B - 308 N\A
25 B -401 N\A
26 B-402 N\A *
27 B -403 N\A
28 B-404 N\A
29 B - 405 N\A
30 B - 406 N\VA
31 B - 407 N\A
32 B - 408 N\A
33 B - 501 N\A
34 B - 502 N\A
35 B - 503 N\A
36 B -504 N1A
37 B -505 N\A
38 B - 506 N\A
39 B - 507 N\A
40 B - 508 N\A
41 B - 601 N\A
42 B - 602 N\A
43 B - 603 N\A
44 B - 604 N\A
45 B - 605 N\A
46 B - 606 N\A
47 B - 607 N\A
48 B - 608 N\A




Company Namc Modipropertics.Pvt Lid

Project GULMOHAR RESDIENCY
Prepared By

Last updated on 29-Jun-20

Block No Block - C

Stage [ Completion
Stage-1 BW & date (Fooring,
Plinth beam internal plastering  Bathroom Tiles, Ist Stage IM1
S.No Flat No  casting Datc _ Slab casting date complction datc Coat Painting) complction datc Rcmarks

1C-101
2C-102
3C-103
4C-104
5C-105
6 C-106
7C-107
8 C-20!
9C-202
10 C-203
11 C-204
12 C-205
13 C-206
14 C-207
15 C-301
16 C-302
17 C-303
18 C-304
19 C-305
20 C- 306
21 C-307
22 C-401
23 C-402
24 C-403
25 C-404
26 C-405
27 C- 406
28 C-407
29 C-501
30 C-502
31 C-503
32C-504
33 C-505
34 C-506
35 C-507
36 C- 601
37 C- 602
38 C-603
39 C- 604
40 C- 605
41 C-606
42 C-607




Company Name Modiproperties.Pvt Ltd 1
Project | GULMOHAR RESDIENCY
Prepared By
Last updated on
Block No Block - D
Plinth beam Stage IT Completion date
casting Slab Stage -1 BW & internal | (Fooring, Bathroom Tiles, Stage IIT
S.No Flat No Date [casting date|plastering completion date 1st Coat Painting) completion date |Remarks
| D- 101
2 D-102
3 D-103
4 D - 104
5 D - 105
6 D-106
7 D- 107
8 D - 108
9 D - 201
10 D - 202
11 D - 203
12 D - 204
13 D - 205 B
14 D - 206
15 D - 207
16 D - 208
17 D - 301 P
18 D -302
19 D - 303
20 D - 304
21 D - 305
22 D - 306
23 D - 307
24 D - 308
25 D - 401
26 D -402
27 D - 403
28 D - 404
29 D - 405
30 D - 406
31 D - 407
32 D - 408
33 D - 501
34 D - 502
35 D - 503
36 D - 504
37 D - 505
38 D - 506
39 D - 507
40 D - 508
41 D - 601
42 D - 602
43 D - 603 A
44 D - 604
45 D - 605
46 D - 606
47 D - 607
48 D - 608




Company Name Modiproperties.Pvt Ltd

l

Project [ GULMOHAR RESDIENCY
Prepared By
Last updated on
Block No Block - E
Plinth beam|  Slab Stage-1 BW & [ Stage II Completion date
casting casting internal plastering [(Fooring, Bathroom Tiles, Stage I1I
S.No Flat No Date date completion date Ist Coat Painting) completion date |Remarks
1 E-101
2 E-102
3 E-103
4 E- 104
5 E-105
6 E - 106
7 E-107
8 E - 201
9 E -202
10 E -203
11 E - 204
12 E - 205 &
13 E - 206
14 E - 207
15 E - 301
16 E -302
17 E -303
18 E -304
19 E - 305
20 E - 306
21 E - 307
22 E - 401
23 E -402
24 E -403
25 E - 404
26 E - 405
27 E - 406
28 E - 407
29 E- 501
30 E- 502
31 E- 503
32 E- 504
33 E- 505
34 E- 506
35 E- 507
36 E- 601
37 E- 602
38 E- 603
39 E- 604
40 E- 605
41 E- 606
42 E- 607 "




Company Name Modiproperties.Pvt Ltd

|

Project | GULMOHAR RESDIENCY
Prepared By
Last updated on 29-Jun-20
Block No Block - F
Stage IT Completion
Slab Stage-1I BW & date (Fooring,
Plinth beam | casting |internal plastering| Bathroom Tiles, 1st |Stage III completion
S.No Flat No | casting Date date completion date Coat Painting) date Remarks
1 F-101
2 F-102
3 F-103
-4 F- 104
5 F- 105
6 F- 106
7 F - 201
8 F-202
9 F-203
10 F - 204
11 F - 205
12 F - 206
13 F - 301
14 F - 302
15 F - 303
16 F - 304
17 F - 305
18 F - 306
19 F - 401
20 F - 402
21 F - 403
22 F - 404
23 F - 405
24 F - 406
25 F - 501
26 F - 502
27 F - 503
28 F- 504
29 F - 505
30 F - 506
31 F- 601
32 F - 602
33 F - 603
34 F - 604
35 F - 605
36 F - 606




Company Name Modiproperties.Pvt Ltd

l

Project GULMOHAR RESDIENCY
Prepared By
Last updated on
Block No Block - G
Stage II Completion
Plinth beam Stage-1 BW & date (Fooring,
casting Slab internal plastering | Bathroom Tiles, 1st Stage I11
S.No Flat No Date  [casting date| completion date Coat Painting) completion date |Remarks
1 G- 101
2 G-102
3 G-103
4 G- 104
5 G- 105
6 G- 106
7 G- 107
8 G-201
9 G-202
10 G - 203
11 G- 204 .
12 G - 205
13 G- 206
14 G- 207
15 G- 301 7
16 G- 302
17 G - 303
18 G-304
19 G- 305
20 G - 306
21 G - 307
22 G- 401
23 G- 402
24 G- 403
25 G - 404
26 G - 405
27 G - 406
28 G- 407
29 G- 501
30 G- 502
31 G-503
32 G- 504
33 G - 505
34 G- 506
35 G- 507
36 G - 601
37 G - 602
38 G- 603
39 G - 604 A3
40 G - 605 ;
41 G - 606
42 G - 607




Company Name Modiproperties.Pvt Ltd [

Project | GULMOHAR RESDIENCY
Prepared By
Last updated on
Block No Block - H
Stage -1 BW | Stage 11 Completion
& internal date (Fooring,
Plinth beam plastering Bathroom Tiles, 1st Stage I1I
S.No Flat No casting Date [ Slab casting date | completion date Coat Painting) completion date |Remarks
1 H- 101
2 H- 102
3 H-103
4 H - 104
5 H- 105
6 H- 106
7 H- 107
8 H - 201
9 H - 202
10 H-203
11 H -204
12 H - 205
13 H - 206
14 H - 207
15 H - 301
16 H-302
17 H-303
18 H-304
19 H - 305
20 H - 306 .
21 H-307
22 H - 401
23 H - 402
24 H - 403
25 H-404
26 H - 405
2 H - 406
28 H - 407
29 H - 501
30 H-502
31 H-503
32 1-504
33 H - 505
34 H - 506
35 H - 507
36 H - 601
37 H - 602
38 H - 603
39 H - 604
40 H - 605
41 H - 606
42 11- 607




