Anx - A - Attendance details

Annexure - A - Send Weekly

Details of labour charges

Name of contractor:

Vasanthi constructio

n & development

Company name: Kadakia and modi housing
Project name: Bloomdale
Date: 04-07-2020
Period From: 25-06-2020 To: 01-07-2020;
S1. No. Work Type Worker Type Quantity Rate Amount
1iCivil work Mason 12 575.00 6,900
2:Civil work Male helper 6 400.00 2,400"_
3iCivil work Female helper - 350.00 -
4:RCC work Mason - 550.00 -
5iRCC work Male helper - 400.00 -
6:RCC work Female helper - - -
7:Earth work Mason - - -
8:Earth work Male helper 450.00 -
9:Earth work Female helper 400.00 -
10:Electrician Mason 550.00 -
11iElectrician Male helper - 400.00 -
12 -
13 -
14 -
15 -
16 -
17 -
18 -
19 -
20 -
Total 9,300
Payment approved by MD:
Prepared by: MDs approval
Name
Date

Certified by:

for o hamm

Prolect Manggsr/Engg.
KADAKIA 2 MODI HOUSING




hire charges

Annexure - B - Send Weekly
Details of hire charges
Name of contractor: Vasanthi construction & developmen
Company name: Kadakia and modi housing
Project name: Bloomdale
Date: 04-07-2020
Period From: 25-06-2020 To: 01-07-2020
S1. No. Equipment Type Quantity Rate Units Amount
1ijcb 900.00 § hrs -
2itractor 1,800.00 i days -
3 300.00 i nos -
4 400.00 : nos -
5 500.00  nos -
6 600.00 : nos -
7 700.00 i nos -
8 800.00 : nos -
9 900.00 : nos -
10 1,000.00 i nos -
11 1,100.00 : nos -
12 1,200.00 : nos -
13 -
14 -
15 -
16 -
17 -
18 -
19 -
20 -
21 -
22 -
23 -
24 -
25 -
Total -
Payment approved by MD:
Prepared by: MDs approval
Name
Date




Anx - C - Material received

Annexure - C - send weekly
Details of magterial received
Name of contractor: Vasanthi construction & developme
Company name: Kadakia and modi housing

Project name: bloomdale

Date: 04-07-2020
Period From: 25-06-2020 To: 01-07-2020

=

SI. No. Material type Received date Inward no. Quantity Units Rate Amount
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Project Manager/Engg.
KADAKIA &:MODI HOUSING
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Total N
Payment approved by MD: ‘
Prepared by: Approved by: MDs approval
Name
Date




annexure_21-06-2020.xlIsx

Annexure - E1 - Details of partial work done and not yet billed - send on the last Saturday of the month-
Name of contractor: B.YADAV
Company name: KADAKIA & MODI HOUSING
Project name: KNM
Date: 04-07-2020
Note: iEnter value beween 1& 100 as approximate pecentage of work completed- Bnter 0 where work is completed and billed.

Rate 20 25 25 20 10 100

Earth work, Brick work,
footing, compound Final Total

Type (2, 3, Work start plinth, RRC, slabs +i wall & site 2 coats finishing and { percentage of Construction Value of
S No__ }Villa no- i4BHK) SBUA date columnl head room levelling plastering handover work done Rate per sft i contract value! work done
1 2 Type A 1940 15-Jul-17 - - - - - - 357 692,192 -
2 3 Type A 1940 13-Apr-18 - - - - 100 10 450 873,000 87,300
3 4 Type A 1940 25-Jan-18 - - - - 100 10 450 873,000 87,300
4 5 Type A 1940 25-Jan-18 - - - - 75 8 450 873,000 65,475
5 6 Type A 1940 23-Apr-18 - - - - 100 10 450 873,000 87,300
6 7 Type A 1940 23-Apr-18 - - - - 100 10 450 873,000 87,300
7 8 Type B 1940 - - - - - - 385 746,124 -
8 13 iTypeB 2265 15-Aug-17 - - - - - - 450 1,019,250 -
9 14 iType B 2265 11-Sep-17 - - - - - - 450 1,019,250 -
10 15  iType B 2265 11-Sep-17 - - - - - - 450 1,019,250 -
11 17  :Type B 2265 9-May-18 - - - - 100 10 450 1,019,250 101,925
12 18  :Type C 1940 9-May-18 - - - - 100 10 450 873,000 87.300
13 22 iType C 1940 - 450 873,000 -
14 23 iType C 1940 - - - - - - 33 64,544 -
15 24 iType C 1940 10-Apr-19 - - - - 10 1 450 873,000 8,730
16 25  iType C 1940 21-Mar-19 - - - - 10 1 450 873,000 8,730
17 28  iType C 1000 6-Jul-17 - 100 - - - 25 450 450,000 112,500
18 29 iType C 1940 22-Sep-17 - - - - - - 450 873,000 -
19 30 iType C 1010 6-Jul-17 - - - - - - 450 454,500 -
20 31  iType C 1010 6-Jul-17 - - - - - - 450 454,500 -
21 32 iTypeC 1010 6-Jul-17 - - - - - - 450 454,500 -
22 34  iType C 1940 27-Sep-17 - - - - 100 10 450 873,000 87,300
23 37  iType A 1940 25-Apr-17 - - - - 100 10 450 873,000 87,300
24 41  iType A 1940 11-Sep-17 - - - - 100 10 450 873,000 87,300
25 42 iType A 1940 26-Oct-17 - - - - 75 8 450 873,000 65,475
26 43 Type A 1000 19-Jan-18 - - - - - - 450 450,000 -
27 44 Type A 1000 19-Jan-18 - - - - - - 450 450,000 -
28 45 Type A 1940 i- - - - - - - 413 801,026 -
29 46 iType A 1940 21-Dec-17 - - - - - - 450 873,000 -
30 49  Type A 1940 22-Sep-17 - - - - - - 397 770,180 -
31 50  iType A 1940 20-Aug-18 - - - - 75 8 430 873,000 . 65475
32 St iType A 1940 20-Aug-18 - - - - 75 8 450 873,000 65,475
33 32 Tiype A 1946 23-Mar-18 - - : : 100 10 450 873.600 8§7.300 Certified by:
34 53 Type D 1140 6-Jul-17 - - - - - - 450 513,000 -
35 55 iType D 1140 20-Sep-17 - - 100 - - 25 450 513,000 128,250 %V

7, y

Project Manager/Engg.
KADAKIA & MODI HOUSING

Page 1 of 3




annexure_21-06-2020.xisx

Earth work, Brick work;
footing, compound Final Total

Type (2, 3, Work start plinth, RRC, slabs +: wall & site 2 coats finishing and : percentage of Construction Value of
SNo :Villa no- i4BHK) SBUA date column head room levelling plastering handover work done Rate per sft : contract value ! work done
36 62 Type D 2190 6-Jul-17 - - - - 100 10 450 985,500 98,550
37 65 iTypeD 2190 - - - - - - 450 985,500 -
38 69 Type D 1140 21-Sep-17 - - - - - - 450 513,000 -
39 70 iType D 1140 6-Dec-17 - - - - - - 450 513,000 -
40 71 iType C 1010 16-Nov-17 - - - - - - 450 454,500 -
41 72 iTypeE 1793 6-Dec-17 - - - - - - 450 806,850 -
42 - 450 - -
43 - 450 - -
44 - 450 - -
45 - 450 - -
46 - 450 - -
47 - 450 - -
48 - 450 - -
49 - 450 - -
50 - 450 - -
51 - 450 - -
52 - 450 - -
53 - 450 - -
54 - 450 - -
55 - 450 - -
56 - 450 - -
57 - 450 - -
58 - 450 - -
59 - 450 - -
60 - 450 - -
61 - 450 - -
62 - 450 - -
63 - 450 - -
64 - - 450 - -
65 - 450 - -
66 - 450 - -
67 - 450 - -
68 - 450 - -
69 - 450 - -
70 - 450 - -
71 - 450 - -
72 - 450 - -
73 - 450 - -
74 - 450 -
75 - 450 - -
76 - 450 - -
77 - 450 -

Page 2 of 3
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Certified by:




annexure_21-06-2020.xlsx

Earth work, Brick work,
footing, compound Final Total

Type (2, 3, Work start plinth, RRC, slabs + wall & site 2 coats finishing and i percentage of Construction Value of
SNo iVillano- 4BHK) SBUA date columnl head room levelling plastering handover work done Rate per sft : contract valuei work done
78 - 450 - -
79 - 450 - -
80 - 450 - -
81 - 450 - -
82 - 450 - -
83 - 450 - -
84 - 450 - -
85 - 450 - -
86 - 450 - -
87 - 450 - -
88 - 450 - -
89 - 450 - -
90 - 450 - -
91 - 450 - -
92 - 450 - -
93 - 450 - -
94 - 450 - -
95 - 450 - -
96 - 450 - -
97 - 450 - -
98 - 450 - -
99 - 450 - -
100 - 450 - -
101 - 450 - -
102 - 450 - -
103 - 450 - -
104 - 450 - -
105 - 450 - -
106 - 450 - -
107 - 450 - -
108 - 450 - -
109 - 450 - -
110 - 450 - -

Total 71,453 - 3 3 - 36 2 444 ¢ 30,862,916 1,506,285

Page 3 of 3

Certified by:
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Anx - D - Milestone report

Page 1 of 3

~

Annexure - D - send weekly
Mile stone report for CR-
Company name: Kadakia and modi housing
Project name: bloomdale
Date: 04-07-2020
Note: Prepare the statement for all the villas in the project.
Completion of Date of
Type (2, 3, Work start Completion of ;:Completion of }brickwork and :Completion of iCompletion of iCompletion of Completion of iphysical
S No Villa no- i4BHK) SBUA date plinth RCC plastering stage | stage [1 stage 111 stage IV posession
1 2 Type A 1940 15-Jul-17 20-Jul-17 8-Aug-17 8-Nov-17 14-Mar-18 5-Oct-18 5-Nov-18 1-Dec-19
2 3 Type A 1940 13-Apr-18 27-Jul-18 17-Jan-19 26-Apr-19  30-May-19 27-Sep-19 31-Oct-19 1-Dec-19
3 4 Type A 1940 25-Jan-18 2-Aug-18 12-Feb-19;  30-May-19 6-Jul-19 22-Oct-19 26-Dec-19
4 5 Type A 1940 25-Jan-18 24-Sep-18 25-Mar-19 25-Jun-19 9-Sep-19 22-Jan-20 10-Jun-20
5 6 Type A 1940 23-Apr-18 11-Sep-18 1-Feb-19 25-Mar-19 3-May-19 22-Oct-19 26-Dec-19
6 7 Type A 1940 23-Apr-18 28-Aug-18 3-Dec-18 20-Mar-19 1-Apr-19 23-Jul-19 31-Oct-19 30-Nov-20
7 8 Type B 2265 .
8 13 Type B 2265 15-Aug-17 13-Sep-17 30-Dec-17 27-Jul-18 11-Sep-18 22-Dec-18 28-Dec-18 19-Jan-19
9 14 Type B 2265 11-Sep-17¢  24-Nov-17 2-Aug-18 11-Sep-18 22-Dec-18 28-Dec-18
10 15 Type B 2265 15-Dec-00 29-Nov-17 14-Aug-18 9-Oct-18 22-Dec-18 28-Dec-18
11 17 Type B 2265 9-May-18 3-Sep-18 1-Mar-19 25-Jun-19 23-Jul-19 26-Dec-19 29-Feb-20
12 18 Type C 1940 9-May-18 3-Sep-18 21-Dec-18 20-Mar-19 3-May-19 31-Oct-19 18-Nov-19 1-Dec-20
13 22 Type C 1940 5-Jan-20 26-Jun-20
14 23 Type C 1940; 05-01-2020 26-Jun-20
15 24 Type C 1940 10-Apr-19 25-Jun-19 17-Sep-19 22-Jan-20 29-Feb-20
16 25 Type C 1940 21-Mar-19 3-May-19 20-Aug-19 26-Dec-19
17 28 Type C 1000 6-Jul-17 6-Dec-17 10-Jan-18 9-Oct-18 5-Nov-18 17-Jan-19 1-Apr-19 20-Jul-19
18 29 Type C 1940 22-Sep-17 5-Jan-17 18-Jan-18 21-Jul-17 20-Oct-17 15-Feb-17 12-Mar-17 15-Mar-18
19 30 Type C 1010 6-Jul-17 4-Sep-17 24-Oct-17 3-Feb-18 23-Mar-18 27-Apr-18 2-Aug-18 20-Aug-18
20 31 Type C 1010 6-Jul-17 15-Nov-17 21-Jun-18 27-Jul-18 15-Mar-19 20-Mar-19 20-Mar-19
21 32 Type C 1010 6-Jul-17 14-Dec-17 26-Jan-18 21-Jun-18 2-Aug-18 15-Mar-19 25-Mar-19;  30-May-19
22 34 Type C 1940 27-Sep-17 22-Dec-18 20-Jun-19 18-Nov-19 26-Dec-19
23 37 Type A 1940 25-Apr-17 8-May-17 10-Aug-17 24-Oct-17 2-Nov-17 20-Jun-19 27-Jul-19
24 41 Type A 1940 11-Sep-17 24-Jan-18 8-Jun-18 11-Sep-18 13-Nov-18 22-Feb-19 26-Apr-19
25 42 Type A 1940 26-Oct-17 19-Feb-18 24-Sep-18 20-Jun-19 9-Sep-19
26 43 Type A 1000 19-Jan-18:  22-May-18 17-Jul-18 17-Jan-19 22-Feb-19 25-Jun-19 6-Jul-19 10-Oct-19
27 44 Type A 1000 19-Jan-18 5-May-18 2-Jul-18 13-Feb-19 1-Mar-19 6-Jul-19 9-Sep-19 10-Qet1Q
28 45 iType A 1940 1 29-12-2015 - 19-Feb-16;  27-Jjun-16 o | nnnsmmﬂl.lj
29 46  iType A 1940 21-Dec-17;  23-Mar-18 2-Aug-18 23-Jan-19 22-Feb-19 23-Jul-19 9-Sep-19;  11INov-19 o &
i
m -
\ %ﬁx@




Anx - D - Milestone report

S No

Villa no-

Type (2, 3,
4BHK)

SBUA

Work start
date

Completion of
plinth

Completion of
RCC

Completion of
brickwork and
plastering

Completion of
stage |

Completion of
stage 11

Completion of
stage 111

Completion of
stage IV

Date of
physical
posession

30

49

Type A

1940

22-Sep-17

28-Dec-17

14-Feb-17

21-Sep-17

20-Oct-17

24-Oct-17

15-Nov-17

15-Dec-17

31

50

Type A

1940

20-Aug-18

28-Dec-18

6-Jun-19

27-Sep-19

22-Oct-19

10-Jun-20

32

51

Type A

1940

20-Aug-18

4-Jan-19

30-May-19

27-Sep-19

22-Oct-19

33

52

Type A

1940

23-Mar-18

6-Jan-18

23-Oct-18

10-Mar-19

26-Apr-19

9-Sep-19

18-Nov-19

34

53

Type D

1140

6-Jul-17

27-Sep-17

17-Nov-17

23-Mar-18

27-May-18

24-Sep-18

23-Oct-18

10-Dec-18

35

55

Type D

1140

20-Sep-17

24-Jan-18

10-Feb-18

11-Sep-18

27-Nov-18

7-Feb-19

20-Jun-19

36

62

Type D

2190

6-Jul-17

15-Feb-17

27-Jul-18

24-Sep-18

27-Nov-18

3-May-19

30-May-19

37

65

Type D

2190

10-Jul-15

25-Aug-15

21-Sep-15

2-Nov-15

24-Dec-15

23-Apr-16

38

69

Type D

1140

21-Sep-17

21-Sep-17

3-Feb-18

23-Mar-18

11-Sep-18

5-Nov-18

20-Jun-19

6-Jul-19

39

70

Type D

1140

6-Dec-17

6-Dec-17

15-Feb-18

5-Apr-18

24-Sep-18

5-Nov-18

23-Jan-19

7-Feb-19

40

71

Type C

1010

16-Nov-17

16-Nov-17

20-Feb-18

10-May-18

31-Oct-18

22-Dec-18

22-Feb-19

12-Apr-19

i

72

Type E

1793

6-Dec-17

6-Dec-17

1i-Apr-i8

1-Sep-i8

5-Nov-18

28-Dec-18

12-Apr-19

6-Jul-19

42

i

44

45

46

17

48

49

50

51

52

53

54

55

56

57

58

59

60

61

62

63

64

Page2 of3

.Wmo.m Manager/Engg.
- wGDIHOUSIN




Anx - D - Milestone report

Completion of Date of
Type (2, 3, Work start Completion of iCompletion of {brickwork and iCompletion of iCompletion of {Completion of Completion of iphysical
S No Villa no- i4BHK) SBUA date plinth RCC plastering stage | stage 11 stage 11 stage IV posession
65
66
67
68
69

Page 3 of 3




Anx - E2 - work done & hilled

Annexure - E2 - work completed and bill raised -send on the last Saturday of the month.
Name of contractor: Vasanthi construction & developmen
Company name: KADAKIA & MODI HOUSING
Project name: BLOOMDALE
Date: 04-07-2020:
Note: iEnter vlaue 1 if work is completed and billed. Enter O otherwise. This statement must match billing database.

Rate 20 25 25 20 10 100 -

Earth work, Brick work, Final
footing, compound finishing Total

Type (2, 3, Work start plinth, RRC, slabs +: wall & site 2 coats and percentage of Construction Value of Advance Advance
SNo iVillano. {4BHK) SBUA date column] head room levelling plastering | handover i work done Rate per sft GST icontract value! work done Paid adjusted
1 2 Type A 1940 15-Jul-17 1 1 1 1 1 100 358 18 819,076 819,076 - -
2 3 Type A 1940 13-Apr-18 1 1 1 1 - 90 450 18 1,030,140 927,126 - -
3 4 Type A 1940 25-Jan-18 1 1 1 1 - 90 450 18 1,030,140 927,126 - -
4 5 Type A 1940 25-Jan-18 1 1 1 1 - 90 450 18 1,030,140 927,126 - -
5 6 Type A 1940 23-Apr-18 1 1 1 1 - 90 450 18 1,030,140 927,126 - -
6 7 Type A 1940 23-Apr-18 1 1 1 1 1 100 450 18 1,030,140 1,030,140 - -
7 8 Type B 1940 1 1 1 1 1 100 384 - 744,960 744,960 - -
8 13 iType B 2265 15-Aug-17 1 1 1 1 1 100 450 18 1,202,715 1,202,715 - -
9 14 Type B 2265 11-Sep-17 1 1 1 1 1 100 450 18 1,202,715 1,202,715 - -
10 15 iType B 2265 11-Sep-17 1 1 1 1 1 100 450 18 1,202,715 1,202,715 - -
11 17 iType B 2265 9-May-18 1 1 1 1 - 90 450 18 1,202,715 1,082,444 - -
12 18 iType C 1940 9-May-18 1 1 1 1 - 90 450 18 1,030,140 927,126 - -
13 22 iTypeC 1940 5-Nov-19 - - - - - - 450 18 1,030,140 - - -
14 23 iType C 1940 05-11-2019 - - - - - - 450 18 1,030,140 - - -
15 24 iType C 1940 10-Apr-19 1 1 1 1 - 90 450 18 1,030,140 927,126 - -
16 25 iTypeC 1940 21-Mar-19 1 1 1 1 - 90 450 18 1,030,140 927,126 - -
17 28 iType C 1000 6-Jul-17 1 1 1 1 1 100 450 18 531,000 531,000 - -
18 29  iType C 1940 22-Sep-17 1 1 1 1 1 100 450 18 1,030,140 1,030,140 - -
19 30  iTypeC 1010 6-Jul-17 1 1 1 1 1 100 450 18 536,310 536,310 - -
20 31 iTypeC 1010 6-Jul-17 1 1 1 1 1 100 450 18 536,310 536,310 - -
21 32 iTypeC 1010 6-Jul-17 1 1 1 1 1 100 450 18 536,310 536,310 - -
22 34 iTypeC 1940 27-Sep-17 1 1 1 1 - 90 450 18 1,030,140 927,126 - -
23 37  iType A 1940 25-Apr-17 1 1 1 1 1 100 450 18 1,030,140 1,030,140 - -
24 41  iType A 1940 11-Sep-17 1 1 1 1 - 90 450 18 1,030,140 927,126 - -
25 42 iType A 1940 26-Oct-17 1 1 1 1 - 90 450 18 1,030,140 927,126 - -
26 43 iType A 1000 19-Jan-18 1 1 1 1 1 100 450 18 531,000 531,000 - -
27 44 Type A 1000 19-Jan-18 1 1 1 1 1 100 450 18 531,000 531,000 - -
28 45  Type A 1940 - 1 1 1 1 1 100 413 18 945,440 945,440 - -
29 46  iType A 1940 21-Dec-17 1 1 ] 1 1 100 450 18 1,030,140 1,030,140 - -
30 49 Type A 1940 22-Sep-17 1 1 I 1 1 100 397 18 908,812 908,812 - -
31 50 iType A 1940 20-Aug-18 1 1 1 1 - 90 450 18 1,030,140 927,126 - -
32 51 iType A 1940 20-Aug-18 1 1 1 1 - 90 450 18 1,030,140 927,126 - -
33 52 iType A 1940 23-Mar-18 1 1 1 1 - 90 450 18 1,030,140 | i1 92 ogem-—mme e =
34 53 iType D 1140 6-Jul-17 1 I 1 1 1 100 450 18 605,340 6053400 Tliied OV, -
35 55  iType D 1140 20-Sep-17 1 1 I I 1 100 450 18 605,340 605,340 - -

Page 1 0f3 Project Manager/Engg.
KADAK!A 2 10D HOUSING




Anx - E2 - work done & billed

Earth work, Brick work, Fnal
footing, compound finishing Total

Type (2, 3, Work start plinth, RRC, slabs +} wall & site 2 coats and percentage of Construction Value of Advance Advance
S No Villa no. :4BHK) SBUA date columnl head room levelling plastering i handover | work done Rate per sft GST icontract value: work done Paid adjusted
36 62 iTypeD 2190 6-Jul-17 1 1 1 1 1 100 450 18 1,162,890 1,162,890 - -
37 65 iTypeD 2190 - - 1 1 1 55 450 - 985,500 542,025 - -
38 69 iTypeD 1140 21-Sep-17 1 1 1 1 1 100 450 18 605,340 605,340 - -
39 70 iTypeD 1140 6-Dec-17 1 1 1 1 1 100 450 18 605,340 605,340 - -
40 71 iType C 1010 16-Nov-17 1 1 1 1 1 100 450 18 536,310 536,310 - -
41 72 iTypeE 1793 6-Dec-17 1 1 1 1 1 100 450 18 952,083 952,083 - -
42 - 450 18 - - - -
43 - 450 18 - - - -
44 - 450 18 - - - -
45 - 450 18 - - - -
46 - 450 18 - - - -
47 - - 450 18 - - - -
48 - 450 18 - - - -
49 - 450 18 - - - -
50 - 450 18 - - - -
51 - 450 18 - - - -
52 - 450 18 - - - -
53 - 450 18 - - - -
54 - 450 18 - - - -
55 - 450 18 - - - -
56 - 450 18 - - - -
57 - 450 18 - - - -
58 - 450 18 - - - -
59 - 450 18 - - - -
60 - 450 18 - - - -
61 - 450 18 - - - -
62 - 450 18 - - - -
63 - - 450 18 - - - -
64 - 450 18 - - - -
65 - 450 18 - - - -
66 - 450 18 - - - -
67 - 450 18 - - - -
68 - 450 18 - - - -
69 - 450 18 - - - -
70 - 450 18 - - - -
71 - 450 18 - - - -
72 - 450 18 - - - -
73 - 450 18 - £ = -
74 - 450 18 : Certified.by: :
75 - 450 18 - 7 -
76 - 450 18 - 1 - -
7 : 4350 i3 : %&U :

Page 2 of 3




Anx - E2 - work done & billed

Farth work, Brick work,
footing, compound finishing Total

Type (2, 3, Work start plinth, RRC, slabs +; wall & site 2 coats percentage of Construction Value of Advance Advance

SNo i Villano. i4BHK) SBUA date column| head room levelling plastering : handover i work done Rate per sft GST  :contract value: work done Paid adjusted
78 - 450 18 - - - -
79 - 450 18 - - - -
80 - 450 18 - - - -
81 - 450 18 - - - -
82 - 450 18 - - - -
83 - 450 18 - - - -
84 - 450 18 - - - -
85 - 450 18 - - - -
86 - 450 18 - - - -
87 - 450 18 - - - -
88 - 450 18 - - - -
89 - 450 18 - - - -
90 - 450 18 - - - -
91 - 450 18 - - - -
92 - 450 18 - - - -
93 - 450 18 - - - -
94 - 450 18 - - - -
95 - 450 18 - - - -
96 - 450 18 - - - -
97 - 450 18 - - - -
98 - 450 18 - - - -
99 - 450 18 - - - -
100 - 450 18 - - - -
101 - 450 18 - - - -
102 - 450 18 - - - -
103 - 450 18 - - - -
104 - 450 18 - - - -
105 - 450 18 - - - -
106 - 450 18 - - - -
107 - 450 18 - - - -
108 - 450 18 - - - -
109 - 450 18 - - - -
110 - 450 18 - - - -
Total 71,453 38 38 39 39 25 34 448 18: 37,061,881¢ 33,098,672 - -

Page 3 of 3

~

Project Manager/Engg.
MODI HOUSING

KADAKIA &




Anx - F -Summary of accounts

Annexure - F - Summary of accounts -send on the last Saturday of the month. i
Name of contractor: Vasanthi construction & deve¥
Company name: Kadakia & modi housing
Project name: Bloomdale
Date: 04-07-2020
S No Summary - of credits Amount
1 Work completed & billed 33,098,672
2 Unbilled amount 1,506,285
3 Mobilization advance paid -
4 Payment for increase in rate form  to
5 Payment for increase in rate form  to
6 Other credits
7 Club house - billed value
8 Club house - unbilled value - approx.
9
10
Total A 34,604,957
SNo Summary - of debits Amount
1 Mobilization advance adjusted -
2 Amount paid 29,042,866
3 Other debits
4
5
6
7
8
9
10
Total B 29,042,866
Net payable to contractor (A-B) 5,562,091

Certified by:
fw obaruns

Project Manager/Engg.

Iy

1 KAD MODI HOUSING




