Anexures E1 E2 and F of NE dt 28.02.2020 corrected.xIsx

Annesure—E1 - Details of partial work done and not vet billed - send on the last Saturday of the month-

Name of contractor; B.Anand
Company name: Homeline Infra;
Project name: Nilgiri Estates
Date: 30.06.2020
Note: :Enter value beween 1& 100 as approximate pecentage of work completed- Enter Q where work is completed and billed.
Rate 20 25 25 20 10 100
Earth work, Brick work,
footing, compound Final Total
Type (2, 3, Work start plinth, RRC, slabs +i wall & site 2 coats finishing and i percentage of Construction ;  Value of

S No__ :Villa no-:4BHK) SBUA date columnl head room levelling plastering handover work done Rate per sft : contract value i work done

1 80A 2BHK 1,205 12/May/16 - - - - 100 10 720 867,600 86,760
2 80B 2BHK 1,205 28/Dec/16 - - - - 100 10 720 867.600 86,760
3 80C 2BHK 1,215 5Tun/17 - - - - 100 10 720 874,800 87.480
4 80D 2BHK 1,215 12/Dec/16 - - - - 100 10 720 874.800 87.480
5 81 2BHK 1.175 14/Nov/16 - - - - 100 10 720 846,000 84.600
6 82 3BHK 1,175 5/MNov/16 - - - - 100 10 720 846,000 84.600
7 83 3BHK 1,175 7/Nov/16 - - - - 100 10 720 846,000 84.600
8 84 2BHK 1,175 8/Nov/16 - - - - 100 10 720 846.000 84.600
9 85 2BHK 1,175 19/Dec/16 - - - - 100 10 720 846,000 84,600
10 86 2BHK 1,175 20/Jan/17 - - - - 100 10 720 846,000 84,600
11 87 2BHK 1,175 2/Dec/16 - - - - 100 10 720 846,000 84.600
12 88 2BHK 1,175 8/Dec/16 - - - - 100 10 720 846,000 84,600
13 89 3BHK 2,170 15/Jun/17 - - - - 100 10 620 1,345,400 134,540
14 90 2BHK 1.175 5/Jun/17 - - - - 100 10 720 846,000 84,600
15 91 2BHK 1,175 2/Jan/17 - - - - 100 10 720 846,000 84,600
16 92 2BHK 1,175 10/Nov/16 - - - - 100 10 720 846,000 84.600
17 93 2BHK 1,175 11/Nov/16 - - - - 100 10 720 846,000 84.600
18 94 2BHK 1.175 17/Dec/16 - - - - 100 10 720 846.000 84,600
19 95 2BHK 1.175 14/Dec/16 - - - - 100 10 720 846,000 84,600
20 96 2BHK 1,175 3/Jan/17 - - - - 100 10 720 246.000 34.600
21 97 2BHK 1,175 18/Jan/17 - - - - 100 10 720 846,000 84.600
22 98 2BHK 1,175 10/Feb/17 - - - - 100 10 720 846,000 84,600
23 99 2BHK 1,175 21/Dec/16 - - - - 100 10 720 846,000 84,600
24 100 4BHK 2,170 22/Nov/16 - - - - 100 10 620 1,345,400 134,540
25 101 2BHK 1,175 19/Jan/17 - - - - 100 10 720 846.000 84,600
26 102 2BHK 1,175 14/Dec/17 - - - - 100 10 720 846,000 84.600
27 103 2BHK 1,175 15/Feb/18 - - - - 100 10 720 846,000 84.600
28 104 2BHK 1,175 14/Nov/17 - - - - 100 10 720 846,000 84.600
29 105 2BHK 1,175 21/Feb/18 - - - - 100 10 720 846,000 84,600
30 106 2BHK 1,175 12/Dec/17 - - - - 100 10 720 846,000 84,600
31 107 2BHK 1,175 18/Qct/17 - - - - 100 10 720 846,000 84,600
32 108 2BHK 1,175 8/Feb/17 - - - - 100 10 720 846,000 84.600
33 109 3BHK 2,170 5/Jun/17 - - - - 100 10 620 1,345,400 134,540
34 110 2BHK 1,175 20/Jun/17 - - - - 100 10 720 846,000 84,600
35 111 2BHK 1,175 2/Jan/17 - - - - 100 10 720 846,000 84,600
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Anexures E1 E2 and F of NE dt 28.02.2020 corrected.xlsx

\um
¢« 137

e Earth work, Brick work,
\ footing, compound Final Total
Type (2, 3, Work start plinth, RRC, slabs +{ wall & site 2coats | finishing and ; percentage of Construction i  Value of
Villa no- :4BHK) SBUA date columnl head room levelling plastering handover work done Rate per sft : contract value i work done

112 2BHK 1,175 3/Jan/17 - - = - 100 10 720 846,000 84,600

113 2BHK 1.175 3/Mar/17 - - - - 100 10 720 846,000 84,600
38 114 4BHK 2.170 7/Feb/17 - - - - 100 10 620 1,345,400 134,540
39 115 2BHK 1,175 12/Jan/17 - - - - 100 10 720 846,000 84,600
40 116 3BHK 2.170 13/Tan/17 - - - - 100 10 620 1,345.400 134,540
41 117 2BHK 1,175 28/Dec/17 - - - - 100 10 720 846,000 84,600
42 118 2BHK 1.175 §/Mar/17 - - - - 100 10 720 846,000 84.600
43 119 2BHK 915 1/Feb/17 - - - - 100 10 720 658,800 65,880
44 120 2BHK 915 8/Feb/17 - - - - 100 10 720 658,800 65,880
45 121 2BHK 915 9/Feb/17 - - - - 100 10 720 658,800 65,880
46 122 2BHK 915 8/Mar/17 - - - - 100 10 720 658,800 65,880
47 123 3BHK 1.695 25/May/17 - - - - 100 10 620 1,050,900 105,090
48 124 2BHK 915 4/Apr/17 - - - - 100 10 720 658,800 65,880
49 125 2BHK 915 8/Mar/17 - - - - 100 10 720 658,800 65,880
50 126 2BHK 915 8/Feb/17 - - - - 100 10 720 658,800 65,880
51 127 2BHK 915 3/Aug/17 - - 100 100 45 720 658,800 296,460
52 128 2BHK 915 10/Jan/18 - - 100 100 45 720 658,800 296,460
53 129 2BHK 915 25/Apr/18 - - 100 100 45 720 658,800 296,460
54 130 2BHK 915 8/Aug/18 - - 100 100 45 720 658,800 296,460
55 131 2BHK 915 4/Jul/18 - - 100 100 45 720 658,800 296,460
56 132 2BHK 915 14/Jun/18 - - 100 100 45 720 658,800 296,460
57 133 2BHK 915 6/Apr/17 - - - - 100 10 720 658,800 65,880
58 134 2BHK 915 18/Feb/17 - - - - 100 10 720 658,800 65,880
59 135 2BHK 915 20/Nov/16 - - - - 100 10 720 658,800 65.880
60 136 2BHK 915 21/Nov/16 - - - - 100 10 720 658,800 65,880
61 137 3BHK 1,695 23/May/17 - - - - 100 10 620 1,050,900 105,090
62 138 2BHK 915 25/Nov/17 - - - - 100 10 720 658,800 65,880
63 139 2BHK 915 26/Mar/18 - - - - 100 10 720 658,800 65.880
64 140 2BHK 915 2/May/18 - - - - 100 10 720 658,800 65,880
65 141 2BHK 915 10/May/18 - - - - 100 10 720 658.800 65,880
66 142 3BHK 1,695 8/Nov/17 - - - - 100 10 620 1,050,900 105,090
67 143 2BHK 915 10/Jan/18 - - - - 100 10 720 658,800 . 65,880
68 144 2BHK 915 3/Aug/17 - - - - 100 10 720 658,800 65,830
69 145 2BHK 915 14/Mar/17 - - - - 100 10 720 658,800 65,880
70 146 2BHK 915 29/Nov/17 - - - - 100 10 720 658,800 65,880
71 147 2BHK 915 17/May/18 - - 100 55 36 720 658,800 237,168
72 148 2BHK 915 . 4/Mar/18 - - 100 100 45 720 658,800 296,460
73 149 2BHK 915 29/Mar/18 - - 100 100 45 720 658,800 296.460
74 150 2BHK 915 29/Mar/18 - - 100 100 45 720 658,800 296,460
75 151 2BHK 915 17/May/18 - - 100 100 45 720 658,800 296,460
76 152 2BHK 915 8/Aug/18 - - 100 90 43 720 658,800 283,284
77 153 3BHK 2,170 2/Sep/17 - - - - - 620 1,345,400 -
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Anexures E1 E2 and F of NE dt 28.02.2020 corrected.xlsx

7 Earth work, Brick work, . g
’ footing, compound Final Total
Type (2, 3, Work start plinth, RRC, slabs+} wall & site 2 coats finishing and ; percentage of Construction {  Value of
i Villa no- {4BHK) SBUA date columnl head room levelling plastering handover work done Rate per sft i contract valuei work done
i 154 : 2BHK 1,175 8/Nov/17 - X " 50 5 720 846,000 42.300
155§ 2BHK 1.175 11/7an/18 - - i 50 5 720 846,000 43,300
180 156 3BHK 2.170 15/Dec/17 - - - 50 5 620 1,345,400 67,270
Is] 157 2BHK 1,175 10/Sep/17 - - - 50 5 720 846,000 42300
182 158 2BHK 1,175 i31-06-17 - - - 50 5 720 846,000 42,300
83 159 2BHK 1.175 20/Nov/17 - - - 50 5 720 846,000 42,300
84 160 2BHK 1,175 14/Mar/17 - - - 50 5 720 846,000 42300
85 161 2BHK 1.175 5/Jan/18 - - - 50 5 720 846,000 42,300
86 162 2BHK 1.175 22/Feb/18 - - - 50 5 720 846,000 42,300
87 163 4BHK 2,170 24/0ct/17 - - - 50 5 620 1,345,400 67,270
88 164 3BHK 2,170 8/Sep/17 - - - 50 5 620 1,345,400 67.270
89 165 2BHK 1,175 4/Aug/17 - - - 50 5 720 846,000 42,300
90 166 3BHK 2.170 5/Apr/17 - - - 50 5 620 1,345,400 67,270
91 167 2BHK 1,175 12/Mar/17 - - - 50 5 720 846,000 42.300
92 168 2BHK 1,175 2/Nov/17 - - 100 20 720 846,000 169,200
93 169 2BHK 1,175 18/Dec/17 - - 100 20 720 846,000 169,200
94 170 4BHK 2.170 24/Apr/18 - 100 100 45 620 1,345,400 605,430
95 171 2BHK 1,175 10/May/18 - - 100 20 720 846,000 169,200
96 172 2BHK 1.175 15/Mar/18 - - - - 720 846,000 -
97 173 2BHK 1,175 17/Dec/17 - - - - 720 846,000 -
98 174 2BHK 1.175 27/MNov/17 - - - - 720 846,000 -
99 175 2BHK 1,175 30/Apr/17 - - - - 720 846,000 -
100 176 2BHK 1.175 25/Apr/18 - - - - 720 846,000 -
101 177 2BHK 1175 28/Dec/17 - - 100 20 720 846,000 169,200
102 178 2BHK 1,175 15/Feb/18 - - - - 720 846,000 -
103 179 2BHK 1,175 16/May/18 - - - - 720 846,000 -
104 180 4BHK 2,170 3/Tun/18 - - - - 620 1,345,400 -
105 181 2BHK 1,175 26/Dec/18 - - - - 720 846,000 -
106 182 2BHK 1,175 26/Dec/17 - - - - 720 846,000 -
107 183 4BHK 2,170 31/Dec/18 - - 100 20 620 1,345,400 269,080
108 184 3BHK 2,170 31/Dec/18 - - 100 20 620 1,345,400 269,080
109 185 4BHK 2,170 10/Dec/18 - - - - 620 1,345,400 =
110 - - - . .
Total _: 136.640 - 12 17 91 13 697 94.617.300: 11.377.492
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Anx - E2 - work done & billed

®

Annexure - E2 - work completed and bill raised -send on the last Saturday of the month. 0
Name of contractor: B.Anand

Company name: Homeline Infral .

Project name: Nilgiri Estates

Date: 30.06.2020

Note: i{Enter vlaue 1 if work is completed and billed. Enter 0 otherwise. This statement must match billing database.

Rate 208 | 25 25 20 10 100 -
Earth work, Brick work, Final
footing, compound finishing Total
Type (2, 3, Work start plinth, RRC, slabs + wall & site 2 coats and percentage of Construction i Value of Advance Advance

SNo__ i Villa no. {4BHK) SBUA date columnl head room levelling plastering i handover | work done Rate per sft GST _:contract value: work done Paid adjusted

1 80A 2BHK 1.205 12/May/16 1 1 1 1 920 720 18 1,023,768 921,391 100,000 90,000
2 80B 2BHK 1.205 28/Dec/16 1 1 1 1 90 720 18 1,023,768 921,391 100,000 90,000
3 80C 2BHK 1,215 5/Jun/17 1 1 1 1 90 720 18 1,032,264 929,038 100,000 90,000
4 80D 2BHK 1.215 12/Dec/16 1 1 1 1 90 720 18 1,032.264 929,038 100,000 90,000
5 81 2BHK 1,175 14/Nov/16 1 1 1 1 90 720 18 998,280 898.452 100,000 90,000
6 82 3BHK 1,175 S/Nov/16 1 1 1 1 90 720 18 998.280 898,452 100.000 90,000
7 83 3BHK 1,175 7/Nov/16 1 1 1 1 90 720 18 998.280 898,452 100.000 90,000
8 84 2BHK 1,175 8/Nov/16 1 1 1 1 90 720 18 998,280 898,452 100,000 90,000
9 85 2BHK 1,175 19/Dec/16 1 1 1 1 90 720 18 998,280 898,452 100.000 90,000
10 86 2BHK 1,175 20/Jan/17 1 1 1 1 90 720 18 998,280 898.452 100,000 90,000
11 87 2BHK 1,175 2/Dec/16 1 1 1 1 90 720 18 998,280 898,452 100.000 90,000
12 88 2BHK 1,175 8/Dec/16 1 1 I 1 920 720 18 998.280 898,452 100,000 90,000
13 89 3BHK 2.170 15/Jun/17 1 1 1 1 90 620 18 1.587.572 1.428.815 100,000 90,000
14 90 2BHK 1.175 S5/Tun/17 1 1 1 1 90 720 18 998.280 898.452 100,000 90,000
15 91 2BHK 1,175 2/Jan/17 1 1 1 1 90 720 18 998.280 898.452 100.000 90,000
16 92 2BHK 1,175 10/Nov/16 1 1 1 1 90 720 18 998.280 §98.452 100,000 90,000
17 93 2BHK 1,175 11/Nov/16 1 1 1 1 90 720 18 998.280 898,452 100,000 90,000
18 94 2BHK 1,175 17/Dec/16 1 1 1 1 90 720 18 998.280 898,452 100,000 90,000
19 95 2BHK 1,175 14/Dec/16 1 1 1 1 90 720 18 998.280 898,452 100,000 90,000
20 96 2BHK 1,175 3fJan/17 1 1 1 1 90 720 18 998.280 898.452 100,000 50,000
21 97 2BHK 1,175 18/Jan/17 1 1 1 1 90 720 18 998.280 898452 100,000 90,000
22 98 2BHK 1,175 10/Feb/17 1 1 1 1 90 720 18 998.280 898,452 100,000 90,000
23 99 2BHK 1,175 21/Dec/16 1 1 1 1 90 720 18 998.280 898,452 100,000 90,000
24 100 4BHK 2,170 22/Nov/16 1 1 1 1 90 620 18 1,587,572 1,428.815 100,000 90,000
25 101 2BHK 1,175 19/Jan/17 1 1 1 1 90 720 18 998,280 898,452 100,000 90,000
26 102 2BHK 1,175 14/Dec/17 1 1 1 1 90 720 18 998.280 898,452 100,000 90,000
27 103 2BHK 1,175 15/Feb/18 1 1 1 1 90 720 18 998.280 898,452 100,000 90,000
28 104 2BHK 1,175 14/Nov/17 1 1 1 1 90 720 18 998,280 398,452 100,000 90,000
29 105 2BHK 1,175 21/Feb/18 1 1 1 1 90 720 18 998,280 898.452 100,000 90,000
30 106 2BHK 1,175 12/Dec/17 1 1 1 1 90 720 18 998,280 $98.452 100,000 90,000
31 107 2BHK 1,175 18/0Oct/17 1 1 1 1 90 720 18 998,280 $98.452 100,000 90,000
32 108 2BHK 1,175 8/Feb/17 1 1 1 1 90 720 18 998,280 898.452 100,000 90,000
33 109 3BHK 2,170 5/Jun/17 1 1 1 1 90 620 18 1,587,572 1.428.815 100,000 90,000
34 110 2BHK 1,175 20/Jurn/17 1 1 1 1 920 720 18 998,280 $98,452 100,000 90,000
35 111 2BHK 1,175 2/Jan/17 1 1 1 1 90 720 18 998.280 898,452 100,000 90,000
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Anx - E2 - work done & billed

e Earth work, Brick work, Final
\ footing, compound finishing Total
Type (2, 3, Work start plinth, RRC, slabs +! wall & site 2 coats and | percentage of Construction { ~ Value of Advance Advance
Villa no. i4BHK) SBUA date columnl head room levelling plastering | handover i work done Rate per sft GST__icontract value i work done Paid adjusted
Y il 112 2BHK 1,175 3/1an/17 1 1 1 1 90 720 18 998,280 898,452 100,000 90,000
37 113 2BHK 1,175 3/Mar/17 1 1 1 1 90 720 18 998.280 898,452 100,000 90,000
38 114 4BHK 2,170 7/Feb/17 1 1 1 1 90 620 18 1,587,572 1,428,815 100,000 90,000
39 115 2BHK 1,175 12/Jan/17 1 1 1 1 90 720 18 998.280 898,452 100,000 90,000
40 116 3BHK 2,170 13/Jan/17 1 1 1 1 90 620 18 1,587,572 1,428 815 100,000 90,000
41 117 2BHK 1,175 28/Dec/17 1 1 1 1 920 720 18 998,280 898,452 100,000 90,000
42 118 2BHK 1,175 8/Mar/17 1 1 1 1 90 720 18 998.280 898,452 100.000 90,000
43 119 2BHK 915 1/Feb/17 1 1 1 1 90 720 18 777,384 699,646 100,000 90,000
44 120 2BHK 915 8/Feb/17 1 1 1 1 90 720 18 777,384 699,646 100,000 90,000
45 121 2BHK 915 9/Feb/17 1 1 1 1 90 720 18 777,384 699,646 100,000 90,000
46 122 2BHK 915 8/Mar/17 1 1 1 1 90 720 18 777,384 699,646 100,000 90,000
47 123 3BHK 1,695 25/May/17 1 1 1 1 90 620 18 1,240,062 1,116,056 100,000 90,000
48 124 2BHK 915 4/Apr/17 1 1 1 1 90 720 18 777.384 699,646 100.000 90.000
49 125 2BHK 915 8/Mar/17 1 1 1 1 90 720 18 777.384 699,646 100,000 90,000
50 126 2BHK 915 8/Feb/17 1 1 1 1 90 720 18 777,384 699,646 100.000 90,000
51 127 2BHK 915 3/Aug/17 1 1 45 720 18 777,384 349,823 100,000 45,000
52 128 2BHK 915 10/Jan/18 1 1 45 720 18 777,384 349,823 100,000 45,000
53 129 2BHK 915 25/Apr/18 1 1 45 720 18 777,384 349,823 100,000 45.000
54 130 2BHK 915 8/Aug/18 1 1 45 720 18 777,384 349,823 100,000 45,000
55 131 2BHK 915 4/Jul/18 1 1 45 720 18 777,384 349.823 100,000 45,000
56 132 2BHK 915 14/Jun/18 1 1 45 720 18 777,384 349,823 100,000 45,000
57 133 2BHK 915 6/Apr/17 1 1 1 1 90 720 18 777,384 699.646 100,000 90,000
58 134 2BHK 915 18/Feb/17 1 1 1 1 90 720 18 777.384 699.646 100,000 90,000
59 135 2BHK 915 20/Nov/16 1 1 1 1 90 720 18 777.384 699.646 100,000 90,000
60 136 2BHK 915 21/Nov/16 1 1 1 1 90 720 18 777,384 699,646 100,000 90,000
61 137 3BHK 1,695 23/May/17 1 1 1 1 90 620 18 1,240,062 1,116,056 100,000 90,000
62 138 2BHK 915 25/Nov/17 1 1 1 1 90 720 18 777.384 699.646 100,000 50,000
63 139 2BHK 915 26/Mar/18 1 1 1 1 90 720 18 777,384 699.646 100,000 90,000
64 140 2BHK 915 2/May/18 1 1 1 1 90 720 18 777,384 699.646 100,000 90,000
65 141 2BHK 915 10/May/18 1 1 1 1 90 720 18 777,384 699.646 100.000 90.000
66 142 3BHK 1,695 8/Nov/17 1 1 1 1 90 620 18 1,240,062 1,116,056 100,000 90,000
67 143 2BHK 915 10/Jan/18 1 1 1 1 90 720 18 777,384 699.646 100,000 90,000
68 144 2BHK 915 3/Aug/17 1 1 1 1 90 720 18 777,384 699,646 100,000 90,000
69 145 2BHK 915 14/Mar/17 1 1 1 1 90 720 18 777,384 699.646 100,000 90,000
70 146 2BHK 915 29/Nov/17 1 1 1 1 90 720 18 771,384 699,646 100,000 90,000
71 147 2BHK 915 17/May/18 1 1 45 720 18 777,384 349.823 100,000 45,000
72 148 2BHK 915 4/Mar/18 1 1 45 720 18 777,384 349,823 100,000 45,000
73 149 2BHK 915 29/Mar/18 1 1 45 720 18 777,384 349,823 100,000 45,000
74 150 ...i..2BHK 915:  29/Mar/18 1 1 45 720 18 777.384 349,823 100,000 45,000
75 151 2BHK 915 17/May/18 1 1 45 720 18 777,384 349,823 100,000 45,000
76 152 i 2BHK 915 8/Aup/18 1 1 45 720 18 777,384 349,823 100,000 45,000
77 153 3BHK 2,170 2/Sep/17 1 1 1 1 90 620 18 1,587.572 1,428,815 100,000 90,000
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Anx - E2 - work done & billed

..

Earth work, Brick work, Final
\ footing, compound {inishing Total
Type (2,3, Work start plinth, RRC, slabs +; wall & site 2 coats and percentage of Construction i Value of Advance Advance
4 ivillano. 4BHK) SBUA date columnl head room levelling plastering i handover | work done Rate per sft GST__:contract value} work done Paid adjusted

154 2BHK 1,175 8/Nov/17 1 1 1 1 90 720 18 998.280 898,452 100,000 90,000
79 155 2BHK 1,175 11/Jan/18 1 1 1 1 90 720 18 998,280 898,452 100,000 90,000
80 156 3BHK 2,170 15/Dec/17 1 1 1 1 90 620 18 1,587,572 1,428,815 100,000 90,000
81 157 2BHK 1,175 10/Sep/17 1 1 1 1 90 720 18 998,280 898.452 100,000 90,000
82 158 2BHK 1,175 i31-06-17 1 1 1 1 90 720 18 998,280 898,452 100,000 90,000
83 159 2BHK 1,175 20/Nov/17 1 1 1 1 90 720 18 998,280 898,452 100,000 90,000
84 160 2BHK 1.175 14/Mar/17 1 1 1 1 90 720 18 998.280 898,452 100,000 90,000
85 161 2BHK 1.175 5/Jan/18 1 1 1 1 90 720 18 998.280 898,452 100,000 90,000
36 162 2BHK 1,175 22/Feb/18 1 1 1 1 90 720 18 998.280 898,452 100,000 90,000
87 163 4BHK 2,170 24/0ct/17 1 1 1 1 90 620 18 1,587,572 1,428,815 100,000 90,000
88 164 3BHK 2.170 8/Sep/17 1 1 1 1 90 620 18 1,587.572 1,428,815 100,000 90,000
89 165 2BHK 1.175 4/Aug/17 1 1 1 1 90 720 18 998.280 898,452 100,000 90,000
90 166 3BHK 2,170 5/Apr/17 1 1 1 1 90 620 18 1,587.572 1,428,815 100,000 90,000
91 167 2BHK 1,175 12/Mar/17 1 1 1 1 90 720 18 998.280 898 452 100,000 90,000
92 168 2BHK 1,175 2/Nov/17 1 1 1 70 720 18 998,230 698,796 100,000 70,000
93 169 2BHK 1.175 18/Dec/17 1 1 1 70 720 18 998280 698.796 100.000 70,000
94 170 4BHK 2,170 24/Apr/18 1 1 45 620 18 1,587,572 714.407 100,000 45,000
95 171 2BHK 1.175 10/May/18 1 1 1 70 720 18 998,280 698,796 100.000 70,000
96 172 2BHK 1.175 15/Mar/18 1 1 1 1 90 720 18 998.280 898,452 100.000 90,000
97 173 2BHK 1,175 17/Dec/17 1 1 1 1 90 720 18 998.280 898.452 100,000 90,000
98 174 2BHK 1,175 27/MNov/17 1 1 1 1 90 720 18 998 280 898,452 100.000 90,000
99 175 2BHK 1,175 30/Apr/17 1 1 1 1 90 720 18 998,280 898,452 100.000 90,000
100 176 2BHK 1,175 25/Apr/18 1 1 1 1 90 720 18 998,280 898.452 100,000 90.000
101 177 2BHK 1,175 28/Dec/17 1 1 1 70 720 18 998.280 698.796 100,000 70,000
102 178 2BHK 1,175 15/Feb/18 1 1 1 1 90 720 18 998.280 898.452 100,000 90,000
103 179 2BHK 1,175 16/May/18 1 1 1 1 90 720 18 998.280 898.452 100,000 90,000
104 180 4BHK 2,170 3/Jun/18 1 1 1 1 90 620 18 1,587.572 1,428.815 100,000 90,000
105 181 2BHK 1,175 26/Dec/18 1 1 1 1 90 720 18 998,280 898.452 100,000 90,000
106 182 3BHK 1,175 26/Dec/17 1 1 1 1 90 720 18 998,280 898,452 100,000 90,000
107 183 4BHK 2,170 31/Dec/18 1 1 1 70 620 18 1,587,572 1,111,300 100,000 70,000
108 184 3BHK 2,170 31/Dec/18 1 1 1 70 620 18 1,587,572 1,111,300 100,000 70,000
“ww 185 4BHK 2,170 10/Dec/18 1 1 1 1 90: 620 18 1,587,572 1428815 100,000 90,000
Total 136.640 109 109 96 90 - 83 697 13: 111.648.414: 94.137.639¢ 10.900.000 9.105.000
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Anx - F-Summary of accounts

Annexure - F - Summary of accounts -send on the last Saturday of the month.
Name of contractor: B.Anand
Company name: Homeline Infra
Project name- Nilgiri Estates
Date- 30.06.2020
S No Summary - of credits Amount
1 Work completed & billed 94,137,639
2 Unbilled amount 11,377,492
3 Mobilization advance paid 10,900,000
4 Payment for increase in rate form 01-04-2017 to 31-03-2018
5 Payment for increase in rate form 01-04-2018 to 31-12-2018
6 Payment for increase in rate form 01-01-2019 to 31-03-2019
7 Payment for increase in rate form 01-04-2019 16 30.06.2019
8 Payment for increase in rate form 01-07-2019 to 30-09-2019
9 Club house - billed value
10 Club house - unbilled value - approx. -
Total A 116,415,131
S No Summary - of debits Amount
1 Mobilization advance adjusted 9,105,000
2 Amount paid 85,354,250
3 Other debits : Labour Quarters Room Rent 17-18 90,135
4 Work done by our contractors 199,717
5 Labour Quarters Room Rent 18-19 90,450
6 Labour Quarters Room Rent 19-20 58,140
7 Material Exchange Value of F.Y 2017 -18 - Debited Amount 3,300,806
8 Onbehalf Statutory payments 231,098
9 Penality for delay in works 120,000
10 GST Paid on behalf of Homeline Infra 4,258,976
Total B 102,808,572
Net payable to contractor (A-B) 13,606,559
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