ilestone report 1 to 185 24-06-17 verd (2)
Accounts - Amount 1 - 79

Nilgiri Homes - Milestone Report -
For Accounts
Date; ] 24-6-2017
Prepared by Radheshyam
Rate 75 75 125 50 175 100 75 675
‘Work start Earth work | Plinth and Col Value of work Advance | Balance
S No Villa no. i Type SBUA date and footing 1 Slab 1 Slab 2 Brickwork Plastering Handover done Advance Paid |  adjusted  |payable
1 i TYPE-B 910 | 04-03-2016 1 1 1 1 1 1 1 614,250 100,000 100,000 514,250
2 2 TYPE-B 910 | 28-12-2015 1 1 ! 1 1 { ! 614,250 100,000 | 100,000 514,250
3 3 TYPE-B 910 | 19-05-2016 ! 1 1 1 i 1 1 614,250 100,000 | 100,000 514,250
4 4 TYPE-B 910 | 10-03-2016 1 1 1 1 1 1 1 614,250 100,000 100,000 514,250
5 5 TYPE-B 910 | 29-12-2015 1 I 1 1 1 ! 1 614,250 100,000 100,000 514,250
6 6 TYPE-B 1,710 ] 18-10-2015 i 1 1 1 1 1 1 1,154,250 100,000 100,000 1,054,250
7 7 TYPE-B 910 | 21-10-2015 1 1 1 1 1 1 i 614,250 100,000 100,000 514,250
8 8 TYPE-B 910 | 31-03-2016 1 ! 1 1 1 ! 1 614,250 100,000 100,000 514,250
9 9 TYPE-B 910 | 06-07-2015 i 1 1 1 1 1 1 614,250 100,000 100,000 514,250
10 0 TYPE-B 910 | 04-08-2015 1 1 1 1 1 1 1 614,250 100,000 100,000 514,250
11 11 TYPE-B 910 | 24-08-2015 1 1 ! 1 i ! 1 614,250 100,000 100,000 514,250
12 12 TYPE-B 910 | 02-01-2016 1 1 1 1 [ 1 1 614,250 100,000 100,000 514,250
13 13 TYPE-B 910 | 04-05-2016 I 1 1 1 1 1 1 614,250 100,000 100,000 514,250
14 14 TYPE-B 1,710 | 09-03-2016 1 i 1 1 i 1 1 1,154,250 100,000 100,000 1,054,250
15 15 TYPE-B 1,710 | 07-12-2015 1 1 1 1 1 1 - 1,626,000 100,000 90,000 936,000
16 16 TYPE-B 1,710 | 05-08-2015 ! 1 1 1 1 i 1 1,154,250 100,000 100,000 1,054,250
17 17 TYPE-B 910 | (7-07-2015 1 i 1 1 i 1 1 614,250 100,000 100,000 514,250
18 18 TYPE-B 910 | 04-08-2015 1 [ 1 1 1 1 1 614,250 100,000 100,000 514,250
19 19 TYPE-B 910 25-03-2016 1 1 1 1 1 1 - 546,000 100,000 $0,000 456,000
20 20 TYPE-B 1,710 | 07-01-2016 1 1 1 1 - - - 555,750 100,000 60,000 485,750
21 21 TYPE-B 910 | 21-08-2015 1 1 1 i 1 I 1 614,250 100,000 100,000 514,250
22 22 TYPE-B 910 | 03-08-2015 i 1 1 1 1 ! 1 614,250 - 100,000 100,000 514,250
23 23 TYPE-Al 1,215 | 04-08-2015 1 1 i 1 1 1 1 820,125 100,000 100,000 720,125
24 24 TYPE-Al 2,265 | 12-07-2015 1 1 1 1 1 1 I 1,528,875 100,000 100,000 1,428,875
25 25 TYPE-Al [,215 ] 16-11-2015 1 1 1 1 1 ! 1 820,125 100,000 100,000 720,125
26 26 TYPE-Al 1,215 | 17-08-2015 ) 1 i 1 1 1 1 820,125 100,000 100,000 720,125
27 27 TYPE-Al 1,215 09-07-2015 1 1 1 1 1 1 1 820,125 100,000 100,600 720,125
28 28 TYPE-Al 1,215 1 10-07-2015 1 1 1 1 1 [ 1 820,125 100,000 | 100,000 720,125
29 29 TYPE-Al 1,215 | 03-09-2015 ! 1 i 1 i 1 i 820,125 100,000 100,000 720,125
30 30 TYPE-Al 1,215 | 08-08-2015 1 1 1 1 1 1 1 820,125 100,000 100,000 720,125
31 3t TYPE-Al 1,215} 04072015 )| 1 1 1 1 1 i 820,125 100,000 100,000 720,125
32 32 TYPE-Al 1,215 28-07-2015 1 1 1 1 1 1 1 820,125 100,000 100,000 720,125
33 33 TYPE-Al 1,215 | 28-07-2015 1 1 1 ! 1 i 1 820,125 100,000 100,000 720,125
34 34 TYPE-Al 1,215 1 07-09-2015 1 1 1 1 1 1 1 820,125 100,000 100,000 720,125
35 35 TYPE-Al 2,265 | 03-12-2015 i 1 1 1 ! 1 1 1,528,875 100,000 100,000 1,428,875
36 36 TYPE-Al 1,215 | 26-05-2016 1 i 1 1 1 1 729,000 100,000 90,000 639,000
37 37 TYPE-Al 1,215 | 27-01-2016 1 1 ) 1 1 1 - 729,000 100,000 90,000 639,000
38 38 TYPE-A2 1,205 | 07-03-2016 i 1 1 1 - - - 391,625 100,000 60,000 331,625
39 39 TYPE-A2 1,205 | 08-03-2016 ! i 1 1 - - - 391,625 100,000 60,000 331,625
40 40 TYPE-A2 1,205 | 30-12-2015 1 1 1 1 - - - 391,625 100,000 60,000 331,625
41 41 TYPE-A2 1,205 | 27-12-2015 1 1 1. i - - - 391,625 100,000 60,000 331,625
42 42 TYPE-A2 1,205 | 15-02.2016 1 i 1 1 - - - 391,625 100,000 60,000 331,625
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Rate 75 75 125 50 175 100 75 ] 675 |
Work start Earth work | Plinth and Col Value of work Advance | Balance
SNo | Villano. |Type SBUA date and footing 1 Slab 1 Slab 2 Brickwork Plastering Handover done Advance Paid | adjusted  [payable
43 43 TYPE-A2 1,205 | 30-12-2015 1 1 1 1 - - 391,625 | 100,000 60,000 331,625
44 44 TYPE-A2 1,205 1 08-12-2015 1 i i 1 1 1 1 813,375 | 100,000 | 100,000 713,375
45 45 TYPE-A2 1,205 | 2i-11-2015 ! 1 1 1 1 )i 1 813,375 100,600 100,000 713,375
46 46 TYPE-A2 1,205 | 02-01-2016 1 1 1 1 1 1 i 813,375 100,000 100,000 713,375
47 47 TYPE-A2 1,205 | 16-02-2016 1 i 1 1 1 i 1 813,375 100,000 100,000 713,375
48 48 TYPE-A2 1,205 | 19-02-2016 ! 1 1 1 1 1 1 813,375 100,000 100,000 713,375
49 49 TYPE-A2 1,205 | 19-03-2016 1 1 1 1 1 1 1 813,375 100,000 100,000 713,375
50 50 TYPE-A2 1,205 | 27-04-2016 1 i ; 1 [ ! 1 813,375 100,000 100,000 713,375
51 51 TYPE-A2 1,205 | 08-12-2015 ! 1 1 f 1 1 1 813,375 100,000 100,000 713,375
52 52 TYPE-Al 1,215 | 04-07-2015 1 1 i 1 i 1 1 820,125 100,000 100,000 720,125
53 53 TYPE-Al 1,215 | 23-12-2015 1 1 1 i 1 1 1 820,125 100,000 | 100,000 720,125
54 54 TYPE-Al 1,215 ] 03-12-2015 1 1 1 1 1 1 1 820,125 100,000 | 100,000 720,125
55 55 TYPE-Al 1,215 29-07-2015 1 1 i 1 1 1 1 820,125 100,000 | 100,000 720,125
56 56 TYPE-Al 1,215 | 04-07-2015 1 1 1 1 1 1 i 820,125 100,000 | 100,000 720,125
57 57 TYPE-Al 1,215 | 25-11-2015 f 1 1 1 1 1 1 820,125 100,000 ! 100,000 720,125
58 58 TYPE-Al 1,215 | 01-08-2015 1 1 ! 1 1 1 1 820,125 100,000 | 100,000 720,125
59 59 TYPE-Al 1,215 | 29-07-2015 i 1 1 1 1 1 ! 820,125 100,000 | 100,000 720,125
60 60 TYPE-Al 1,215 | 24-08-2015 1 1 1 1 i 1 1 820,125 100,000 100,000 720,125
61 61 TYPE-Al 1,215 | 03-07-2015 1 i 1 i 1 1 i 820,125 100,000 100,000 720,125
62 62 TYPE-Al 1,215 | 03-07-2015 i 1 1 1 1 1 1 820,125 100,000 100,000 720,125
63 63 TYPE-Al 1,215 | 03-07-2015 1 1 i 1 ! 1 1 820,125 100,000 100,000 720,125
64 64 TYPE-Al 1,215 | 12-10-2015 1 1 1 1 1 1 ! 820,125 100,000 100,000 720,125
65 65 TYPE-A] 1215 | 05-07-2015 i 1 1 1 i 1 1 820,125 100,000 | 160,000 | 720,125
66 66 TYPE-A2 1,205 | 08-12-2015 1 1 1 1 1 1 i 813,375 100,000 ! 100,000 713,375
67 67 TYPE-A2 1,205 | 23-12-2015 1 1 1 1 1 1 1 813,375 100,000 | 100,000 713,375
68 68 TYPE-A2 1,205 | 18-11-2015 i 1 1 1 1 ! 1 813,375 | 100,000 | 100,000 713,375
69 69 TYPE-A2 1,205 | 27-11-2015 1 1 1 i 1 1 1 813,375 | 100,000 | 100,000 713,375
70 70 TYPE-A2 1,205 | 19-10-2015 1 ! 1 1 1 i 1 813,375 100,000 | 100,000 713,375
71 71 TYPE-A2 1,205 | 20-10-2015 1 1 1 1 1 1 1 813,375 100,000 100,000 713,375
72 72 TYPE-A2 1,205 | 15-11-2015 1 1 1 1 1 1 - 723,000 100,000 90,000 633,000
73 73 TYPE-A2 1,205 | 14-07-2015 1 1 1 1 1 1 i 813375 100,000 100,000 713,375
74 74 TYPE-A2 1,205 | 11-11-2015 1 1 1 1 1 1 1 813,375 100,000 100,000 | 713,375
75 75 TYPE-A2 1,205 | 14-10-2015 1 i 1 1 1 i 1 813,375 100,000 100,000 | 713,375
76 76 TYPE-A2 1,205 | 12-11-2015 1 1 1 1 ! 1 1 813,375 100,000 | 100,000 | 713,375
77 77 TYPE-A2 1,205 ] 24-12-2015 1 1 1 i 1 - 602,500 100,000 | 75,000 | 527,500
78 78 TYPE-A2 1,205 | 06-02-2016 1 ! 1 1 i ! 1 813,375 100,000 | 100,000 713,375
79 79 TYPE-A2 2,255 1 1 1 1 1 1 1 1,522,125 | 100,000 | 100,000 1,422,125
Total 96,145 79 79 79 79 72 71 66| 61,083,875 7,900,000 | 7,545,000 | 53,543,875
Note: Send report every Thursday. A Amount paid for material | 33,551,639
B Amount paid te contractor (apart from advance 11,362,920
C Balance payable to contractor 8,629,316
D Less: steel rate adjustment 1,572,806
E Less: cement rate adjustment i 1,728,000
F Net payable to contractor I | 5,328,510
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