Remarks from site on the ‘Requisition by Site Report’ of purchase division

	Company:
	ModiProperties pvt.ltd
	Date:
	21.08.2020

	Site:
	Mayflower Platinum
	Prepared by:
	K.sravani

	Report From / To
	14.08.2020 to 21.08.2020
	Approved by:
	S.V.Subba Reddy

	Report Date
	21.08.2020
	
	

	List of requisitions numbers missing in the report*:

	List of requisitions where PO/WO not prepared  3 working days after requisition:

	Req No.
	Req Date
	Serial no of item in Req.
	Item Description
	Reason for not preparing PO/WO#

	11873
	11-08-2020
	02
	False ceiling designer 
	Po to is issued 

	
	
	
	
	

	11874
	11-08-2020
	2
	Vertrified  tiles 
	Po to is issued

	
	
	
	
	

	        11882
	14-08-2020
	           01
	NCL /Altek lappam
	                                 Miss in the database 

	
	
	
	
	

	        11883
	14-08-2020
	           01
	NCL /Altek lappam
	                                Po to is issued

	
	
	
	
	

	        11886
	17-08-2020
	            01
	Bleaching Powder 
	                                Po to is issued

	
	
	
	
	

	
	
	
	
	

	List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time:

	Req No.
	Req Date
	Serial no of item in Req.
	Item Description
	Details of discussion with supplier$

	11744
	19-06-2020
	   02
	Jaw crusses
	Delivered by Monday             

	
	
	
	
	

	11785
	06-07-2020
	01
	Thermometer
	Delivered by Monday 

	
	
	
	
	

	11786
	06-07-2020
	2
	False ceiling
	Work under progress

	
	
	
	
	

	11787
	06-07-2020
	2
	False ceiling
	Work under progress

	
	
	
	
	

	11788
	06-07-2020
	2
	False ceiling 
	Work under progress

	
	
	
	
	

	11789
	07-07-2020
	3
	Tan brown Granite
	Delivered by Monday 

	
	
	
	
	

	11820
	18-07-2020
	06
	Templates 
	Partially Delivered

	
	
	
	
	

	      11850
	06-08-2020
	01
	Ms Round pipe 2.7mm
	Supplier Arranging for Material

	
	
	
	
	

	11851
	07-08-2020
	07
	PVC pipes 
	Partially  Delivered 

	
	
	
	
	

	        11853
	07-08-2020
	04
	Anchor bolts,Universal clamps
	Delivered by Monday 

	
	
	
	
	

	11858
	08-08-2020
	1
	False ceiling Designer 
	                        Work under progress 

	
	
	
	
	

	11864
	10-08-2020
	           1
	Inwall Tank 
	               Supplier Arranging for Material

	
	
	
	
	

	11865
	10-08-2020
	01
	Shabad stone
	Partially delivered 

	11871
	11-08-2020
	01
	Shabad stone
	             Supplier Arranging for Material

	
	
	
	
	

	11872
	11-08-2020
	3
	Electrical wires 
	Partially Delivered 

	
	
	
	
	

	      11875
	11-08-2020
	06
	Country rosso tiles 
	Delivered by Monday 

	
	
	
	
	

	     11876
	11-08-2020
	01
	Acrylic sheet frame 
	             Supplier Arranging for Material

	
	
	
	
	

	11877
	11-08-2020
	12
	Luna lt  sprinklers,malaysiam  
	             Supplier Arranging for Material

	
	
	
	
	

	11878
	13-08-2020
	01
	Flexible pipe 
	Partially Delivered

	
	
	
	
	

	11880
	13-08-2020
	09
	Templates 
	             Supplier Arranging for Material

	
	
	
	
	

	11881
	13-08-2020
	07
	Templates 
	             Supplier Arranging for Material

	
	
	
	
	

	11884
	14-08-2020
	04
	WPC Panel Door 
	             Supplier Arranging for Material

	
	
	
	
	

	11885
	17-08-2020
	01
	100 Amps isolater 
	Delivered by Monday

	
	
	
	
	

	11887
	17-08-2020
	10
	Cpvc pipes 
	Partially Delivered

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	Gate pass issued in this week 
	2
	From no 
	1112
	to
	1113

	Delivery van site visit on:
	 17TH ,19TH ,20TH 

	Inward report (MRN/other) & stock report emailed in pdf format to purchase?
	Yes / No

	DC register Sl. No. during the week
	From No.
	2004
	To No.
	2020

	Items not ordered but received: Nil

	Items sent to HO /vendor that are pending for repair: Nil

	Other corrections & remarks: Nil

	Details
	Project Manager
	Admin Officer/Manager
	Admin Audit

	Sign
	Subba reddy 
	Sravani .k
	

	Date
	21-08.2020
	21.08.2020
	


Notes: 1. * Send a copy of the missing requisitions to Purchase immediately. 2. Send this report to purchase@modiproperties.com, ashaiya@modiproperties.com and rajkumarn@modiproperties.com on every Saturday. 3. Admin offices shall not leave the site without completing this report. 4. Ensure that inward numbers are written on the Requisitions, clearly showing the items not received on a daily basis.     5. Mention PO & MRN no. on DCs / bills. 6. Report to be signed by Admin manager & Project manager at site and filed at site. 7. #Suggested remarks – For technical details from site, For negotiations/quotations, Local purchase, For MDs approval/input, 8. $ Suggested remarks - Ready with supplier, Supplier not contacted, Supplier not reachable, Material in transit, WO - under fabrication, WO - material for fabrication not received, WO - material received fabrication not started, Delivery van delay, Delay by purchase assistant, Supplier arranging for material,            9. Purchase to send reply to this report within one week. 10. Follow up for WO is the responsibility of engineers at site – purchase to write ‘NA’ in reply to this report. 11. Admin officers/managers must call all suppliers on a daily basis for follow-up – DO NOT CALL PURCHASE! 
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