GMR-Milestone Report month of August 2020 Dtd 02-09-20 Ver1.xisx

Company Name Modiproperties.Pvt Ltd

Project GULMOHAR RESDIENCY
Prepared By Ramprasad M :
Last updated on :Aungust 01-08-2020 to 31-08-2020
Block No Block - A
' Slab Stage-1 BW & : Stage Il Completion date
Plinth beam { casting  internal plastering :(Fooring, Bathroom Tiles, Stage 111
S.No | Flat No ! casting Date date completion date 1st Coat Painting) completion date iRemarks
1 A-101 NA 24-07-20 Brickwork under progress
2 A-102 27-12-19  i24-07-20
3 A-103 27-12-19 11-07-20
4 A-104 27-12-19 11-07-20
5 A-105 17-12-2019 :11-07-20
6 A-106 27-12-19 11-07-20
7 A-107 06-01-20 11-07-20
8 A-108 18-01-20  i24-07-20
9 i{A-109 N/A 24-07-20 Brickwork under progress
10 § A-201 N/A
11 A-202
12 A-203
13 : A-204
14 i A-205
15 § A-206
16 : A-207
17 { A-208
18 { A-209 N/A
19 : A-301 N/A
20 A-302
21 A-303
22 A-304
23 A -305
24 : A-306
25 A -307
26 @ A-308
27 i A-309 N/A
28 i A-401 N/A
29 A- 402
30 A- 403
31 A- 404
32 A- 405
33 A- 406
34 A- 407
35 A- 408
36 A- 409 N/A
37 i A-501 N/A
38 A-502
39 A-503
40 i A-504
41 A -505
42 A - 506
43 A -307 2
44 1 A-308 U
45 i A-509 N/A /é
46 : A-601 N/A ST ) 5 S
5T A6 Ao 1111
48 i A-603 o
49 i A-604 ¥
50 : A-605 id
51 A - 606
52 i A-607
53 A -608
54 i A-609 N/A




GMR-Milestone Report month of August 2020 Dtd 02-09-20 Ver1.xlsx

Company Name Modiproperties Pvt Ltd
Project {GULMOHAR RESDIENCY
Prepared By  |Ramprasad |
T.ast updated on jAugust 01-08-2030 to 31-08-3020
:Block No iBlock -B ; ;
Stage-1 BW & : StageIl Completiondate | Stage [T
Plinth beam | Slab casting ;| intemal plastering : (Fooring, Bathroom Tiles, | completion
S.No: Flat No |casting Date date completion date 15t Coat Painting) date  iRemarks
1 B- 101 NVA 18-03-2020
B102 7 NVA 08032020 BW under progress
BW completed 25-08-2020, plastering
3 1 B-103 ] NVA : 08-03-2020 {under progress
4 7T BTd] NVA 08-03-2020 20-08-2020
5 1 B-105 NLA 08-03-2020 20-08-2020
{BW completed 25-08-2020, plastering
6 | B-106 i N\A 08-03-2020 under progress
7 i B-107 NVA 08-03-2020 BW under progress
8 | B-108 NVA 18-03-2020 BW under progress
9 | B-201 NIA slab centring work under progress
10 | B-202 N1A mhhcm&hgmpkmdupmgm
11 { B-203 N\A 23-06-2020
12 | B-204 NVA 23-06-2020
13 | B-205 NVA 23-06-2020
14 1 B-206 NLA 23-06-2020
15 | B-207 NYA slab centring work under progress
16 { B-208 NVA islab centring work under progress
17 i B-301 NIA
18 i B-302 NYVA
19 { B-303 NYA
20 | B-304 NIA slab centrmg work under progress
21 { B-305 NVA slab centring work under progress
22 : B-306 NVA
23 | B-307 NVA
24 : B-308 NVA
125 1 B-401 NIA
26 i B-402 NVA
27 i B-403 NVA
28 : B-404 NVA
29 i B-405 NVA
30 | B-406 NVA
31 | B-407 N\A
32 | B-408 NiA
33 { B-501 NVA
34 i B-3502 NVA
35 i B-503 NVA
36 { B-504 NYA
37 | B-505 NYA )
38 | B-3506 NYA . - — -
39 i B-507 NVA 5 = Vi s L BANS
40 1 B-508 7 NVA : [/
41 1 B-601 | N\A _ n s
42 i B-602 NVA -
43 i B-603 | N\A o P
44 [ B-604 | N\A i W27 o o
45 1 B-605 | N\A S Ay A SRl
46 TB-606 | NVA EOTATAMLA IRANEISY
47 | B-607 NYA
48 : B-608 NVA




GMR-Milestone Report month of August 2020 Dtd 02-09-20 Ver1.xisx

Company Name Modipropertics.Pvt Ltd

Project | GULMOHAR RESDIENCY
Last updated on tAugust 01-08-2020 to 31-08-2020
Block No Block - C
Stage [T Completion
Stage-1 BW & date (Fooring,
Plinth beam internal plastering | Bathroom Tiles, 1st Stage IIT
SMNo | Flat No |casting Date | Slab casting date completion date Coat Painting) completion date iRemarks
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C-203
C - 204
C - 205
C - 206
C - 207
C - 301
C - 302
17iC - 303
18iC- 304
19iC - 305
201C - 306
21iC- 307
22:C - 401
23iC- 402
24iC- 403
25:C- 404
261C - 405
271C - 406
28iC - 407
29iC - 501
30iC - 502
31iC-503
32iC- 504
33IC- 505
34iC - 506
35:C - 507
36:C - 601 -
37:iC- 602
38iC - 603
39iC - 604 ] e i
40iC - 605 AT 7 | i
41iC - 606 ' ;
C- 607




GMR-Milestone Report month of August 2020 Dtd 02-09-20 Ver1.xlsx

Company Name Modiproperties. Pvt Ltd i
Project | GULMOHAR RESDIENCY
Prepared B
Last updated on
Block No Block - D
Plinth beam Stage 11 Completion date
casting Slab Stage -1 BW & internal | (Fooring, Bathroom Tiles, Stage I11
S.No i FlatNo Date _ :casting date plastering completion date 1st Coat Painting) completion date iRemarks
1 D- 101
2 D - 102
3 D - 103
4 D-104
5 D - 105
6 D - 106
7 D-107
8 D-108
9 D - 201
10 iD-202
11 D-203
12 :D-204
13 iD-205
14 :iD-206
15 D-207
16 iD-208
17 iD-301
18 iD-302
19 iD-303
20 iD-304
21  :D-305
22 iD-306
23 D-307
24 iD-308
25 D -401
26 iD-402
27 iD-403
28 D-404
29 :D-405
30 iD-406
31 D-407
32 iD-408
33 iD-501
34 :iD-502
35 D-503
36 iD-3504 i
37 iD-505 AP A e o
38 iD-506 W i
39 iD-507 __
40 iD-508 | /ﬁ" i
41 iD-601 | Y2 :
42 iD-602 4 ii ; Ly
43 D - 603 Sad A AGE R
44 iD-604
45 iD-605
46 iD-606
47 D-607
48 D - 608




GMR-Milestone Report month of August 2020 Dtd 02-09-20 Ver1.xisx

Company Name Modiproperties.Pvt Lid i
Project i GULMOHAR RESDIENCY
Prepared By
Last updated on
Block No Block - E
Plinth beam:  Slab Stage-1 BW & : Stage Il Completion date
casting casting internal plastering :(Fooring, Bathroom Tiles, Stage I11
S.No Flat No Date date completion date 1st Coat Painting) completion date iRemarks
1 E-101
2 E-102
3 E-103
4 E-104
5 E- 105
6 E - 106
7 E-107
8 E - 201
9 E - 202
10 E - 203
11 E - 204
12 iE-205
13 E - 206
14 E - 207
15 E - 301
16 E - 302
17 E - 303
18 E - 304
19 E - 305
20 E - 306
2] E - 307
22 E - 401
23 E - 402
24 E - 403
25 E - 404
26 E - 405
27 E - 406
28 E - 407
29 E- 501
30 E- 502 v
31  iE-503 \ /)
32 iE-504 PR ) A
33 {E-505 U L oGF *
34 E-506 | A4
35 E- 507 Ui
36 E-601 —
37 E- 602
38 E- 603
39 E- 604
40 E- 605
41 E- 606
42 E- 607




GMR-Milestone Report month of August 2020 Dtd 02-09-20 Ver1.xisx

Company Name Modiproperties. Pvt Ltd .
Project | GULMOHAR RESDIENCY
Prepared By
Last updated on August 01-08-2020 to 31-08-2020
Block No Block - F
Stage II Completion
Slab iStage-1 BW& date (Fooring,
Plinth beam ;| casting internal plasteringi Bathroom Tiles, 1st i Stage Il completion
S.No Flat No _: casting Date date completion date Coat Painting) date Remarks
1 F-101
2 F- 102
3 F-103
4 F-104
5 F- 105
6 F- 106
7 F - 201
8 F - 202
9 F-203
10 {F-204
11 iF-205
12 {F-206
13 iF-301
14  iF-302
15 iF-303
16 F-304
17  iF-305
18 iF-306
19  iF-401
20 iF-402
21  iF-403
22 iF-404
23  iF-405
24 iF-406
25 iF-501
26 F-502 W
27  iF-503 YBY |
28  iF-504 A4
29 iF-505 : v
30 iF-506 ‘§ 2
31  {F-601 LY £
32 iF-602 3
33  iF-603
34  iF-604
35 iF-605
36 iF-606




GMR-Milestone Report month of August 2020 Dtd 02-09-20 Ver1.xisx

Company Name Modiproperties.Pvt Ltd i
Project GULMOHAR RESDIENCY
Prepared By
iLast updated on
Block No Block - G
Stage II Completion
Plinth beam Stage-1 BW & date (Fooring,
casting Slab internal plastering { Bathroom Tiles, 1st Stage IIT
S.No Flat No Date  icasting datei completion date Coat Painting) completion date {Remarks

1 G- 101
2 G-102
3 G-103
4 G-104
5 G- 105
6 G- 106
7 G- 107
8 G- 201
9 G-202
10 G- 203
11 iG - 204
12 G - 205
13 G- 206
14 G-207
15 G- 301
16 G- 302
17  iG-303
18 G- 304
19 G- 305
20 G- 306
21 G - 307
22 G - 401
23 G - 402
24 G- 403
25 G- 404
26 G- 405
27 G- 406
28 G - 407
29 G- 501
30 G- 502
21 G- 503
A 2L T R s R T ] ——
33  iG-505 Al B
34  iG-506 Vi 54
35 IG-507 / W-SEP i
36 G- 601 vl
37  IG-602 PN
38 G- 603
39 G- 604
40 G - 605
41 G - 606
42 G- 607




GMR-Milestone Report month of August 2020 Dtd 02-08-20 Ver1 xlsx

Company Name Modiproperties.Pvt Ltd i

Project | GULMOHAR RESDIENCY
{Prepared By
L ast updated on
Block No Block - H
Stage-1 BW ! Stage 11 Completion
& internal date (Fooring,
Plinth beam plastering Bathroom Tiles, 1st Stage I1T
S.No Flat No casting Date _ ; Slab casting date : completion date !  Coat Painting) completion date iRemarks
1 H - 101
2 H - 102
3 H - 103
4 H - 104
5 H - 105
6 H - 106
7 H - 107
8 H - 201
2 H - 202
10 iH-203
11 H - 204
12 H - 205
13 H - 206
14 H - 207
15 iH-301
16 H - 302
17 H - 303
18 H - 304
19 H - 305
20 H - 306
21 H - 307
22  :H-40]
23 iH - 402
24 H - 403
25 H - 404
26 H - 405
27 H - 406
28 H - 407
29  41-501
30 H - 502
31 H - 503
32 H - 504
33 HI- 505 | AF
34 <506 ] 7
35 H - 507 j
36 H-601 i 1 UAL
37 U602 } il SFP o
38 iH-603 I BNy 7
39 H - 604 TBER ECT
T BT et
417 2606
2 607




