" [Reply to remarks on requisition by site report.

Prepared by:

Date:

Site: Modi Realty Miryalguda LLP Date

Remarks by Shiva Krishna
If material is not
Requisition | Requisition Material | delivered - is delay
No Date Material Descscription Purchase Manager - Remarks delivered? justified?
5207902.05.17 Foam board Delivery today
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Remarks from site on the *Requisition by Site Report’ of purchase division

Company: Modi Reality Miryalaguda LLP | Dale: 06.06.2017
Site: AVR Guimohar homes Prepared by: A. Vijay Baaskar
Report From / To 30.03.2017 to 06.06.2017 Approved by: G. Rambabu
Report Date 06.06.2017
List of requisitions numbers missing in the report’:
List of requisitions where PO/WO not prepared 3 working duys after requisition:
Req No. Req Date [tem Description Remarks !

List of requisitions where jtems have not been received at site beyond the lead time;

Req No.

Req Date

Serial no of’
item in Rueq.

Ttem Description

Details of quantity not received

5207%

P 02.05.17

FFoam board

as per My, Prasad { Prometions )
comment is pending due to art work,

Details of pending installation beyond due date of modular kitchen, furniture & soft furnishings®:

Req No Flat/ VillaNo | Installation Ttem | Remarks
due dale 1
f :
;
i
No. of gate passcs issued this week: | From No. | ToNo, |
Delivery van site visit on: 31.3.17and 2.6.17
Inward report (MRN/other) & stock report emailed I pdf format to purchase? | NIL
Ttems not ordered but reccived: Nil

Other corrections & remarks:

Notes: 1. * Send a copy of the missing requisitions 10 Purchase immediately. 2.7 Details of furniture not received to be given in the previous

section. 3. Send this report to 110 by email on every Saturday, 4. Admin offices shall not leave the site without completing tus report. 3. Ensure
that inward numbers are writien on the Requisitions, clearty showing the items net received on a daily basis. 6. Meation PO & MEN no. on s/
bills.




