Remarks from site on the ‘Requisition by Site Report’ of purchase division

	Company:
	Serene construction llp
	Date:
	30-11-2020

	Site:
	Serene farm
	Prepared by:
	G.Siva prasad

	Report From / To
	21-11-2020 to 30/11/2020
	Approved by:
	Syed.Golam Sarwar

	Report Date
	30-11-2020
	
	

	List of requisitions numbers mis`ing in the report: NIL

	List of requisitions where PO/WO not prepared  3 working days after requisitions:


	Req No.
	Req Date
	Serial No of item in Req
	Item Description
	Reason for not preparing PO/WO

	150418
	13-11-20
	1
	Lithios beige tiles
	Supplier is arranging materials

	List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time:

	Req No.
	Req Date
	Serial no of item in Req.
	Item Description
	Details of discussion with Supplier

	150354
	05-09-20
	2, 3 & 1 ,2
	Bathroom tiles
	Req: sent to MD’s approval

	150357
	11-09-20
	1 to 4
	Tiles for Site Villas


	Req: sent to MD’s approval

	150386
	06-10-20
	1
	Digital camera
	Online purchase

	150410
	07-11-20
	1
	Sintex water tanks
	Supplier is arranging materials

	150414
	09-11-20
	1,2,3,6
	Wc,wash basin,half pedestal
	Supplier is arranging materials

	150417
	13-11-20
	2
	Urban wood natural tile
	Supplier is arranging materials

	150419
	16-11-20
	 1 to 7
	Wpc Panel doors&hardware
	Supplier is arranging materials

	150421
	18-11-20
	1
	Wall cladding tiles
	Supplier is arranging materials

	150424
	19-11-20
	1 to 10
	Aluminum windows
	Supplier is arranging materials

	150425
	19-11-20
	1 to 9
	MS grills
	Supplier is arranging materials

	150426
	21-11-20
	1
	SS sink
	Supplier is arranging materials

	150427
	21-11-20
	1,4,6,7,8
	Panel doors and hardware
	Supplier is arranging materials

	150429
	27-11-20
	1 to 4
	Lappam,OBD,primer
	Supplier is arranging materials

	No. of gate passes issued this week:
	1
	From No.
	1159
	To No.
	1159

	Delivery van site visit on:
	28/11/2020

	Inward report (MRN/other) & stock report emailed in pdf format to purchase?
	Yes 

	DC register Sl. No. during the week
	From No.
	5529
	To No
	5536

	Items not ordered but received: NIL

	Items sent to HO /vendor that are pending for repair:

	Other corrections & remarks: NIL

	Details
	Project Manager
	Admin Officer/Manager
	Admin Audit

	Sign
	Syed.Golam Sarwar
	G.Siva prasad
	

	Date
	30-11-20
	30-11-20
	


Notes: 1. * Send a copy of the missing requisitions to Purchase immediately. 2. Send this report to purchase@modiproperties.com, ashaiya@modiproperties.com and rajkumarn@modiproperties.com on every Saturday. 3. Admin offices shall not leave the site without completing this report. 4. Ensure that inward numbers are written on the Requisitions, clearly showing the items not received on a daily basis.     5. Mention PO & MRN no. on DCs / bills. 6. Report to be signed by Admin manager & Project manager at site and filed at site. 7. #Suggested remarks – For technical details from site, For negotiations/quotations, Local purchase, For MDs approval/input, 8. $ Suggested remarks - Ready with supplier, Supplier not contacted, Supplier not reachable, Material in transit, WO - under fabrication, WO - material for fabrication not received, WO - material received fabrication not started, Delivery van delay, Delay by purchase assistant, Supplier arranging for material,  9. Purchase to send reply to this report within one week. 10. Follow up for WO is the responsibility of engineers at site – purchase to write ‘NA’ in reply to this report. 11. Admin officers/managers must call all suppliers on a daily basis for follow-up – DO NOT CALL PURCHASE! 
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