Remarks from site on the ‘Requisition by Site Report’ of purchase division

	Company:
	ModiProperties pvt.ltd
	Date:
	12.12.2020

	Site:
	Mayflower Platinum
	Prepared by:
	k. Sravani

	Report From / To
	05.12.2020 Saturday  to 11.12.2020 Friday 
	Approved by:
	S.V.Subba Reddy

	Report Date
	12.12.2020
	
	

	List of requisitions numbers missing in the report*:

	List of requisitions where PO/WO not prepared  3 working days after requisition:

	Req No.
	Req Date
	Serial no of item in Req.
	Item Description
	Reason for not preparing PO/WO#

	177035
	17-10-2020
	1
	Executive bags
	On line purchase PO to be issued

	177176
	03.12.2020
	01
	Canon camera charger
	Po is not issue 

	177178
	04.12.2020
	03
	Mortise lock ,hings ,stopper 
	Po is not issue 

	List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time:

	Req No.
	Req Date
	Serial no of item in Req.
	Item Description
	Details of discussion with supplier$

	177091
	04.11.2020
	2
	Country Almond 
	We will pick on monday

	177093
	04-11-2020
	01
	Safety ribbon 
	 Partially delievered remaining no stock at supplier [SSLLP]

	177097
	06.11.2020
	4
	Luna LT,Jaipur panna 
	We will pick on monday

	177099
	07-11-2020
	1
	Gunny bags 
	 Partially delievered remaining no stock at supplier [SSLLP]

	177110
	10.11.2020
	3
	Tan brown granite 
	No Stock At supplier [SSLLP]

	177124
	18.11.2020
	15
	Lizol,handwash,dust bin,etc
	Stock available at SSLLP we will pick on monday

	177131
	18.11.2020
	9
	M.S.Grills
	We will pick on monday

	177132
	18.11.2020
	1
	French window 
	Supplier delievery by Tuesday 

	177138
	19.11.2020
	9
	Templates 5x3
	No stock at supplier 

	177142
	24.11.2020
	2,4
	Junction box, Insulation tape
	Stock available at SSLLP we will pick on monday

	177148
	26.11.2020
	03
	Tan brown granite 
	No stock At supplier At SSLLP

	177153
	27.11.2020
	01
	Gunny bags 
	No stock At supplier  at SSLLP

	177161
	28.11.2020
	02
	Tan brown granite 
	No stock At supplier at SSLLP

	177165
	30.11.2020
	01
	Wpc door frame
	Stock available at SSLLP we will pick on monday

	177166
	01.12.2020
	03
	Vertrified tiles  travintine romano,classic dyna 
	Supplier Arrange The material delivered on next week 

	177171
	01.12.2020
	01
	MS L angle ¾’’
	Material is ready delivered by Monday 

	177172
	01.12.2020
	10
	5x3 Z angle templates 
	No stock At supplier at SSLLP

	177173
	02.12.2020
	01
	Flexible pipe 
	No stock At supplier at SSLL

	177180
	05.12.2020
	01
	Isolator  100 Amps
	Material is ready delivered by Monday 

	177183
	07.12.2020
	01
	Ceiling fan 
	Material is ready delivered by Monday

	177187
	07.12.2020
	02
	Tan brown granite 
	No stock At supplier at SSLL

	Gate pass issued in this week 
	04
	From no 
	2340
	to
	2343

	Delivery van site visit on:
	7th ,9th 11th 

	Inward report (MRN/other) & stock report emailed in pdf format to purchase?
	Yes 

	DC register Sl. No. during the week
	From No.
	2266
	To No.
	2398

	Items not ordered but received: Nil

	Items sent to HO /vendor that are pending for repair: Nil

	Other corrections & remarks: Nil

	Details
	Project Manager
	Admin Officer/Manager
	Admin Audit

	Sign
	S.V.Subba reddy 
	k.Sravani
	

	Date
	12.12.2020
	12.12.2020
	


Notes: 1. * Send a copy of the missing requisitions to Purchase immediately. 2. Send this report to purchase@modiproperties.com, ashaiya@modiproperties.com and rajkumarn@modiproperties.com on every Saturday. 3. Admin offices shall not leave the site without completing this report. 4. Ensure that inward numbers are written on the Requisitions, clearly showing the items not received on a daily basis.     5. Mention PO & MRN no. on DCs / bills. 6. Report to be signed by Admin manager & Project manager at site and filed at site. 7. #Suggested remarks – For technical details from site, For negotiations/quotations, Local purchase, For MDs approval/input, 8. $ Suggested remarks - Ready with supplier, Supplier not contacted, Supplier not reachable, Material in transit, WO - under fabrication, WO - material for fabrication not received, WO - material received fabrication not started, Delivery van delay, Delay by purchase assistant, Supplier arranging for material,            9. Purchase to send reply to this report within one week. 10. Follow up for WO is the responsibility of engineers at site – purchase to write ‘NA’ in reply to this report. 11. Admin officers/managers must call all suppliers on a daily basis for follow-up – DO NOT CALL PURCHASE! 
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