
QC - Concrete Cube Testing Report.
Company: MPL
Project: MayflowerPlatinum
Report for Month: Nov-20
Prepared By: QC Team
Date: 31-12-2020
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15193 07-11-2020 RMC M25 Cemex Infra Tot-lot Footings 14-11-20              7         17.5       410.0         18.2 
        17.5       415.0         18.4         18.2 
        17.5       405.0         18.0 

15193 07-11-2020 RMC M25 Cemex Infra Tot-lot Footings 5-12-20            28         25.0       595.0         26.4 
        25.0       610.0         27.1         26.9 
        25.0       610.0         27.1 

15194 18-11-2020 RMC M25 Cemex Infra A(901to903 Slab 12 26-11-20              8         17.5       395.0         17.6 
        17.5       395.0         17.6         17.9 
        17.5       415.0         18.4 

15194 18-11-2020 RMC M25 Cemex Infra A(901to903 Slab 12 16-12-20            28         25.0       605.0         26.9 
        25.0       605.0         26.9         26.7 
        25.0       590.0         26.2 

15195 19-11-2020 RMC M25 Cemex Infra B(502to506 Slab 7 26-11-20              7         17.5       415.0         18.4 
        17.5       390.0         17.3         17.8 
        17.5       395.0         17.6 

15195 19-11-2020 RMC M25 Cemex Infra B(502to506 Slab 7 18-12-20            29         25.0       595.0         26.4 
        25.0       595.0         26.4         26.7 
        25.0       610.0         27.1 

15196 26-11-2020 RMC M25 Cemex Infra B&C(501to50 Slab 7 5-12-20              9         17.5       390.0         17.3 
        17.5       395.0         17.6         17.6 
        17.5       405.0         18.0 

15196 26-11-2020 RMC M25 Cemex Infra B&C(501to50 Slab 7 25-12-20            29         25.0       610.0         27.1 
        25.0       605.0         26.9         26.8 
        25.0       595.0         26.4 


