Remarks from site on the ‘Requisition by Site Report’ of purchase division

	Company:
	ModiProperties pvt.ltd
	Date:
	16.01.2021

	Site:
	Mayflower Platinum
	Prepared by:
	k. Sravani

	Report From / To
	08.01.2021saturday to
15.01.2021 Friday 
	Approved by:
	S.V.Subba Reddy

	Report Date
	16.01.2020
	
	

	List of requisitions numbers missing in the report*:

	List of requisitions where PO/WO not prepared  3 working days after requisition:

	Req No.
	Req Date
	Serial no of item in Req.
	Item Description
	Reason for not preparing PO/WO#

	177035
	17-10-2020
	1
	Executive bags
	On line purchase PO to be issued

	177134
	18.11.2020
	01
	Ss railing 8mm toughned glass 
	Document is in estimation

	177219
	19.12.2020
	01
	Key boxes 
	Local purchase

	177239
	24.12.2020
	01
	CC camera mi 
	Po  is not issue 

	177264
	05.01.2020
	07
	Sliding windows 
	Document is in estimation

	177283
	12.01.2021
	01
	Steel 
	Po  is not issue

	List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time:
	
	
	
	

	Req No.
	Req Date
	Serial no of item in Req.
	Item Description
	Details of discussion with supplier$

	177166
	01.12.2020
	01
	       classic dyna 
	 Half of the material we received ,remaining we will pick on next week 

	177176
	01.122020
	01
	5x3 z angle template 
	No stock at supplier SSLLP

	177265
	05.01.2021
	06
	Grill s
	No stock at supplier SSLLP

	177266
	05.01.2021
	01
	Mastic pads 
	No stock at supplier SSLLP

	177267
	06.01.2021
	04
	Safety shoes 
	No stock at supplier [global safety solution]

	177269
	07.01.2021
	04
	Panel doors ,hinges ,locks 
	Half of the material we received ,remaining we will pick on Monday 

	177270
	10.01.2021
	03
	Door beedings 
	Stock available at SSLLP will pick on Monday 

	177275
	10.01.2021
	03
	Wpc door frames 
	Supplier Arrange The material delivered on next week 

	177276
	10.01.2021
	04
	Ms l angle bracket 
	Supplier Arrange The material delivered on next week

	177278
	10.01.2021
	04
	Cpvc pipes 
	Half of the material we received ,remaining we will pick on next week

	177279
	10.01.2021
	10
	Pvc pipes 
	Half of the material we received ,remaining we will pick on next week

	177281
	11.01.2021
	01
	Cement hume pipe 
	Supplier Arrange The material delivered on next week

	
	
	
	
	

	
	
	
	
	

	Gate pass issued in this week 
	01
	From no 
	2665
	to
	

	Delivery van site visit on:
	12th ,13th ,

	Inward report (MRN/other) & stock report emailed in pdf format to purchase?
	Yes 

	DC register Sl. No. during the week
	From No.
	2517
	To No.
	2531

	Items not ordered but received: Nil

	Items sent to HO /vendor that are pending for repair: Nil

	Other corrections & remarks: Nil

	Details
	Project Manager
	Admin Officer/Manager
	Admin Audit

	Sign
	S.V.Subba reddy 
	k.Sravani
	

	Date
	16.01.2021
	16.01.2020
	


Notes: 1. * Send a copy of the missing requisitions to Purchase immediately. 2. Send this report to purchase@modiproperties.com, ashaiya@modiproperties.com and rajkumarn@modiproperties.com on every Saturday. 3. Admin offices shall not leave the site without completing this report. 4. Ensure that inward numbers are written on the Requisitions, clearly showing the items not received on a daily basis.     5. Mention PO & MRN no. on DCs / bills. 6. Report to be signed by Admin manager & Project manager at site and filed at site. 7. #Suggested remarks – For technical details from site, For negotiations/quotations, Local purchase, For MDs approval/input, 8. $ Suggested remarks - Ready with supplier, Supplier not contacted, Supplier not reachable, Material in transit, WO - under fabrication, WO - material for fabrication not received, WO - material received fabrication not started, Delivery van delay, Delay by purchase assistant, Supplier arranging for material,            9. Purchase to send reply to this report within one week. 10. Follow up for WO is the responsibility of engineers at site – purchase to write ‘NA’ in reply to this report. 11. Admin officers/managers must call all suppliers on a daily basis for follow-up – DO NOT CALL PURCHASE! 
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