
Company 
Project 
Prepared By 
Last updated on 
Block No 

Aedis Developers LLP_ 
Morning Glorry Apartments 
Pushpalatha. 

28.01.2021 
Flat No -1 to 6 

Approved by_T.Madhu_ 
Date 28.01.2021 

Stage II1 
Completion 

date 
(Flooring, Stage 

BW &internal Bathroom 
plastering 

completion 
date 

Tiles, 1st 

Coat 
Stage ll 

completion 
date 

Flat No Footings 
1 03.12.201929.12.2019 
2 03.12.2019 29.12.2019 

01.09.2019 24.10.2019 
01.09.2019 24.10.2019 

03.12.2019 29.12.2019 
03.12.2019 29.12.2019 

101 
102 
103 

Plinth Beam Slab Casting date 
25.01.2020 
25.01.2020 

19.12.2019 
19.12.2019 
25.01.2020 
25.01.2020 
26.02.2020 
26.02.2020 

17.01.2020 
17.01.2020 
26.02.2020 
26.02.2O20_ 
07.07.2020 
07.07.2020 
19.02.2020 
19.02.2020 
07.07.2020 
07.07.2020 
11.09.2020 
11.09.2020 
O7.07.2020 
07.07.2020 
11.09.2020 
11.09.2020 
24.10.2020 
24.10.2020 
30:09:2020 
30.09.2020 
24.10.2020 
24.10.2020 

13.01.2021 
20.12.2020 

20.12.2020 
20.12.2020 
|20:12.2020 
|13.01.2021 

Painting) Remarks 

|10.11.2020 
10.11.2020 
15.05.2020 
|15.05.2020 
J10:11.2020 
|10.11.2020 

11.11.2020 
11.11.2020 
11.11.2020 
11.11.2020 

10 104 

105 
106 

201 
202 
203 5 

204 
205 

206 

S0T 
302 

303 
304 
305 
306 
401 

02 

404 
405 

501 
502 

5 503 
34 504 

36 506 

APPROVED BY Certified by: 

28 JAN 2021 
M. Pushpalatha 
Asst. Engineer 

T MADHu NGA 
PRO.JECT AMANAGER BR:6V 

MORNING GLOWRY APARTMENTS 
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