
Company Name Modiproperties.Pvi Ltd 
Froject 
Prepared By 
Last updatedon Feb-21 
BlockN No 

May Flower Platinum 
IS.v.Subba Reddy 

Block - A(Flal No 1 to 8) 
Stage l 

Completion date 
Stage I BW&(Fooring. 

3athroom Tiles,Stage 
Coat 

intemal 

|Plinth beam casting| Slab casting plastering completlon 
date RemarkeFlat No Date date

1 A- 101 10.07.19 05.11.19 11.02.2020 24.12.2020 
S.No completion date Painting) 

10.07.19 05.11.19 24.02.2020 
24.02.2020 

A- 104 10.07.19 30.10.19 11.02.2020 

A 1002 
A-103 10.07.19 05.11.19 

24.12.2020 
A 105 10.07.19 30.10.19 01.02.2020 21.01.2021 
A 106 15.07.19

A- 107

A 108
201

30.10.19 01.02.2020 21.01.2021 
30.10.19 11.02.2020 

15.07.19 30.10.19 11.02.2020 
10.07.19 30.11.19 24.02.2020 
10.07.19 30.11.19 09.03.2020 

11 A 203 10.07.19 30.11.19 24.02.2020 
12 A-204 10.07.19 23.11.19 02.03.20200 

23.11.19 | 02.03.2020 
15.07.19 23.11.19 24.02.2020 
15.07.19 23.11.19 02.03.2020 

15.07.19

10 A-202L 

10.07.19 
14 A-206 

15 A-207 

A-208 15.07.19 30.11.19 09.03.2020 
A-301L 10.07.19 27.12.19|| 16.03.2020 L 17.12.2020 
A-302 10.07.19 

A-303| 10.07.19 21.12.19 
A-304 10.07.19
A-305 10.07.19 21.12.19 09.03.2020 17.12.2020 
A-306 15.07.19 21.12.19 28.04.2020 17.12.2020 - 307 15.07.19 21 1210 o 

27.12.19 16.03.2020 17.12.2020 
28.04.2020 

21.12.19 28.04.2020 17.12.20200 
17.12.2020 

21.12.19 28.04.2020 15.01.2021 
21.12.19 28.04.2020 
20.01.2020 11.05.2020 

10.07.19 20.01.2020 18.05.2020 17.12.2020 

15.07.19
10.07.19

15.01.2021 
17.12.2020 -401 

A-402 
A 403 10.07.19 18.01.202026.05.2020 17.12.2020
A- 404 10.07.19 18.01.2020 11.05.2020 L 17.12.2020

AO 
A-405 10.019 18.01.2020 11.05.2020 17.12.2020
A-406 15.07.19
A-407 15.07.19 

18.01.2020| 26.05.2020 17.12.2020
18.01.2020 26.05.2020 15.01.2021
25.01.2020 18.05.2020 15.01.2021A- 408 15.07.19 

A-501 L 10.07.19 16.02.2020L 01.06.2020 31.12.2020 
A-502 10.07.19 16.02.2020 01.06.2020 04.02.2021 

55 A- 503 10.0/19 09,02,2020 07.06.2020 04.02.20211 
09.02.2020 15.06.2020 

09.02.2020 15.06.2020 04.02.2021 
04.02.2021A-504 10.07.19

TA 505 10.07.19_ 
A-506 15.07.19 09.02.202007.06.2020 04.02.2021 K 

A-507 15.07.19 09.02.2020 29.06.2020 04.02.2021
A-508 15.07.19 16.02.2020 21.06.2020 04.02.2021 
A-601 10.07.19 08.05.2020 20.08.2020 
A- 602 10.07.19- 
A-603

08.05.2020 03.09.2020
10.09.20

44 A 604 10.07.19 09.05.2020 20.08.2020|
45 A- 605 10.07.19 09.05.2020 06.08.2020

46 A-606 | 15.07.19 11.03,2020 23.07.2020 
11.03.2020 06.08.2020 
11.03.2020 10.09.2020 

2 

10.07.19 08.05.2020 

607
A-608 15.07.19

A-701 _10.07.19 14.07.2020| 08.10.2020

15.07.19

0 A- 702 10.07.19 14.07.2020 01.10.2020
10.07.19 14.07.2020 01.10.2020_

14.07.2020 08.10.2020
29.06.2020 01.10.2020
29.06.2020 08.10.2020

15.07.19 29.06.2020 08.10.2020
15.07.19 29.06.2020 29.10.2020

27.08.2020 26.11.2020
27.08.2020 26.11.2020
28.08.2020| 10.12.2020
28.08.2020 03.12.2020
28.08.2020 03.12.2020

A-/05
-704 

A-705 
A- 706 

A-/0 
A- 708 

801 
A-802 10.07.19 
A- 803 10.07.19 
A- 804 10.07.19 
A- 805 10.07.19
A-806 15.07.19 28.08,2020 31.12.2020 
A-807 15.07,19

A-808 15.07.19 03.09.2020 07.01.2021
A-901 10.07.19 10.10.2020 15.01.2021 

10.07.19
10.07.19 
15.07.19 

S2 

o uoo 

10.07.19

03.09.2020 17.12.2020 APPROVED BY 
66 A-902 10.07.19

67 A 903 10.07.19 05.10.2020 28.01.2021 
68 A- 904 10.07.19 
69 A- 905 10.07.19 05.10.2020 15.01.2021 
70 A- 906 15.07.19 05.10.2020 21.01.2021 
1 A- 907 

2 A-908 | 
73 A-1001 10.07.19 18.11.2020 

10.10.2020 21.01.2021 

05.10.2020 15.01.2021 

15.07.19 05.10.2020 28.01.2021 

15.07.19 10.10.2020 21.01.2021 

S. V. Subba Reddy 

Project Manade
(4 A-1002 10.07.19 18.11.2020

75 A-1003 10.07.19 18.11.2020 A100 10.07.19 05.11.20200 
004 

A-1005 10.07.19 05.11.2020 
8 A-1006 15.07.19 05.11.2020
9 A-1007 15.07.19 05.11.2020 

80 A-1008 | 15.07.19 05.11.2020| 



Company Name Modiproperties.Pvt LtdI| 
Project
Prepared By 
Last updated on_ 
Block No 

May Flower Platinum
S.V.Subba Reddy_ 

4-Feb-21
Block- B (Flat No-1 to 5) 

Stage 
Completion 

date 

(Fooring, 
Stage I BW| Bathroom

& internalPlinth beam 
casting
Date 

Tiles, 1st| Stage ll Slab casting plastering 
completion date Painting)ndate Remarks

S.No Flat No Coat completo
date 

B-101 
B-102 

B-103 
B-104 31.12.19 x-xX-xXXX XX-XX-XXXX B-105 10.07.19 04.11.19

201 
B-202 

10.07.19
31.12.19 26.06.2020 

31.12.19 26.06.2020 01.10.2020 

04.11.199 11.02.2020 
01.10.2020 10.12.2020 

11.02.2020 
10.07.19 30.11.19 24.02.2020 
31.12.1910.08.2020 0511.2020 

26.11.2020 
31.12.19 10.08.2020 05.11.2020 

B-205 10.07.19 30.11.19 24.02.2020_

203 
B- 204 

31.12.19| 10.08.2020

10.07.19L27.12.19 09.03.2020 24.12.20201
31.12.19 15.09.2020 03.12.2020

31.12.1915.09.2020 
31.12.19| 15.09.2020 17.12.2020

B- 301 
B - 302 

- 303 
304

31.12.2020
-

B-305 10.07.19 27.12.19 16.03.202024.12.2020 8-401
B - 402 

B- 403 
404 

B- 405 
B- 501 

B-502 

10.07.19 25.01.2020 17.12.2020 24.12.2020 
31.12.19 15.10.2020 07.01.2021L 

31.12.19 15.10.2020 04.02.2021 
31.12.19 14.10.2020 04.02.2021 
10.07.1925.01.2020 11.05.2020 24.12.2020 
10.07.19 16.02.2020 26.05.2020 
31.12.19 19.11.2020 

31.12.1919.11.2020 503 
B- 504 31.12.19 19.11.2020 

10.07.19 16.02.2020 
10.07.1911.03.2020 10.09.2020 
31.12.19 19.12.2020 
31.12.1919.12.2020 
31.12.19 19.12.2020 

10.07.1911.03.2020 10.09.2020 
10.07.19 21.07.2020 

B- 505 

B-6 601 
B-602

603 
3- 604 

8-605

-701 
B-702 31.12.19 25.01.2021 
B-703
B 704 

B-705 10.07.19|21.07.2020 20.10.2020 
B-801 
B-802 
B-803
B- 804 

-805 
901

B-902
B- 903 
B-9 904 

B- 905 
B-1 1001 

1002 
1003 

B-1004 
B-1005 10.07.19 18.11.2020 

01.06.2020 

20.10.2020 

31.12.1930.01.2021 
31.12.19 25.01.2021 

10.07.19 03.09.2020 31.12.2020 
31.12.19 
31.12.19
31.12.19

10.07.1903.09.2020 03.12.2020 
10.07.19 10.10.202028.01.2021 
31.12.19| 

31.12.19L 
31.12.19

10.07.1910.10.2020 21.01.2021 
10.07.19 18.11.2020 
31.12.19

31.12.19
31.12.191 

44 
APPROVED 8Y 4 

0A FER 2071

S. V. Subba Reddy 
Proiect Manager



Company Name Modiproperties.Pvt Ltd
Project
Prepared By 
Last updated on 
Block No 

|May Flower Platinum
S.v.Subba Reddy 
4-Feb-21
Block- C(Flat No 1 to 8) 

Stage l 
Completion 

dateStage 
BW& (Fooring.

Bathroom
Tiles, 1st

Coat 

Plinth internal 
beam Slab plastering 

casting completion 
date 

Stage Il 
completio 
n date Remarks 

castng 
S.No Flat No 

1C- 101 31.12.19 17.06.2020 10.09.2020 
2C-102 04.12.19 |17.062020 10.09.2020 
3C-103 04.12.19 17.06.2020 16.09 2020 
4C 104 28.12.19 17.06.2020 01.10.2020| 
5C-10528.12.19 18.06 2020 24.09.2020 
6C- 106 31.12.19 18.06.2020 101.10.2020
7C 201 |31.12.19 04.08.2020 12.11.2020
8C-202 04.12.19 04.08.2020 12.11.2020 

9C-20304.12.19 04.08.2020 12.11.2020 
10 C- 204 28.12.19 04.08.2020 15.10.2020 
11C- 205 28.12.19 04.08.2020 03.12.2020 
12 C 206 31.12.19 04.08.2020 12.11.2020 

13C-301 31.12.19 21.09.2020 17.12.2020 
14C-302 04.12.19 |21.09.2020 17.12.2020
15 C-303 04.12.19 |21.09.2020 |17.12.2020
16C-304 28.12.19 |21.09.2020 17.12.2020
17 C-305 28.12.19 15.09.2020 10.12.2020I 

18C-306 31.12.19 |15.09.2020 131.12.2020
19 C-401 31.12.19 22.10.2020 |28.01.2021 
20C-402 04.12.19 |22.10.2020 |28.01.2021 
21 C 403 04.12.19 22.10.2020 28.01.2021 

22 C-404 28.12.19 22.10.2020 21.01.2021 
23 C40528.12.19 14.10.2020 04.02.2021 
24 C 406 31.12.19 14.10.2020| 

25C-501 31.12.19 26.11.2020| 
26 C 502 04.12.19 26.11.2020| 

27C-50304.12.19 26.11.2020 
28 C- 504 28.12.19 26.11.2020 04.02.2021 

29C-50528.12.19 19.11.2020 
30C-506 31.12.19 |19.11.2020 
31C-60131.12.1905.01.2021 
32C-602 04.12.19 05 01.2021
33 C-603 04.12.19 05.01.2021 
34C-60428.12.19 05.01.2021| 
35C 605 28.12.19 19.12.2020 
36|C-60631.12.19|19.12.2020 
37 C- 701 31.12.19 30.01.2021 
38 C-70204.12.1930.01.2021 
39C-703 04.12.19 30.01.2021 
40C-704 28.12.19 30.01.2021 
41C-705 28.12.19 31.01.2021 
42 C-706 31.12.19 131.01.2021 
43 C-801_ 31.12.19
44|C 802 04.12.19
45 C-803 04.12.19
46 C-804 28.12.19
47 C-805 28.12.19
48 C-806 31.12.19| 
49 C-901 31.12.19| 
50C- 902 04.12.19
51C- 903 04.12.19
52 C-90428.12.19 
53 C- 905 28.12.19| 
54 C- 906 31.12.19 
55 C- 1001 31.12.19
56C- 1002 04.12.19

57 C-1003 04.12.19 
58 C-1004 28.12.19
59 C- 1005 28.12.19| 
60C-1006 31.12.19| 

Date date Painting) 

APPROVED BY 

S. V. Subba Reddy
Proiect Manage 
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