
Reply to remarks on requisition by site report.
Prepared by: Minish
Report from/to 14-02-21 TO 20-02-21
Report Date 27-02-2021 Date
Site: GHT Remarks by Shiva Krishna

Requisition 
No

Requisition 
Date Material Descscription Purchase Manager - Remarks

Material 
delivered?

If material is not 
delivered - is delay 

justified?
List of requisitions where PO/WO not prepared 3 working days after requisitions

140412 01-02-21 U Clamp Patti Delivered


