Anx - D - Milestone report
s ° a
Annexure - D - send weekly
Mile stone report for CR-
Company name: Villa Orchids
Project name: VOCLLP
Date: 01 March 2021
Note: Prepare the statement for all the villas in the project.
Completion of Date of
Type (2,3, Completion of iCompletion of ibrickwork and Completion of {Completion of iCompletion of :Completion of :physical
S No Villano- : 4BHK) iSBUA Work start date plinth RCC plastering stage | stage I stage 111 stage IV posession
1 8 3 bhk 1940 16/Jan/18 5/Jul/18 31/Dec/18 4/Jul/19 8/Jul/19 10/Sep/19 14/Dec/19 10/Aug/20 28/Sep/20
2 9 3 bhk 1940 20/Oct/18 30/Apr/18 15/0ct/18 3/Jan/19 2/Apr/19 4/Jul/19 10/Nov/19 20/Aug/20 24/Sep/20
3 10 3 bhk 1940 27/Nov/181  4/May/18;  31/0ct/18}  25/Jan/19i  10/Mar/19:  10/Aug/19;  23/Nov/19 2/Dec/19; __11/Dec/19
4 11 3 bhk 1940 9/Jan/18 8/May/18 15/Feb/19 1/Dec/19 6/Jan/20 18/Jan/20 27/Jul/20
5 12 3 bhk 1940 9/Jan/18 30/Apr/18 1/Jun/19 26/Jan/20 7/Mar/20 22/Jun/20 1/0ct/20
6 13 3 bhk 1940 13/Jan/18 1/Aug/18 14/Jan/19 10/Mar/19 5/Jul/19 15/Sep/19 6/Jan/20 14/Mar/20 16/Mar/20
7 14 3 bhk 1940 10/May/18 6/Sep/18 1/Jun/19 25/Nov/19 14/Dec/19 26/Jan/20 1/Jun/20 27/Jul/20 4/Aug/20
8 15 3 bhk 1940 5/Mar/18 6/Sep/18 1/Jun/19 10/Nov/19 14/Dec/19 26/Feb/20 22/Jun/20 27/Jun/20 18/Aug/20
9 16 3 bhk 1940 7/Jan/18 7/Jul/18 12/Dec/18 14/May/19 7/Jul/19 15/Sep/19 1/Dec/19 6/Jan/20 20/Feb/20
10 33 3 bhk 1940 25/0ct/18 10/Feb/18 S/Dec/18 3/Apr/19 15/May/19 7/Aug/19 15/Sep/19 20/Mar/20 25/May/20
11 34 3 bhk 1940 18/Dec/18 13/Feb/18 8/Nov/18 27/Feb/19 3/Apr/19 18/May/19 15/Sep/19 4/0ct/19 5/0ct/19
12 35 3 bhk 1940 20/Nov/17 13/Feb/18 15/0ct/18 15/Feb/19 3/Apr/19 19/May/19 20/Sep/19 15/May/20 8/Aug/20
13 36 3 bhk 1940 20/Nov/17 21/Feb/18 22/Jun/18 4/Feb/19 3/Apr/19 20/May/19 1/0ct/19 8/Jan/20 15/08/2020
14 37 3 bhk 1,820 18/Jul/18 10/Dec/18 10/Sep/19:  25/May/20 9/Jun/20 19/Jul/20 20/Aug/20
15 42 3 bhk 1940 26/Feb/18 27/Sep/18 10/Aug/19 26/Oct/19 1/Dec/19 4/Mar/20 22/Jun/20 28/Aug/20 25/Sep/20
16 43 3 bhk 1940 1/May/18 25/Sep/18 17/Apr/19;  25/Nov/19 1/Dec/19 6/Mar/20 22/Jun/20 22/Jun/20 15/Aug/20
17 44 3 bhk 1940 8/Jan/18 17/Sep/18 11/Mar/19 18/Aug/19 25/Sep/19 6/Jan/20 1/Mar/20 14/Mar/20;  16/03/2020
18 48 3 bhk 1940 14/Dec/17 8/Mar/18 24/Nov/18 15/May/18 1/Sep/19 18/0ct/19 27/Jan/20
19 55 3 bhk 1940 21/Sep/17 2/Jan/18 15/0ct/18 3/Apr/19 1/Jul/19 15/Sep/19 26/Oct/19 6/Aug/20 11/0ct/20
20 56 3 bhk 1940 4/Aug/17 2/Jan/18 19/Jul/18 5/Feb/19 5/Mar/19 5/Apr/19 5/Aug/19 15/Sep/19 1/Sep/19
21 63 3 bhk 1940 25/0ct/17 27/Dec/17 28/Aug/18 4/Feb/19 1/Jun/19 1/Jul/19 15/Sep/19 1/Dec/19 10/Dec/19
22 64 3 bhk 1940 4/Jul/18 7/Mar/19 15/Mar/19 4/Feb/19 1/Dec/19 5/Aug/20 22/Aug/20 5/0ct/20 10/0ct/20
23 65 3 bhk 1940 25/Sep/17 10/Jan/17 1/0ct/18 4/Feb/19 1/Jun/19 1/Jul/19 25/Sep/19 1/Dec/20 10/Dec/19
24 69 3 bhk 1940 24/Sep/17 24/Feb/18 12/Sep/18 12/Sep/18 12/Dec/18 20/Dec/18 28/Dec/18 1/Mar/19 10/Apr/19
25 75 3 bhk 1940 24/Feb/18 5/Aug/19 26/Feb/19 1/Jul/19 7/Jul/19 7/Aug/19 20/Sep/19 26/0ct/19 10/Nov/19
26 76 3 bhk 1940 21/Feb/18 30/Aug/18 3/Apr/19 1/0ct/19 25/0ct/19 1/Mar/20 . 5/Jul’2p
27 78 3 bhk 1940° 21/Aug/17 30/Oct/17 1/Feb/18 1/May/18 10/Jun/18 10/Aug/18:  110/Oct/1®:  26/Feb/19 1/May/19
28 82 3 bhk 1940 25/Sep/17 23/Dec/17 10/Jul/18 20/Dec/18 4/Feb/19 10/Apr/19:  N/MayXl);  4/Oct/19 5/Dec/19
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Completion of iDate of H
) Type (2,3, Completion of iCompletion of ibrickwork and iCompletion of :Completion of :Completion of iCompletion of iphysical i
S No Villano- i 4BHK) iSBUA  :Work start date plinth RCC plastering___istage | stage I1 istage 11 istage IV iposession |
29 83 3 bhk 1940 1/Aug/18;  16/Dec/18i  21/0ct/18 10/Apr/19 2/May/19 2/Aug/19; 4/Oct/19; 1/Dec/19:  10/Dec/19i
30 84 3 bhk 1940 8/Jan/18 4/Apr/18  29/0cy18:  25Mar/19;  30/Mar/19 3/Apr/19:  20/May/19: 8/Jun/19:  18/Jun/19}
31 85 3 bhk 1940 21/Aug/17 1/Nov/17 6/Feb/18 1/Nov/18F  14/Nov/18i  20/Mar/18;  19/May/19: 1/Jun/19:  10/Jun/1
32 90 3 bhk 1940 21/Nov/17 16/Feb/18 18/Jul/18 3/Jan/19 18/Jan/19 6/Jun/19 22/Jun/20: ]
33 91 3 bhk 1940 21/Nov/17 14/Feb/19 12/Jun/18 1/Nov/18 S/Jan/19:  23/Feb/19 1/Jun/1 15/Sep/19: 1/0ct/19i
34 96 3 bhk 1820 18/Jun/18;  30/Aug/18i  15/Mar/19;  15/Aug/19 26/0ct/19;  20/Mar/20 8/Aug/20:
35 97 3 bhk 1820 7/Dec/17;  15/May/18 17/Feb/19 7/Jul/19 15/Jul/19:  20/Dec/19 6/Jan/20i  25/May/20} 9/Jun/20}
36 100 3 bhk 1820 18/Jun/18 12/Jul/18;  23/Mar/19:  19/Aug/19;  22/Aug/19i  28/Dec/20 1Mar/20;  15/Jun/20: 1/0ct/20:
37 101 3 bhk 1820 18/Jun/18 18/JuV/18;  23/Mar/19i  20/May/20i  25/May/20i  10/Aug/20 5/Sep/20i 1/Dec/20:  15/Dec/20:
38 102 3 bhk 1820 26/Jun/18 15/Feb/19:  21/Aug/19 1/Mar/20 1/Aug/20:  16/Aug/20:  10/Sep/20: ;
39 103 3 bhk 1820 26/Jun/19 S/Feb/19:  20/Sep/19:  16/Aug/20i  25/Aug/20i  29/Sep/20:  15/Sep/20: i
40 104 3 bhk 1940 4/Aug/17 1/Nov/17 24/Jun/18;  10/Nov/18 10/Dec/18: 6/Jun/19: 1/Dec/19¢  16/Mar/20i  30/Aug/20}
41 107 3 bhk 1820 1/Aug/18 1/Dec/18 15/Sep/19: _ 18/Nov/19i  20/Dec/19} 1/Jan/20% 1/Mar/20: . 14/Mar/20: __ 25/May/20}
42 108 3 bhk 1820 8/Feb/18 15/0ct/18 6/May/19 26/0c/19;  20/Dec/19 5/Jan/20i  27/Jan/20% 6/Mar/20:  14/Mar/20}
43 112 3 bhk 1940 15/Aug/17:  24/Feb/18 21/Jun/18  14/Nov/18:  25/Jan/19 4/Feb/19:  26/Feb/19:  1/May/19: 1/Jun/19}
44 113 3 bhk 1820 12/Jun/18 26/Jul/18;  27/Dec/18 24/Jun/19 4/0ct/19¢  18/0Oct/19:  20/Dec/19: 1/Mar/20:  16/Mar/20i
45 114 3 bhk 1820 2/May/18 4/Jul/18  27/Dec/18  25/Apr/19 18/Jul/19;  10/Mar/20i 9/Sep/20i i i
46 115 3 bhk 1820 3/May/18 4/Jul/18:  27/Dec/18 4/Apr/19 8/Jul/19} 5/Mar/20: 9/Sep/20} ] i
47 116 3 bhk 1820 10/Jun/18 23/Jul/18 6/Nov/18 23/Feb/19 25/Jun/19  15/Sep/19;  27/Jan/20: 1/Dec/20:  15/Dec/20}
48 117 3 bhk 1820 2/May/18 23/Jul/18 6/Nov/18 24/Jan/19 26/Jun/19:  15/Sep/19: 1/Dec/19} 1/Aug/20:  25/Sep/20:
49 119 3 bhk 1820 1/Nov/18 1/Dec/18;  30/Dec/19:  23/Mar/19 1/Jul/19;  18/0Oct/19:  14/Dec/19: 13/Jul/20: 8/Aug/20:
50 120 3 bhk 1820 10/May/18 31/Jul/18 30/Jan/19 14/Dec/19 1/0ct/19;  25/Feb/20: 1/Dec/19:
51 121 3 bhk 1820 10/May/18;  25/Aug/18 4/Feb/19 14/Dec/19 1/Jan/20:  10/Feb/20: 13/Jul20i  31/Jan21} 6/Febr21}
52 122 3 bhk 1820 8/Feb/18;  25/Aug/18 7/Mar/19 14/Dec/19 1/Jan/20 26/Feb/20:  22/Aug/20: j
53 123 3 bhk 1820 8/Feb/18;  23/Aug/18:  10/May/19 26/0ct/19 1/Jan/20:  26/Feb/20:  21/Aug/20
54 124 3 bhk 1820 20/Nov/17 9/Aug/18 3/Apr/19 1/Jul/19 1/Jan/20;  28/Feb/20i  22/Aug/20 1/0ct/20 11/0ct20}
55 125 3 bhk 1820 15/May/18 16/0ct/18 1/Apr/19;  25/Nov/19 27/Jan/20 10/Feb/20: 6/Mar/20 8/Sep/20 25/Sep/20}
56 127 3 bhk 1940 6/Jun/18 6/Jun/19i  15/Nov/19i  20/Mar/20 27/Jan/20 6/Aug/20: 4/0ct/20} 19/Jan/21 17/Febl21}
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Type (2
S No Villa n ype ﬂ ] w.
0- 4BHK) : Completion of
57 3 SBUA W Completion of {Completi DIpIEtiono
F “um 3 bht e ork start date oliniti xnnv_n:o: of :brickwork and :Completion of {Completion of :Co! : Date of
5 29 3 bhk 1820 9/Jun/18 17/Jun/19: 26/ plastering ___istage | stage 11 of iCompletion of iCompletion of :physical
=2 130 3 bhk 1820 14/Aug/18;  10/Dec/18; 14/ Mnso 6/Apr/20.  13/Jul/20i  6/Aug/20 sage stage IV posession
& 131 3 bhk 1850 14/Aug/18.  10/Dec/18! 14/ ug/190 " T7/Sep/ 195 30/Sep/19%  30/0cv19 400200 AMNew/20: . 15Mov2
= 132 3 bhk 1820 4/Jun/18;  30/Dec/18 A\Mucm\\”w ZoDec 13 7/Mar/20 5/Aug/20 uNoo\\_WnQ_N 20/Feb/20 57/Feb/20
135 3 bhk 4/Jun/18 2/0ct/18 < 26/Jun/20 5/Jul/20 5 o e 5
Aug/20
63 136 1820 S4Dec/17 11/Nov/19 1/Jun/20 1/Sep/20
3 bhk o STIul18:  T4/May/19 s/Ju20; S/Aug/20;  10/Sep/20
MM 137 3 bhk 1820 2T S 1/Mar/19 Nu::«_\_o 1Mar2 1/3uny20 }/Aug/20 G\mnwso 8/Nov/20
182 S Bhk STiar19;54/Dec/18 o 1/Dec/19¢  10/Dec/19i  14/Dec/19 6/ Y 23/Jan/21
66 184 1383 6/Nov/17: 2 ug/19; .....20Mar/20 1/Jul/20 iy TMar/20; 16/Mar/20
67 ise T 3tus 1582 5 T V1T Sep18 " To0w18 D ity 20Dec/19; ... 12Mar2,
ec. 7/Mar/19 c/18 15/Nov/19; 20,
68 187 3 L2 4/Feb/18 Siun/19:  1/0c19 /Dec/19: . 30/Dec/19
bhk 1585 12/Sep/18 1/May/19 20/Nov/19;  14/Dec/19 5
s 188 3 bhk 5/May/18 7/3ul/18 - [Juli9; " 7/uV19i  20/Mov Juy20; 8/Aug/20
1585 u 13/Nov/18 33/Feb/19 ov/19 1/Dec/19 2573 0 et
70 189 3 bhk 5/May/18 7/Jul/18 g2l 2/May/19; _21/May/19 i 25/Febl20
1585 13/Nov/18 13/Feb/19 ! 15/Jul/19 15/0ct/19 1/De
71 190 3bhk 4/Jun/18 Siieiiie 5/May/19;  14/May/19 c/19
1585 13/Nov/18 6/Mar/19 Y, 15/Jul/19 6/Sep/19 S0t
72 191 3 bhk 4/Jur/18 Fhuiig: 13N 2/May/19; __ 16/Jun/19 19
1585 o8 50Mar/ 198 4/M 15/ul19;  7/Sep/19; . 5/Oct19
73 194 S Bk 8/May/18 g/Jul/18:  14/N ay/19 1/Jun/19 1573
1585 oviis: . 21/Apr/i9;  4/M w/19;  7/Sep/19i .. 29/un/19
74 196 ey 11/Jun/17 o/Jul/18:  15/N ay/19 18/Jun/19 1577al/
1585 ov/18:  22/Apr/19 uv/19 9/Sep/19 50
75 200 3 bhk 1820 ToTDecTE To/alis; . 16/Nov/i8 S Mar/30 _w\z_@:o 190un/19;  150an/19:  10/Sep/1? EQ_\\MM
76 201 3 bhk s 3Aug\ 7 21Dec/i7; 170ul18 | V/Sep/18 [Augi20:  22/Aug20;  22/Qct2 i
77 202 3 bhk 29 2/May/18 22/May/18 28/Dec/18 Nu\._cw\_w 10/Bep/i8 18/Sep/18 20/Feb/19 28/Feb/19 1/A
78 203 3 1820 SiMay/18;  23/May/18;  28/Dec/I8:  23un/19 a9, 55 Aug/19¢ . 1/Nov/19: _ 6/Nov/19 o\zcm\.._m
79 5 bhk 1820 1/Aug/18;  26/Nov/18 10/Apr/19 T F/3u19;  25/Aug/19:  01-+11-19 €/Nov/19 o\z°<\\_o..
%0 208 3 bhk _NN% iiAug/i8; 29/Nov/i8, _21Mar/i9;  VAug/ld “w“wcwnw 147Dec/19; __ 6an/20;  EMay2D uo\mmmw
Novi1T. . 22/Feb/18}  19/lun/ u 14/Dec/19:  1/Mar/20i _ 25/Ma
&0 o 1829 6/jan/18; 25/Mar/I8 Lt s 2Febrlo;  20Mayllo, 24l N omio
83 211 w bhk “mww a\mwo\,:u TiMari8. " 1/Deci18:  30/Jun/19 uoq\\mﬁ“w Nww_cm:o 28/Sep/io; _ 200cU19; . VDec/ld
IDec/17;. __ 13/Jun/18: 2 an/20; _ 20/Aug/20
84 212 3 bhk 1820 $iJan/19:  25/Mar/19:  20/Sep/19
SoiFebr18:  13/Jun/18; _ 7/Feb/19 <P 30/Jan/20;  22/Jun20i _ 1/Oct2 ;
5/Mar/19; __ 15/Sep/ 0; . 50ct20
197 20/Febi20i ___22/Jun/20 8020
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Anx - D - Milestone report

T
S No Villa no- Mﬂo_hmvw. et . Completion of Date of
Mu 213 e wa>_wNo Work start date u:::w NMMEQB: of c_:nwg.o_,w and OoEu._a:on of iCompletion of i{Completion of {Completion of iphysical
: plastering stage stage I1 tage [ g i
3 w “M 3bhk T WN“MN““ M NNNMMM“W 13/May/18;  24/Oct/18;  14/Dec/18 - 3/Apr/19 - M_W_E\G - “M\ES@ uo%mm__m\ucso
& T w Bhk 5g UQE,...... 22T wwﬁ%\_o 25/Nov/19 1/Dec/19 4/Apri20;  17/Aug/20 15/Jan/21;  20/Jan/21
58 23 Tk e 200l e 3t eb/19; 25/Nov/19 1/Dec/191  18/May/20: . 17/Aug/20:  22/0cv20; _ 21/Sep/20
o hi o LESDIS....... A3eR18 Jul/19i 25/Nov/19 1/Dec/19 1/Apr/20:  17/Aug/20 1/0ct20: . 23/Jan/21]
S 557 Ay 1228 lancls,..... 240l 31/Jul/19;  20/Feb/20 TMari20:  25/May/20; . 14/Aug/20;  19/Nov/20;  30/Nov/20
o 55 e 1220 Slala,.... 24 30/Jun/19;  25/Feb/20i  7/Mar/20i 25/May/20;  14/Aug/20 19/Jan/21
= 5% HL 1555 A e N_mq\mpz\_o 18/Apr/19 1/Sep/19:  25/Nov/19 25/Dec/19 25/Jan/20 8/0ct/20
o T 1220 San/if Pl Nm\cs\; 20/Jun/18;  29/0ct/18 1/Sep/19 4/0ct19:  30/Nov/19;  25/Feb/20
= e 3.0 1420 ec/18:  29/Jun/19i  29/Sep/19i  14/Dec/19 1/Feb/20:  20/May/20:  25/May/20
5 6/Nov/17:  28/Feb/18 9/Mar/18; _20/Sep/ n
B 2008 220 Y ep/18;  10/0ct/18  20/Oct/18 15/Jan/19 1/May/19 1/Jun/19
= 22 200k 1940 ar/18;  28/May/18 8/Jul/18;  28/Aug/18i  15/0cy18: _  18/Feb/19 S/Apr/19
28 2 20k 1940 _Nwm.a_“; 10/Nov/18;  23/Dec/18 15/Jan/19;  15/Sep/19i  22/Jun/20 8/Aug/20:  15/Aug/20
ep/17 13/Oct/17
2 24 20 1240, 12/Sep/l7;... 1 MQ: m wmz__nw 24/Oct/18;  14/Dec/18 1/Jan/19:  1/May/19;  10/Nov/19 1/Dec/19
L k. 1940 200e1] /Dec/1] u 35/0ct/18;  14/Dec/18;  25/Feb/19 1/May/19;  10/Dec/19 1/Dec/19
100 i 252 3bhk_: 1940 5/Nov/17 6/Jan/18 _M\mmmnm Nw\\m nﬁw __0%8\; T T T e T
oo | 22 3B 140, 3o pr ay/19 7/3ul/19 T0e10 " 10/Dec/19; . 19/Nov/19
i v/18: 16/Aug/i8i  20/Aug/18i  20/Mar/20:  15/Aug/2
102 256 : 3 bhk 1820} 5/0ct/18;  21/Feb/1 e et e
T T T T A BT e il M—
104 358 i 3 bhk 1820 1/]an/18; 16/ ; o
T 70 /v T 70,
106 283 3 bhk 1820 25/Jun/18;  26/Dec/18 S
6/Jul/19;  25/Feb/20
e 16/Mar/20; _ 17/May/20;  22/Jun/20 20/Jul20;  12/Aug/20
107 284 3 bhk 1820 35/ an/18: . 29/0ct/i8;  28/Mar/19i  7/Mar/20 1/Iul20;  6/Aug/20:  10/0ct20 / e
108 285 3 bhk 1820 4/May/18; _ 11/0ct/18;  31/Jan/19 5/Jan/20 15/]an/20:  20/Jan/20 Nm\mnocbo ww\ﬂm\m_ i
100 586 3'bhk 1820 8/May/18 1/Aug/18 1/Nov/18 7Mar/20; 15/Jun/20 8/Aug/20:  10/0ct/20 ®
110 287 3 bhk 1820 6/May/18 26/Jul/18 3/Jan/19;  25/0Oct/19 1/May/20i  20/Jun/20i  25/Oct/20
x M 294 3 bhk 1820 25/May/18 7/Jul/18;  25/0ct/18 6/Jul/20 13/Jul/20 27/Jul20 1/0ct/20
295
9 3 bhk 1820 20/Sep/17; ___16/Dec/17 5/Aug/18; _ 20/Nov/18i __ 13/Dec/18 3/Apr/19 20/05/19: _ 20/Sep/19i ___8/MNov/19




