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Block No E Block
. BW & internal Stage 1T Stage I

SN Flat No Slab casting plastering compﬁetion coﬁsletion Remarks

° date completion date date date

1 { 001 | 20/May/19 3/Feb/20 3/Mar/20 24/Jun/20

2 | 002 | 20/May/19 3/Feb/20 29/Aug/20 | 19/Sep/20

3 | 003 | 20/May/19 3/Feb/20 6/Mar/20 24/Jun/20

4 | 004 | 20May/19 3/Feb/20 3/Mar/20 24/Jun/20

5 | 005 | 20/May/19 6/Feb/20 3/Mar/20 24/Jun/20

6 | 006 | 20/May/19 6/Feb/20 3/Mar/20 24/Jun/20

7 | 007 | 20/May/19 6/Feb/20 3/Mar/20 19/Sep/20

8 | 008 | 20/May/19 6/Feb/20 6/Mar/20 24/Jun/20

9 | 009 | 20/May/19 6/Jan/20 24/Jun/20 | 29/Jun/20

10 | 101 16/Jun/19 13/Feb/20 10/Apr/20 Mortaged
11 ] 102 16/Jun/19 12/Feb/20 10/Apr/20 Mortaged
12 { 103 16/Jun/19 13/Feb/20 10/Apr/20 Mortaged
131 14 16/Jun/19 12/Feb/20 29/Jun/20 8/Jul/20

14 | 105 16/Jun/19 12/Feb/20 10/Apr/20 Mortaged
15| 106 16/Jun/19 12/Feb/20 15/Apr/20 Mortaged
16 [ 107 16/Jun/19 13/Feb/20 15/Apr/20 8/Jul”20

17 | 108 16/Jur/19 12/Feb/20 15/Apr/20 Mortaged
18| 109 16/Jun/19 13/Feb/20 15/Apr/20 | 22/Jul/20

19 201 13/Jul/19 17/Feb/20 20/Apr/20 | 11/Sep/20

20| 202 13/Jul/19 17/Febi20 8/Jul/20 11/Sep/20

21| 203 13/Jul/19 17/Feb/20 20/Apr/20 4/Jul/i20

221 204 13/Jul/19 17/Feb/20 20/Apr/20 8/Jul/20

23 | 205 13/3ul/19 20/Feb/20 20/Ap1/20 8/Jul/20

24 ) 206 13/Jul/19 20/Feb/20 25/Apr/20 8/Jul/20

25 207 13/Jul/19 20/Feb/20 25/Apr/20 8/Jul/20

26 | 208 13/Jul/19 20/Feb/20 4/Jul/20 8/Jul/20

271 209 13/Jul/19 20/Feb/20 8/Jul/20 22/Jul/20

28 | 301 17/Aug/19 2/Mar/20 29/Aug20 |  3/Sep/20

29| 302 17/Aug/19 2/Mar/20 29/Aug/20 3/Sep/20

30§ 303 17/Aug/19 /20 29/Aug/20 3/Sep/20

31 | 304 17/Aug/19 19/Mar/20 29/Aug/20 3/Sep/20

32| 305 17/Aug/19 6/Mar/20 3/Sep/20 7/Sep/20

33 306 17/Aug/19 2/Mar/20 11/Jan/21 11/Jan/21

341 307 17/Aug/19 2/Mar/20, 3/Sep/20 7/Sep/20

351 308 17/Aug/19 2/Mar/20 3/Sep/20 7/Sep/20

36 | 309 17/Aug/19 2/Mar/20 3/Sep/20 7/Sep/20

374 401 17/Sep/19 18/May/20 3/8ep/20 7/Sep/20

38 1 402 17/Sep/19 18/May/20 11/Sep/20 | 19/Sep/20

391 403 17/Sep/19 18/May/20 11/Sep/20

40 | 404 17/Sep/19 18/May/20 11/Sep/20 | 19/Sep/20

41 405 15/Sep/19 18/May/20 3/8ep/20 7/8ep/20

42 | 406 15/Sep/19 18/May/20 9/Nov/20 9/Nov/20

43 | 407 15/Sep/19 4/Apr/20 9/Nov/20 9/Nov/20

44 | 408 15/Sep/19 4/Apr/20 9/Nov/20 9/Nov/20

45 1 409 15/Sep/19 4/Apr/20 9/Nov/20 9/Nov/20

46 | 011 31/0ct/19 27/Feb/20

47 | 012 31/0ct/19 27/0ct/20 11/Jan/21 11/Jan/21

48 | 110 | 27/Nov/19 5/Febi20

49 | 111 27/Nov/19 27/Feb/20

50 | 112 30/0¢ct/20 30/0¢t/20 11/Jan/21 11/Jan/21

511 210 16/Dec/19 27/0ct/20

521 211 16/Dec/19 4/Mar/20

531 212 16/Dec/19 27/0ct/20

54| 310 6/Jan/20 27/0ct/20

551 311 6/Jan/20 /Apr/20

56 | 312 6/Jan/20 4/Apr/20

571 410 28/Jan/20 4/Apr/20

58 | 411 28/Jan/20 4/Apr/20

59 | 412 28/Jan/20 4/Apr/20




Company Name Vista Homes
Project ' Vista Homes
Prepared By T Madhu
Last updated on 22/Mar/21
Block No F Block
BW & internal Stage I Stage I
Slab casting plastering completion | completion
S No Flat No date completion date date date Re,arks
1 001 2/Nov/18 6/Mar/19 16/Sep/19 9/Dec/19
2 002 2/Nov/18 6/Mar/19 16/Sep/19 9/Dec/19
3 003 2/Nov/18 19/Jan/00 18/Sep/19 12/Dec/19
4 004 2/Nov/18 6/Mar/19 18/Sep/19 9/Dec/19
5 005 2/Nov/18 6/Mar/19 18/Sep/19 10/Dec/19
6 006 30/Aug/18 5/Mar/19 18/Sep/19 31/Jal/20
7 007 30/Aug/18 5/Mar/19 20/Jun/19 3/Jan/20
8 008 30/Aug/18 5/Mar/19 24/Sep/19 10/Dec/19
9 009 30/Aug/18 5/Mar/19 12/Dec/19 20/Dec/19
10 101 11/Dec/18 8/Apr/19 21/Nov/20
11 102 11/Dec/18 8/Apr/19 20/Dec/19 14/Jan/20
12 103 11/Dec/18 8/Apr/19 21/Nov/20 21/Nov/20
13 104 11/Dec/18 8/Apr/19 20/Dec/19 14/Jan/20
14 105 11/Dec/18 8/Apr/19 Moratagace
15 106 24/0ct/18 8/Apr/19 21/Nov/20 21/Nov/20
16 107 24/0ct/18 8/Apr/19 30/0ct/20 10/30/2020
17 108 24/0ct/18 8/Apr/19 21/Nov/20 21/Nov/20
18 109 24/0ct/18 8/Apr/19 12/Dec/19 6/Jun/20
19 201 25/Jan/19 12/Apr/19 3/Jan/20 17/Jan/20
20 202 25/Jan/19 12/Apr/19 14/Ian/20 20/Jan/20
21 203 25@ 12/Apr/19 3/Jan/20 17/Jan/20
22 204 25/Jan/19 12/Apr/19 14/Jan/20 20/Jan/20
23 205 25/Jan/19 12/Apr/19 3/Jan/20 17/Jan/20
24 206 23/Nov/18 20/Apr/19 17/Jan/20 28/Jan/20
25 207 23/Nov/18 20/Apr/19 17/Jan/20 28/Jan/20
26 208 23/Nov/18 20/Apr/19 9/Dec/19 16/Dec/19
27 209 23/Nov/18 20/Apr/19 20/Jan/20 4/Feb/20
28 301 7/Mar/19 3/Jul/19 28/Jan/20 13/Feb/20
29 302 7/Mar/19 3/Jul/19 28/Jan/20 13/Feb/20
30 303 7/Mar/19 3/ul/19 11/Jan/21 11/Jan/21
31 304 7/Mar/19 3/Jul/19 4/Feb/20 25/Feb/20 APPR
32 305 7/Mar/19 3/Jul/19 10/Feb/20 | 13/Feb/20 AFFROVED BY
33 306 11/Jan/19 3/Jul/19 14/Jan/20 28/Jan/20 . ’
34 307 11/Jan/19 3/Iul/19 4/Feb/20 | 25/Feb/20 MAR 77
35 308 11/Jan/19 3/ul/19 10/Feb/20 13/Feb/20 T MADHU
36 309 11/Jan/19 3/Jul/19 4/Feb/20 10/Feb/20 Pri Manager
37 401 9/Apr/18 9/0ct/19 16/Mar/20 6/Jun/20
38 402 9/Apr/18 20/Dec/19 4/Mavy/20 19/Mar/20
39 403 9/Apr/18 9/0ct/19 5/May/20 27/Jun/20
40 404 9/Apr/18 9/0ct/19 4/Mar/20 6/Jun/20
41 405 9/Apr/18 9/0¢t/19 16/Mar/20 19/Mar/20
42 406 14/Feb/19 9/0ct/19 3/May/20 20/Jun/20
43 407 14/Feb/19 9/0ct/19 _5/May/20 20/Jun/20
44 408 14/Feb/19 28/Sep/19 4/Mar/20 5/May/20
45 409 14/Feb/19 16/Sep/19 5/May/20 20/Jun/20




