
Reply to remarks on requisition by site report.
Prepared by: Minish
Report from/to 14-03-21 TO 20-03-21
Report Date 26-03-2021 Date
Site: GHT Remarks by Shiva Krishna

Requisition 
No

Requisition 
Date Material Descscription Purchase Manager - Remarks

Material 
delivered?

If material is not 
delivered - is delay 

justified?
List of requisitions where PO/WO not prepared 3 working days after requisitions

140375 15-01-21 Glass Railing Rates to be Finalized
140376 15-01-21 Glass Railing Rates to be Finalized
140456 22-02-21 Jaisalmer PO to Issue
140473 23-02-21 Glass Railing Rates to be Finalized

140436 16-02-21 MI Wifi cameras Online Purchase
140460 23-02-21 Micro fibre door mats Online Purchase
140470 23-02-21 French Window Delivered
140471 23-02-21 MS Powder coated grills Delivery next week
140476 01-03-21 LED Lights Delivered
140481 04-03-21 LED Bulbs Contact Supplier
140485 09-03-21 Powder coated Z-Angle Delivered
140486 10-03-21 Majestic pads Delivery next week
140496 15-03-21 Green hose pipe Contact Supplier
140499 16-03-21 Granite Collect from SOVLLP


