Remarks from site on the ‘Requisition by Site Report’ of purchase division
	Company:
	Modi properties private limited 
	Date:
	24.04.2021

	Site:
	May flower platinum
	Prepared by:
	k.Sravani

	Report From / To
	17.04.2021 Saturday 
	Approved by:
	

	Report Date
	23.04.2021 Friday 
	
	

	List of requisitions numbers missing in the report*:177567

	List of requisitions where PO/WO not prepared  3 working days after requisition:

	Req No.
	Req Date
	
	Item Description
	Reason for not preparing PO/WO#

	177134
	18.11.2020
	01
	SS Railing 8mm toughness 
	Document is Estimation 

	177297
	19.01.2021
	01
	Executive bags 
	Online purchase 

	177482
	18.03.2021
	05
	Kitchen unit 
	Quotes to be receive 

	177483
	18.03.2021
	04
	Kitchen unit 
	Quotes to be receive 

	177484
	18.03.2021
	05
	Kitchen unit 
	Quotes to be receive 

	177485
	18.03.2021
	04
	Kitchen unit 
	Quotes to be receive 

	177486
	18.03.2021
	04
	Kitchen unit 
	Quotes to be receive 

	177492
	18.03.2021
	20
	Wall mixture 
	Rates to be finalized by MD

	177493
	18.03.2021
	20
	Wall mixture 
	Rates to be finalized by MD

	177497
	19.03.2021
	07
	Grills 
	Po to be issue 

	177502
	19.03.2021
	07
	Sanitary 
	Rates to be finalized by MD

	177503
	19.03.2021
	07
	Sanitary 
	Rates to be finalized by MD

	177509
	20.3.2021
	01
	Wooden ribbets 
	Po is not issue 

	177517
	22.03.2021
	01
	False ceiling 
	Document is Estimation 

	177525
	24.03.2021
	01
	Refrigerator 
	Po to be issue 

	177577
	16.04.2021
	7
	Eco drain chamber 
	Po to be issue 

	177588
	17.04.2021
	01
	Waterproofing 
	Document is Estimation

	
	
	
	
	

	List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time:
	
	
	
	

	Req No.
	Req Date
	Serial no of item in Req.
	Item Description
	Reason for not preparing PO/WO#

	177172
	01.12.2021
	01
	5x3 z angle templates 
	No stock At supplier 

	177404
	24.02.2021
	04
	Grills 
	Half of the material we received remaining we will pick up from SSLLP next week 

	177463
	15.03.2021
	1
	Grill 2x2 
	No stock At SSLLP

	177465
	15.03.2021
	02
	Grill 4x3&others 
	No stock At SSLLP

	177476
	17.03.2021
	02
	SS railing with 8mm toughned glass 
	Work under progress  

	177477
	17.03.2021
	02
	SS railing with 8mm toughned glass 
	Work under progress  

	177478
	17.03.2021
	10
	Pannel doors part 1 
	Half of the material we received remaining we will pick up from SSLLP next week

	177479
	17.03.2021
	10
	Pannel doors part 1
	Supplier Arrange the material Delivered by next week

	177480
	18.03.2021
	01
	Upvc 2.5 track French window part 1
	Work under progress  

	177481
	18.03.2021
	01
	Upvc 2.5 track French window part 2
	Work under progress  

	177487
	18.03.2021
	16
	MCBs,modular plate ,socket 
	Work under progress  

	177488
	18.03.2021
	16
	MCBs,modular plate ,socket 
	Work under progress  

	177490
	18.03.2021
	09
	Sliding window UPVC
	Work under progress  

	177491
	18.03.2021
	09
	Grills 
	No stock At supplier 

	177494
	19.03.2021
	05
	Sadara li Grey Granite 
	Half of the material we received remaining we will pick up next week 

	177495
	19.03.2021
	05
	Sadara li Grey Granite 
	Supplier arrange the material delivered by next week

	177496
	19.03.2021
	07
	UPVC sliding windows 
	Work under progress  

	177499
	19.03.2021
	02
	Stainless steel sink 
	Supplier arrange the material delivered by next week



	177513
	20.03.2021
	12
	 Cu multi wire yellow /red
	Supplier Arrange the Material delivered by next week

	177514
	20.03.2021
	04
	Main door beeding 
	Supplier Arrange the Material delivered by next week

	177515
	20.03.2021
	04
	Main door beeding 
	Half of the material we received remaining we will pick up from SSLLP next week

	177529
	25.03.2021
	19
	Sockets ,switches MCB
	Half of the material we received remaining we will pick up from SSLLP next week

	177541
	31.03.2021
	05
	Pannel skin doors 
	Supplier Arrange the Material delivered by next week

	177542
	31.03.2021
	05
	Pannel skin doors 
	Supplier Arrange the Material delivered by next week

	177543
	31.03.2021
	05
	Pannel skin doors 
	Supplier Arrange the Material delivered by next week

	177544
	31.03.2021
	04
	Doors beeding 
	will pick up from SSLLP next week

	177546
	01.04.2021
	02
	PVC false ceiling wenge 
	Supplier arrange the material Delivered by next Week

	177547
	01.04.2021
	02
	PVC false ceiling white 
	Supplier arrange the material Delivered by next Week

	177559
	06.04.2021
	12
	Luna ,ultra , Malaysian
	 Supplier Arrange the Material delivered by next week

	177560
	06.04.2021
	01
	Classic dyna 
	Half of the material we received remaining material supplier arrange the material delivered by next week 

	177561
	06.04.2021
	01
	Traventine Romano 
	Supplier Arrange the Material delivered by next week

	177562
	06.04.2021
	01
	Vitrified tiles 
	Half of the material we received remaining material supplier arrange the material delivered by next week

	177563
	06.04.2021
	02
	Kitchen dado,utility floor tiles 
	Half of the material we received remaining material supplier arrange the material delivered by next week

	177564
	06.04.2021
	01
	Ms Railing 
	No stock At supplier 

	177565
	07.04.2021
	01
	Urban wood dark
	Material In Transit 

	177569
	09.04.2021
	
	PVC Pipes material 
	Half of the material we received remaining we will pick up from SSLLP next week

	177572
	12.04.2021
	03
	Cable Tray ,Anchor bolts & Tread rods 
	Supplier Arrange the Material delivered by next week



	177582
	17.04.2021
	03
	Grigio serena,stained concrete beige& concrete grigio 
	Supplier arrange the material delivered by next week



	177583
	17.04.2021
	05
	Pvc pipes 
	Half of the material we received remaining we will pick up from SSLLP next week

	177584
	17.04.2021
	01
	Inwall tanks 
	No stock At supplier 

	
	
	
	
	

	
	
	
	
	

	
	
	
	
	

	177583
	17.04.2021
	05
	Pvc pipes 
	Half of the material we received remaining we will pick up from SSLLP next week

	No. of gate passes issued this week:
	Nil / 04
	From No.
	3261
	To No.
	3264

	Delivery van site visit on:
	

	Inward report (MRN/other) & stock report emailed in pdf format to purchase?
	Yes / No

	Items not ordered but received:

	Other corrections & remarks:

	Details of steel & cement stock

	Sl. No
	Tor size 
	Wt per mtr. - kgs
	Wt. for 12 mtr rod – kgs
	Stock at site – no of rods
	Stock at site in Kgs
	Previous stock in Kgs

	1. 
	8mm
	.395 
	4.74
	434
	2060
	4000

	2. 
	10mm
	.617
	7.404
	130
	1000
	2900

	3. 
	12mm
	.89
	10.68
	37
	400
	400

	4. 
	16mm
	1.58
	18.96
	130
	2500
	2500

	5. 
	20mm
	2.47
	29.64
	50
	1500
	4250

	6. 
	25mm
	3.86
	46.32
	6
	300
	300

	7. 
	32mm
	6.32
	75.84
	
	
	

	8. 
	Binding wire
	
	
	
	
	

	OPC stock
	763
	OPC last weeks stock
	560
	PPC/PSC stock
	1283
	PPC/PSC last weeks stock
	450


	Details
	Project Manager
	Admin Officer/Manager
	Admin Audit

	Sign
	
	
	

	Date
	
	
	


Notes: 1. * Send a copy of the missing requisitions to Purchase immediately. 2. Send this report to purchase@modiproperties.com, ashaiya@modiproperties.com and rajkumarn@modiproperties.com on every Saturday. 3. Admin offices shall not leave the site without  ompleting this report. 4. Ensure that inward numbers are written on the Requisitions, clearly showing the items not received on a daily basis.     5. Mention PO & MRN no. on DCs / bills. 6. Report to be signed by Admin manager & Project manager at site and filed at site. 7. #Suggested remarks – For technical details from site, For negotiations/quotations, Local purchase, For MDs approval/input, 8. $ Suggested remarks - Ready with supplier, Supplier not contacted, Supplier not reachable, Material in transit, WO - under fabrication, WO - material for fabrication not received, WO - material received fabrication not started, Delivery van delay, Delay by purchase assistant, Supplier arranging for material, 9. Purchase to send reply to this report within one week. 10. Follow up for WO is the responsibility of engineers at site – purchase to write ‘NA’ in reply to this report. 11. Admin officers/managers must call all suppliers on a daily basis for follow-up – DO NOT CALL PURCHASE!
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