Remarks from site on the ‘Requisition by Site Report’ of purchase division

	Company:
	Modi properties private limited 
	Date:
	14.05.2021

	Site:
	May flower platinum
	Prepared by:
	k.Sravani

	Report From / To
	08.05.2021 Saturday 
	Approved by:
	

	Report Date
	14.05.2021 Friday 
	
	

	List of requisitions numbers missing in the report*:

	List of requisitions where PO/WO not prepared  3 working days after requisition:

	Req No.
	Req Date
	
	Item Description
	Reason for not preparing PO/WO#

	177134
	18.11.2020
	01
	SS Railing 8mm toughness 
	Document is Estimation 

	177479
	20.03.2021
	03
	Panel doors 
	Po to be issue 

	177482
	18.03.2021
	05
	Kitchen unit 
	Quotes to be receive 

	177483
	18.03.2021
	04
	Kitchen unit 
	Quotes to be receive 

	177484
	18.03.2021
	05
	Kitchen unit 
	Quotes to be receive 

	177485
	18.03.2021
	04
	Kitchen unit 
	Quotes to be receive 

	177486
	18.03.2021
	04
	Kitchen unit 
	Quotes to be receive 

	177492
	18.03.2021
	20
	Wall mixture 
	Rates to be finalized by MD

	177493
	18.03.2021
	20
	Wall mixture 
	Rates to be finalized by MD

	177497
	19.03.2021
	07
	Grills 
	Po to be issue 

	177502
	19.03.2021
	07
	Sanitary 
	Rates to be finalized by MD

	177503
	19.03.2021
	07
	Sanitary 
	Rates to be finalized by MD

	177525
	24.03.2021
	01
	Refrigerator 
	Po to be issue 

	177588
	17.04.2021
	01
	Waterproofing 
	Po to be issue 

	177593
	21.04.2021
	02
	Grey Stone Macherla
	Po to be issue 

	177603
	24.04.2021
	01
	Cinder coal Ash 
	Enquiry in market 

	177614
	28.04.2021
	01
	Clamshell Cards 
	Online purchase 

	177629
	04.05.2021
	02
	Hp lazer set , Canon LBP
	Requisition send to MD s Approval 

	177630
	04.05.2021
	9
	Grills 
	Requisition send to MD sApproval 

	177632
	05.05.2021
	02
	Tread rods ,Anchor bolt 
	Requisition send to MD s Approval 

	List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time:
	
	
	
	

	Req No.
	Req Date
	Serial no of item in Req.
	Item Description
	Reason for not preparing PO/WO#

	177386
	16.02.2021
	11
	Upvc sliding windows 
	Work under progress  

	177387
	16.02.2021
	11
	Upvc sliding windows 
	Work under progress  

	177404
	24.02.2021
	01
	Grills 2x2
	Half of the material we received remaining we will pick up from SSLLP next week 

	177447
	11.03.2021
	01
	Concrete grigio 
	Material is ready  At GMR we will pick up on next Monday 

	177463
	15.03.2021
	02
	Grill 4x3& 5x3
	Half material we received remaining supplier arrange in the material delivered by next week 

	177465
	15.03.2021
	03
	Grill 3x4,4x4,5x3
	Half material we received remaining supplier arrange in the material delivered by next week

	177472
	17.03.2021
	03
	Down commers, sprinklers 
	Work under progress  

	177476
	17.03.2021
	02
	SS railing with 8mm toughned glass 
	Work under progress  

	177477
	17.03.2021
	02
	SS railing with 8mm toughned glass 
	Work under progress  

	177478
	17.03.2021
	10
	Pannel doors part 1 
	Half of the material we received remaining we will pick up from SSLLP next week

	177480
	18.03.2021
	01
	Upvc 2.5 track French window part 1
	Work under progress  

	177481
	18.03.2021
	01
	Upvc 2.5 track French window part 2
	Work under progress  

	177487
	18.03.2021
	16
	MCBs,modular plate ,socket 
	 Half of the material we received remaining material supplier arrange the material delivered by next week 

	177488
	18.03.2021
	16
	MCBs,modular plate ,socket 
	 Half of the material we received remaining material supplier arrange the material delivered by next week 

	177490
	18.03.2021
	09
	Sliding window UPVC
	Work under progress  

	177491
	18.03.2021
	09
	Grills part 1
	No stock At supplier 

	177494
	19.03.2021
	05
	Sadara li Grey Granite 
	Half of the material we received remaining material supplier arrange the material delivered by next week 

	177496
	19.03.2021
	07
	UPVC sliding windows 
	Work under progress  

	177498
	19.03.2021
	02
	Stainless steel sink 
	Supplier arrange the material delivered by next week



	177513
	20.03.2021
	14
	Cu multi wires ,tv ,spring wire 
	Half of the material we received remaining material supplier arrange the material delivered by next week 

	177514
	20.03.2021
	04
	Main door beeding 
	Supplier Arrange the Material delivered by next week

	177541
	31.03.2021
	05
	Pannel skin doors 
	Supplier Arrange the Material delivered by next week SSLLP

	177543
	31.03.2021
	05
	Pannel skin doors 
	Supplier Arrange the Material delivered by next week  SSLLP

	177544
	31.03.2021
	04
	Doors beeding 
	will pick up from SSLLP next week

	177559
	06.04.2021
	12
	Luna ,ultra , Malaysian lt,dk, hl 
	Half of the material we received remaining material supplier arrange the material delivered by next week 

	177560
	06.04.2021
	01
	Classic dyna 
	Half of the material we received remaining material supplier arrange the material delivered by next week 

	177561
	06.04.2021
	01
	Traventine Romano 
	Supplier Arrange the Material delivered by next week

	177562
	06.04.2021
	01
	Vitrified tiles 
	Half of the material we received remaining material supplier arrange the material delivered by next week

	177563
	06.04.2021
	02
	Kitchen dado,utility floor tiles 
	Half of the material we received remaining material supplier arrange the material delivered by next week

	177564
	06.04.2021
	01
	Ms Railing 
	No stock At supplier 

	177574
	12.04.2021
	06
	Z angle templates 
	Half of the material we received remaining supplier arrange  the material delivered by next week 

	177582
	17.04.2021
	03
	Grigio serena,stained concrete beige& concrete grigio 
	Supplier arrange the material delivered by next week



	177583
	17.04.2021
	01
	Pvc pipes 
	Half of the material we received remaining we will pick up from SSLLP next week

	177591
	20.04.2021
	01
	AMC for Generator Set 
	Work under progress 

	177597
	23.04.2021
	12
	Bath room tiles 
	Half of the material we received remaining we will pick up from SSLLP next week

	177599
	24.04.2021
	03
	Grigio serena, concrete beige & concrete grigio 
	Half of the material we received remaining we will pick up from GMR site 

	177628
	04.05.2021
	01
	Blue sheet covers 
	Material is Ready We will pick up from SSLLP Next week

	177630
	04.05.2021
	10
	MS grills 
	No stock At supplier 

	177636
	06.05.2021
	01
	Texture 
	Supplier Arrange the material delivered by next week 

	177637
	06.05.2021
	01
	CP sq jalli 
	half of the material we received remaining we will pick up from SSLLP next week

	177639
	06.05.2021
	01
	Plasticizer 
	lf of the material we received remaining we will pick up from SSLLP next week

	
	
	
	
	

	No. of gate passes issued this week:
	Nil / 03
	From No.
	3275
	To No.
	3277

	Delivery van site visit on:
	

	Inward report (MRN/other) & stock report emailed in pdf format to purchase?
	Yes / No

	Items not ordered but received:

	Other corrections & remarks:

	Details of steel & cement stock

	Sl. No
	Tor size 
	Wt per mtr. - kgs
	Wt. for 12 mtr rod – kgs
	Stock at site – no of rods
	Stock at site in Kgs
	Previous stock in Kgs

	
	8mm
	.395 
	4.74
	434
	2060
	4000

	
	10mm
	.617
	7.404
	130
	1000
	2900

	
	12mm
	.89
	10.68
	37
	400
	400

	
	16mm
	1.58
	18.96
	130
	2500
	2500

	
	20mm
	2.47
	29.64
	50
	1500
	4250

	
	25mm
	3.86
	46.32
	6
	300
	300

	
	32mm
	6.32
	75.84
	
	
	

	
	Binding wire
	
	
	
	
	

	OPC stock
	560
	OPC last weeks stock
	649
	PPC/PSC stock
	450
	PPC/PSC last weeks stock
	689

	Details
	Project Manager
	Admin Officer/Manager
	Admin Audit

	Sign
	
	
	

	Date
	
	
	


Notes: 1. * Send a copy of the missing requisitions to Purchase immediately. 2. Send this report to purchase@modiproperties.com, ashaiya@modiproperties.com and rajkumarn@modiproperties.com on every Saturday. 3. Admin offices shall not leave the site without  ompleting this report. 4. Ensure that inward numbers are written on the Requisitions, clearly showing the items not received on a daily basis.     5. Mention PO & MRN no. on DCs / bills. 6. Report to be signed by Admin manager & Project manager at site and filed at site. 7. #Suggested remarks – For technical details from site, For negotiations/quotations, Local purchase, For MDs approval/input, 8. $ Suggested remarks - Ready with supplier, Supplier not contacted, Supplier not reachable, Material in transit, WO - under fabrication, WO - material for fabrication not received, WO - material received fabrication not started, Delivery van delay, Delay by purchase assistant, Supplier arranging for material, 9. Purchase to send reply to this report within one week. 10. Follow up for WO is the responsibility of engineers at site – purchase to write ‘NA’ in reply to this report. 11. Admin officers/managers must call all suppliers on a daily basis for follow-up – DO NOT CALL PURCHASE!
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