Remarks from site on the ‘Requisition by Site Report’ of purchase division

	Company:
	Modi properties private limited 
	Date:
	19.06.2021

	Site:
	May flower platinum
	Prepared by:
	k.Sravani

	Report From / To
	11.06.2021 Saturday 
	Approved by:
	

	Report Date
	18.06.2021 Friday 
	
	

	List of requisitions numbers missing in the report*: 

	List of requisitions where PO/WO not prepared  3 working days after requisition:

	Req No.
	Req Date
	Req.Item quanity 
	Item Description
	Reason for not preparing PO/WO#

	177134
	18.11.2020
	01
	SS Railing 8mm toughness 
	Document is Estimation 

	177482
	18.03.2021
	05
	Kitchen unit 
	Quotes to be receive 

	177483
	18.03.2021
	04
	Kitchen unit 
	Quotes to be receive 

	177484
	18.03.2021
	05
	Kitchen unit 
	Quotes to be receive 

	177485
	18.03.2021
	04
	Kitchen unit 
	Quotes to be receive 

	177486
	18.03.2021
	04
	Kitchen unit 
	Quotes to be receive 

	177492
	18.03.2021
	20
	Wall mixture 
	Rates to be finalized by MD

	177493
	18.03.2021
	20
	Wall mixture 
	Rates to be finalized by MD

	177497
	19.03.2021
	07
	Grills part 2 
	Po to be issue 

	177502
	19.03.2021
	07
	Sanitary wall hung WC
	Rates to be finalized by MD

	177503
	19.03.2021
	07
	Sanitary wall hung WC 
	Rates to be finalized by MD

	177588
	17.04.2021
	01
	Waterproofing 
	Document is in estimation 

	177651
	17.05.2021
	04
	Main door beeding 
	Document is in estimation 

	177682
	01.06.2021
	06
	Transformer to 800Amps 
	Requisition send to MD sApproval

	177683
	01.06.2021
	04
	Copper plate,Gi pipe,Bentonite powder,nut bolts 
	Po not issue 

	177692
	03.06.2021
	06
	Fire door 
	Comparision with MDS for Approval 

	177711
	07.06.2021
	01
	Thandor stone 
	Requisition send to MD sApproval

	177721
	10.06.2021
	01
	Generator 
	Comparision with MDS for Approval 

	List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time:
	
	
	
	

	Req No.
	Req Date
	Serial no of item in Req.
	Item Description
	Reason for not preparing PO/WO#

	177386
	16.02.2021
	11
	Upvc sliding windows 
	Work under progress  

	177387
	16.02.2021
	11
	Upvc sliding windows 
	Work under progress  

	177404
	24.02.2021
	01
	Grills 2x2
	NO stock at supplier 

	177447
	11.03.2021
	01
	Concrete grigio 
	No stock at supplier SSLLP

	177472
	17.03.2021
	03
	Down commers, sprinklers 
	Work under progress  

	177476
	17.03.2021
	02
	SS railing with 8mm toughned glass 
	Work under progress  

	177477
	17.03.2021
	02
	SS railing with 8mm toughned glass 
	Work under progress  

	177478&177479
	17.03.2021
	10
	Pannel doors part 1 
	Half of the material we received remaining supplier arrange the material delivered by next week 

	177480
	18.03.2021
	01
	Upvc 2.5 track French window part 1
	Work under progress  

	177481
	18.03.2021
	01
	Upvc 2.5 track French window part 2
	Work under progress  

	177487
	18.03.2021
	16
	MCBs,modular plate ,socket 
	 Half of the material we received remaining material supplier arrange the material delivered by next week 

	177488
	18.03.2021
	16
	MCBs,modular plate ,socket 
	 Half of the material we received remaining material supplier arrange the material delivered by next week 

	177490
	18.03.2021
	09
	Sliding window UPVC
	Work under progress  

	177491
	18.03.2021
	09
	Grills part 1
	Half of the material we received remaining material supplier arrange the material delivered by next week SSLLP 

	177496
	19.03.2021
	07
	UPVC sliding windows 
	Work under progress  

	177498
	19.03.2021
	02
	Stainless steel sink 
	Supplier arrange the material delivered by next week



	177513
	20.03.2021
	14
	 Spring wire, Tv wire, telephone wire ,Internet cable 
	Supplier Arrange the Material Delivered by next week

	177544
	31.03.2021
	04
	Doors beeding 
	will pick up from SSLLP next week

	177557
	06.04.2021
	12
	Luna ,ultra , Malaysian lt,dk, hl 
	Half of the material we received remaining we will pick up from SSLLP next wee

	177563
	06.04.2021
	02
	Kitchen dado,utility floor tiles 
	Half of the material we received remaining material supplier arrange the material delivered by next week

	177564
	06.04.2021
	01
	Ms Railing 
	Under fabrication 

	177582
	17.04.2021
	03
	Grigio serena,stained concrete beige& concrete grigio 
	Half of the material we received remaining material supplier arrange the material delivered by next week

	177591
	20.04.2021
	01
	AMC for Generator Set 
	Work under progress 

	177597
	23.04.2021
	12
	Bath room tiles 
	Half of the material we received remaining we will pick up from SSLLP next week

	177599
	24.04.2021
	03
	Grigio serena, concrete beige & concrete grigio 
	Half of the material we received remaining we will pick up from GMR site 

	177608
	26.04.2021
	01
	DB 3 phase 
	NO stock At  SSLLP 

	177630
	04.05.2021
	10
	MS grills 
	Under fabrication 

	177639
	06.05.2021
	01
	Plasticizer 
	Half  of the material we received remaining we will pick up from SSLLP next week

	177642
	08.05.2021
	05
	Kitchen unit 
	Supplier Arrange the material delivered by next week 

	177657
	21.05.2021
	08
	Pvc Pipes 
	Half of the material we received remaining we will pick up from SSLLP next week

	177660
	28.05.2021
	01
	Tube light 
	No stock At supplier 

	177683
	01.06.2021
	03
	RCC Rings&RCC gully Trap Cover
	Suppliers Arrange the material delivered by next week 

	177684
	01.06.2021
	06
	Z angle Templates 
	Half of the material we received remaining we will pick up from SSLLP next week

	177689
	02.06.2021
	04
	MS L angle brackets 
	Supplier Arrange the Material delivered by next week 

	177690
	03.06.2021
	01
	Curb stone 
	Under fabrication 

	177693
	03.06.2021
	01
	Flush doors 
	Supplier Arrange the Material delivered by next week 

	177702
	05.06.2021
	01
	DB box 3 phase
	No stock At supplier 

	177705
	07.06.2021
	01
	Cutting wheel 
	Supplier Arrange the Material delivered by next week 

	177707
	07.06.2021
	02
	MS box pipe 2.5mm
	Supplier Arrange the Material delivered by next week 

	177708
	07.06.2021
	05
	Aluminium Service wire ,Tv wire 
	Material is ready we will pick up from SSLLP Next week

	177712
	08.06.2021
	03
	Kitchen unit 
	Work under progress 

	177713
	06.06.2021
	03
	Kitchen unit 
	Work under progress 

	177714
	08.06.2021
	03
	Kitchen unit 
	Work under progress 

	177716
	08.06.2021
	01
	CERA anchorset 
	Half of material we received remaining delivered by next week 

	177717
	08.06.2021
	03
	RCC Rings&RCC gully Trap Cover
	Suppliers Arrange the material delivered by next week 

	177727
	14.06.2021
	01
	Steel gray Granit 
	Material is ready we will pick up on Monday At Sov  

	177728
	15.06.2021
	05
	Janata paste ,Araldite
	Material is ready we will pick up on Monday At SSLLP

	177729
	15.06.2021
	01
	Cement hume pipe 
	Suppliers Arrange the material delivered by next week 

	
	
	
	
	

	
	
	
	
	

	No. of gate passes issued this week:
	Nil / 4
	From No.
	3289
	To No.
	3292

	Delivery van site visit on:
	

	Inward report (MRN/other) & stock report emailed in pdf format to purchase?
	Yes / No

	Items not ordered but received:

	Other corrections & remarks:

	Details of steel & cement stock

	Sl. No
	Tor size 
	Wt per mtr. - kgs
	Wt. for 12 mtr rod – kgs
	Stock at site – no of rods
	Stock at site in Kgs
	Previous stock in Kgs

	
	8mm
	.395 
	4.74
	434
	2060
	4000

	
	10mm
	.617
	7.404
	130
	1000
	2900

	
	12mm
	.89
	10.68
	37
	400
	400

	
	16mm
	1.58
	18.96
	130
	2500
	2500

	
	20mm
	2.47
	29.64
	50
	1500
	4250

	
	25mm
	3.86
	46.32
	6
	300
	300

	
	32mm
	6.32
	75.84
	
	
	

	
	Binding wire
	
	
	
	
	

	OPC stock
	383
	OPC last weeks stock
	383
	PPC/PSC stock
	894
	PPC/PSC last weeks stock
	1150

	Details
	Project Manager
	Admin Officer/Manager
	Admin Audit

	Sign
	
	
	

	Date
	
	
	


Notes: 1. * Send a copy of the missing requisitions to Purchase immediately. 2. Send this report to purchase@modiproperties.com, ashaiya@modiproperties.com and rajkumarn@modiproperties.com on every Saturday. 3. Admin offices shall not leave the site without  ompleting this report. 4. Ensure that inward numbers are written on the Requisitions, clearly showing the items not received on a daily basis.     5. Mention PO & MRN no. on DCs / bills. 6. Report to be signed by Admin manager & Project manager at site and filed at site. 7. #Suggested remarks – For technical details from site, For negotiations/quotations, Local purchase, For MDs approval/input, 8. $ Suggested remarks - Ready with supplier, Supplier not contacted, Supplier not reachable, Material in transit, WO - under fabrication, WO - material for fabrication not received, WO - material received fabrication not started, Delivery van delay, Delay by purchase assistant, Supplier arranging for material, 9. Purchase to send reply to this report within one week. 10. Follow up for WO is the responsibility of engineers at site – purchase to write ‘NA’ in reply to this report. 11. Admin officers/managers must call all suppliers on a daily basis for follow-up – DO NOT CALL PURCHASE!
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