Remarks from site on the ‘Requisition by Site Report’ of purchase division

	Company:
	Nilgiri Estates
	Date:
	19-06-2021

	Site:
	Nilgiri Estates
	Prepared by:
	Kavitha

	Report From / To
	13-06-2021 TO 19-06-2021
	Approved by:
	Akhil

	Report Date
	19-06-2021
	
	

	List of requisitions numbers missing in the report*:

	List of requisitions where PO/WO not prepared  3 working days after requisition:

	Req No.
	Req Date
	Serial no of item in Req
	Item Description
	Reason for not preparing PO/WO#

	175250
	10-04-2021
	           01
	Parking Benches
	PO to be issue

	175279
	07-05-2021
	01
	BT Road patching material
	Rates Enquiry

	175281
	11-05-2021
	01
	Laptop bags
	Online purchase

	175296
	16-06-2021
	1 to 2
	PVC pipe&Commode sheet cover
	PO to be issue

	List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time:

	Req No.
	Req Date
	Serial no of item in Req.
	Item Description
	Details of discussion with supplier$

	175252
	10-04-2021
	          1 to 3
	Fire Extinguisher
	We will pick up from Supplier

	175260
	17-04-2021
	01
	Aerocon sheets
	Supplier arranging the material

	175285
	13-06-2021
	01 to 3
	Panel doors
	We will pick up from supplier

	175285
	19-05-2021
	01
	Boom barrier
	Supplier arranging the material

	175291
	09-06-2021
	01
	Altek lappam
	We will pick up from supplier

	175293
	09-06-2021
	01
	Plastic chairs
	Supplier arranging the material

	175295
	16-06-2021
	01
	Tandoor stone
	Supplier arranging the material

	175297
	16-06-2021
	01
	Vetrified tiles
	We will pick up from GMR

	No. of gate passes issued this week:
	
	From No.
	NIL
	To No.
	

	Delivery van site visit on:
	 18-06-2021

	Inward report (MRN/other) & stock report emailed in pdf format to purchase?
	Yes

	Items not ordered but received:                      

	Other corrections & remarks:

	Details of steel & cement stock               Cement bags at site:90bags

	Sl. No
	Tor size 
	Wt per mtr. - kgs
	Wt. for 12 mtr rod – kgs
	Stock at site – no of rods
	Stock at site in Kgs
	Previous stock in Kgs

	
	8mm
	.395 
	4.74
	
	nil
	

	
	10mm
	.617
	7.404
	
	nil
	

	
	12mm
	.89
	10.68
	
	nil
	

	
	16mm
	1.58
	18.96
	
	nil
	

	
	20mm
	2.47
	29.64
	
	nil
	

	
	25mm
	3.86
	46.32
	
	nil
	

	
	32mm
	6.32
	75.84
	
	nil
	

	
	Binding wire
	
	
	
	nil
	

	OPC stock
	
	OPC last weeks stock
	
	PPC/PSC stock
	
	PPC/PSC last weeks stock
	

	Details
	Project Manager
	Admin Officer/Manager
	Admin Audit

	Sign
	
	
	

	Date
	
	
	


Notes: 1. * Send a copy of the missing requisitions to Purchase immediately. 2. Send this report to purchase@modiproperties.com, ashaiya@modiproperties.com and rajkumarn@modiproperties.com on every Saturday. 3. Admin offices shall not leave the site without  ompleting this report. 4. Ensure that inward numbers are written on the Requisitions, clearly showing the items not received on a daily basis.     5. Mention PO & MRN no. on DCs / bills. 6. Report to be signed by Admin manager & Project manager at site and filed at site. 7. #Suggested remarks – For technical details from site, For negotiations/quotations, Local purchase, For MDs approval/input, 8. $ Suggested remarks - Ready with supplier, Supplier not contacted, Supplier not reachable, Material in transit, WO - under fabrication, WO - material for fabrication not received, WO - material received fabrication not started, Delivery van delay, Delay by purchase assistant, Supplier arranging for material, 9. Purchase to send reply to this report within one week. 10. Follow up for WO is the responsibility of engineers at site – purchase to write ‘NA’ in reply to this report. 11. Admin officers/managers must call all suppliers on a daily basis for follow-up – DO NOT CALL PURCHASE!
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