Company | Modi Realty Genome Valley | Approved by |T Machu
Project Bloomdale Residency Genome valley Date 09.07.2021
\Prepared By Pushpalatha. | -
Last updated on 09.07.2021 |
BlockNo | Flat No - 1 to 22
Stage Il
Completion
date
Stage - | (Flaoring,
BW & internal | Bathroom
plastering Tiles, 1st Stage Il
completion Coat completion
S.No Flat No Footings Plinth Beam Slab Casting date date Painting) date Remarks
1 1 15.12.2020  |25.03.2021 02.06.2021
2 2 15.12.2020  |25.03.2021 02.06.2021
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