Remarks from site on the ‘Requisition by Site Report’ of purchase division

	Company:
	Modi properties private limited 
	Date:
	17.07.2021

	Site:
	May flower platinum
	Prepared by:
	k.Sravani

	Report From / To
	10.07.2021 Saturday 
	Approved by:
	

	Report Date
	16.07.2021 Friday 
	
	

	List of requisitions numbers missing in the report*: 

	List of requisitions where PO/WO not prepared  3 working days after requisition:

	Req No.
	Req Date
	Req.Item quanity 
	Item Description
	Reason for not preparing PO/WO#

	177134
	18.11.2020
	01
	SS Railing 8mm toughness 
	Document is Estimation 

	177482
	18.03.2021
	05
	Kitchen unit 
	Quotes to be receive 

	177483
	18.03.2021
	04
	Kitchen unit 
	Quotes to be receive 

	177484
	18.03.2021
	05
	Kitchen unit 
	Quotes to be receive 

	177485
	18.03.2021
	04
	Kitchen unit 
	Quotes to be receive 

	177486
	18.03.2021
	04
	Kitchen unit 
	Quotes to be receive 

	177492
	18.03.2021
	20
	Wall mixture 
	Rates to be finalized by MD

	177493
	18.03.2021
	20
	Wall mixture 
	Rates to be finalized by MD

	177502
	19.03.2021
	07
	Sanitary wall hung WC
	Rates to be finalized by MD

	177503
	19.03.2021
	07
	Sanitary wall hung WC 
	Rates to be finalized by MD

	177588
	17.04.2021
	01
	Waterproofing 
	Document is in estimation 

	177721
	10.06.2021
	01
	Generator 
	Comparision with MDS for Approval 

	177762
	28.06.2021
	06
	Fire doors 
	Po to be issue 

	177769
	30.06.2021
	07
	Grills part 2
	Hold by MD 

	177770
	30.06.2021
	07
	Grills part 2
	Hold by MD 

	177771
	30.06.2021
	07
	Grills part 2
	Hold by MD 

	177772
	30.06.2021
	07
	Grills part 2
	Hold by MD 

	177777
	01.07.2021
	01
	Ply wood sheet 
	Po to be issue 

	177784
	03.07.2021
	01
	Generator distribution panel 
	Po to be issue 

	177799
	08.07.2021
	18
	Ms pipe 
	Po to be issue 

	177800
	08.07.2021
	01
	PVC Rigid pipes 
	Requisition send to MDs Approval 

	177802
	10.07.2021
	01
	Air blower 
	Online Purchase 

	List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time:
	
	
	
	

	Req No.
	Req Date
	Serial no of item in Req.
	Item Description
	Reason for not preparing PO/WO#

	177386
	16.02.2021
	11
	Upvc sliding windows 
	Work under progress  

	177387
	16.02.2021
	11
	Upvc sliding windows 
	Work under progress  

	177404
	24.02.2021
	01
	Grills 2x2
	Material is ready we will pick up on Monday 

	177447
	11.03.2021
	01
	Concrete grigio 
	Material is ready we will from GMR next week

	177472
	17.03.2021
	03
	Down commers, sprinklers 
	Work under progress  

	177476
	17.03.2021
	02
	SS railing with 8mm toughned glass 
	Work under progress  

	177477
	17.03.2021
	02
	SS railing with 8mm toughned glass 
	Work under progress  

	177478&177479
	17.03.2021
	10
	Pannel doors part 1 
	Half of the material we received remaining supplier arrange the material delivered by next week 

	177480
	18.03.2021
	01
	Upvc 2.5 track French window part 1
	Work under progress  

	177481
	18.03.2021
	01
	Upvc 2.5 track French window part 2
	Work under progress  

	177487
	18.03.2021
	16
	MCBs,modular plate ,socket 
	 Half of the material we received remaining material supplier arrange the material delivered by next week 

	177488
	18.03.2021
	16
	MCBs,modular plate ,socket 
	 Half of the material we received remaining material supplier arrange the material delivered by next week 

	177490
	18.03.2021
	09
	Sliding window UPVC
	Work under progress  

	177491
	18.03.2021
	09
	Grills part 1
	Half of the material we received remaining material supplier arrange the material delivered by next week SSLLP 

	177496
	19.03.2021
	07
	UPVC sliding windows 
	Work under progress  

	177498
	19.03.2021
	02
	Stainless steel sink 
	Supplier arrange the material delivered by next week



	177513
	20.03.2021
	14
	 Spring wire, Tv wire, telephone wire ,Internet cable 
	Half of the material we received remaining supplier arrange the material material by partially 

	177559
	06.04.2021
	12
	Bathroom tiles luna ultra malaysian 
	Half of the material we received remaining material supplier arrange the material delivered by next week

	177562
	06.04.2021
	01
	Vertrified tiles 
	Half of the material we received remaining material supplier arrange the material delivered by next week

	177582
	17.04.2021
	03
	Grigio serena,stained concrete beige& concrete grigio 
	Half of the material we received remaining material supplier arrange the material delivered by next week

	177591
	20.04.2021
	01
	AMC for Generator Set 
	Work under progress 

	177597
	23.04.2021
	12
	Bath room tiles 
	Half of the material we received remaining we will pick up from SSLLP next week

	177642
	08.05.2021
	05
	Kitchen unit 
	Work under progress 

	177651
	17.05.2021
	01
	Doors beeding 
	Supplier Arrange the Material delivered by next week 

	177684
	01.06.2021
	01
	Z angle Templates 3’x2’
	Half of the material we received remaining we will pick up from SSLLP next week

	177690
	03.06.2021
	01
	Curb stone 
	Half of the material received remaining supplier arrange Material delivered by next week 

	177693
	03.06.2021
	01
	Flush doors 
	No stock at supplier 

	177711
	07.06.2021
	01
	Thandor stone 
	Half of the material received remaining supplier arrange Material delivered by next week 

	177746
	19.06.2021
	20
	SS Name plates 4’’x4’’
	Under fabrication 

	177747
	19.06.2021
	10
	SS Name Plates 6’’x6’’
	Under fabrication 

	177751
	22.06.2021
	5
	Pens 
	Partially delivered 

	177753
	22.06.2021
	01
	MS round pipes 
	Half of the Material is received ,remaining suppliers arranging the material next week 

	177757
	25.06.2021
	07
	General items sponges,mopping sticks 
	Half of the material we received remaining we will pick up from SSLLP next week

	177766
	28.06.2021
	01
	Gi flat patti
	Partially delivered 

	177767
	30.06.2021
	01
	MS flat patti 
	Supplier arrange in the material delivered by next week 

	177778
	01.07.2021
	03
	PVC false ceiling 
	Supplier delivered after received the payment 

	177787
	03.07.2021
	02
	Manhole round covers 
	Supplier arrange the material delivered by next week 

	177789
	06.07.2021
	05
	Sadar ali Grey Granite
	Supplier Arrange The material delivered by next week 

	177793
	07.07.2021
	06
	Cpvc Pipes 
	Partially delivered 

	177794
	07.07.2021
	10
	PVC pipes 
	Partially delivered 

	177796
	07.07.2021
	01
	Fishers 
	Partially delivered 

	177803
	10.07.2021
	04
	Tiles grout ,chemical ,roff chemical 
	Partially delivered 

	No. of gate passes issued this week:
	Nil / 06
	From No.
	5812
	To No.
	5818

	Delivery van site visit on:
	

	Inward report (MRN/other) & stock report emailed in pdf format to purchase?
	Yes / No

	Items not ordered but received:

	Other corrections & remarks:

	Details of steel & cement stock

	Sl. No
	Tor size 
	Wt per mtr. - kgs
	Wt. for 12 mtr rod – kgs
	Stock at site – no of rods
	Stock at site in Kgs
	Previous stock in Kgs

	
	8mm
	.395 
	4.74
	434
	2060
	4000

	
	10mm
	.617
	7.404
	130
	1000
	2900

	
	12mm
	.89
	10.68
	37
	400
	400

	
	16mm
	1.58
	18.96
	130
	2500
	2500

	
	20mm
	2.47
	29.64
	50
	1500
	4250

	
	25mm
	3.86
	46.32
	6
	300
	300

	
	32mm
	6.32
	75.84
	
	
	

	
	Binding wire
	
	
	
	
	

	OPC stock
	400
	OPC last weeks stock
	500
	PPC/PSC stock
	1060
	PPC/PSC last weeks stock
	849

	Details
	Project Manager
	Admin Officer/Manager
	Admin Audit

	Sign
	
	
	

	Date
	
	
	


Notes: 1. * Send a copy of the missing requisitions to Purchase immediately. 2. Send this report to purchase@modiproperties.com, ashaiya@modiproperties.com and rajkumarn@modiproperties.com on every Saturday. 3. Admin offices shall not leave the site without  ompleting this report. 4. Ensure that inward numbers are written on the Requisitions, clearly showing the items not received on a daily basis.     5. Mention PO & MRN no. on DCs / bills. 6. Report to be signed by Admin manager & Project manager at site and filed at site. 7. #Suggested remarks – For technical details from site, For negotiations/quotations, Local purchase, For MDs approval/input, 8. $ Suggested remarks - Ready with supplier, Supplier not contacted, Supplier not reachable, Material in transit, WO - under fabrication, WO - material for fabrication not received, WO - material received fabrication not started, Delivery van delay, Delay by purchase assistant, Supplier arranging for material, 9. Purchase to send reply to this report within one week. 10. Follow up for WO is the responsibility of engineers at site – purchase to write ‘NA’ in reply to this report. 11. Admin officers/managers must call all suppliers on a daily basis for follow-up – DO NOT CALL PURCHASE!
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