Remarks from site on the ‘Requisition by Site Report’ of purchase division

	Company:
	Modi properties private limited 
	Date:
	21.08.2021

	Site:
	May flower platinum
	Prepared by:
	k.Sravani

	Report From / To
	14.08.2021 Saturday 
	Approved by:
	

	Report Date
	20.08.2021 Friday 
	
	

	List of requisitions numbers missing in the report*: 

	List of requisitions where PO/WO not prepared  3 working days after requisition:

	Req No.
	Req Date
	Req.Item quanity 
	Item Description
	Reason for not preparing PO/WO#

	177492
	18.03.2021
	20
	Wall mixture 
	Rates to be finalized by MD

	177493
	18.03.2021
	20
	Wall mixture 
	Rates to be finalized by MD

	177502
	19.03.2021
	07
	Sanitary wall hung WC
	Rates to be finalized by MD

	177503
	19.03.2021
	07
	Sanitary wall hung WC 
	Rates to be finalized by MD

	177588
	17.04.2021
	01
	Waterproofing 
	Rates to be Finalized 

	177769
	30.06.2021
	07
	Grills part 2
	Hold by MD 

	177770
	30.06.2021
	07
	Grills part 2
	Hold by MD 

	177771
	30.06.2021
	07
	Grills part 2
	Hold by MD 

	177772
	30.06.2021
	07
	Grills part 2
	Hold by MD 

	177815
	15.07.2021
	01
	Wipro LED lights
	Rates Negotion 

	177860
	28.07.2021
	01
	Water proofing -Screeding
	Po to be issue 

	177906
	10.08.2021
	01
	SS railing 
	Po to be issue 

	177913
	14.08.2021
	01
	Water Proofing Screeding
	Rates To be finalized 

	177916
	14.08.2021
	01
	Cutter Type Dewatering pump 
	Po to be Issue 

	177923
	16.08.2021
	01
	Armoured cable 
	Document is Estimation 

	177924
	16.08.2021
	01
	Hydrant Valve 
	Document is Estimation 

	177925
	16.08.2021
	23
	Booster Pump Kirloskar 
	Document is Estimation 

	177926
	17.08.2021
	05
	Ceasal pinia Plats 
	Document is Estimation 

	List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time:
	
	
	
	

	Req No.
	Req Date
	Serial no of item in Req.
	Item Description
	Reason for not preparing PO/WO#

	177152
	26.11.2020
	2
	Passenger lift& Sevice lift 
	Work under Progress 

	177386
	16.02.2021
	11
	Upvc sliding windows 
	Work under progress  

	177387
	16.02.2021
	11
	Upvc sliding windows 
	Work under progress  

	177472
	17.03.2021
	03
	Down commers, sprinklers 
	Work under progress  

	177476
	17.03.2021
	02
	SS railing with 8mm toughned glass 
	Work under progress  

	177477
	17.03.2021
	02
	SS railing with 8mm toughned glass 
	Work under progress  

	177478&177479
	17.03.2021
	10
	Pannel doors part 2 
	Half of the material we received remaining supplier arrange the material delivered by next week 

	177480
	18.03.2021
	01
	Upvc 2.5 track French window part 1
	Work under progress  

	177481
	18.03.2021
	01
	Upvc 2.5 track French window part 2
	Work under progress  

	177487
	18.03.2021
	16
	MCBs,modular plate ,socket 
	 Half of the material we received remaining material supplier arrange the material delivered by next week 

	177488
	18.03.2021
	16
	MCBs,modular plate ,socket 
	 Half of the material we received remaining material supplier arrange the material delivered by next week 

	177490
	18.03.2021
	09
	Sliding window UPVC
	Work under progress  

	177491
	18.03.2022
	03
	Grills part 1
	Partially delivered 

	177496
	19.03.2021
	07
	UPVC sliding windows 
	Work under progress  

	177498
	19.03.2021
	02
	Stainless steel sink 
	 Half of the material we received remaining material supplier arrange the material delivered by next week 

	177513
	20.03.2021
	14
	 Spring wire, Tv wire, telephone wire ,Internet cable 
	Half of the material we received remaining supplier arrange the material material by partially 

	177559
	06.04.2021
	12
	Bathroom tiles luna ultra malaysian 
	Half of the material we received remaining material supplier arrange the material delivered by next week

	177562
	06.04.2021
	01
	Vertrified tiles 
	Half of the material we received remaining material supplier arrange the material delivered by next week

	177582
	17.04.2021
	03
	Grigio serena,stained concrete beige& concrete grigio 
	Half of the material we received remaining material supplier arrange the material delivered by next week

	177711
	07.06.2021
	01
	Tandor Stone
	Partially Delivered 

	177721
	10.06.2021
	01
	Generator 
	Suppliers arranging the material  Delivered by next week 

	177762
	28.06.2021
	06
	Fire doors
	Under production  

	177827
	23.07.2021
	01
	RO plant
	Work under Progress 

	177829
	21.07.2021
	01
	Carrara Tiles 
	No stock At Supplier 

	177844
	23.07.2021
	01
	Rain water line MS pipe
	Supplier Arrange the material delivered by next week

	177853
	27.07.2021
	01
	Cutter type sewage Pump
	Supplier Arrange the material delivered by next wee

	177869
	31.07.2021
	07
	PVC Pipes 
	Partially Delivered 

	177884
	04.08.2021
	02
	Chimney ,hob 
	Supplier Arrange the material delivered by next week

	177896
	07.08.2021
	05
	Vertrified tiles grey light,Regal beige
	Supplier Arrange the material delivered by next wee

	177901
	07.08.2021
	03
	Vetrified tiles Regal beige 
	Half of material we received remaining we will pick up from GMR

	177903
	10.08.2021
	01
	Insulation tapes 
	Material is ready we will pick up from SSLLP On Monday 

	177904
	10.08.2021
	01
	SS Special Screws 
	Supplier Arrange the material delivered by next week

	177907
	10.08.2021
	04
	Arldite,jantapaste,Grout 
	Supplier Arrange the material delivered by next week

	177914
	14.08.2021
	01
	Submersible Pump with3 phase Stater 
	Supplier Arrange the material delivered by next wee

	177915
	14.08.2021
	01
	Cp Sq jalli without Hole 
	Supplier Arrange the material delivered by next wee

	177917
	14.08.2021
	01
	3 Core Plat Cable 
	Supplier Arrange the material delivered by next wee

	177921
	16.08.2021
	01
	Bleaching powder 
	Supplier Arrange the material delivered by next wee

	
	
	
	
	

	No. of gate passes issued this week:
	Nil / 03
	From No.
	5842
	To No.
	5844

	Delivery van site visit on:.
	16th ,18th ,20th 

	Inward report (MRN/other) & stock report emailed in pdf format to purchase?
	Yes / No

	Items not ordered but received:

	Other corrections & remarks:

	Details of steel & cement stock

	Sl. No
	Tor size 
	Wt per mtr. - kgs
	Wt. for 12 mtr rod – kgs
	Stock at site – no of rods
	Stock at site in Kgs
	Previous stock in Kgs

	
	8mm
	.395 
	4.74
	434
	7800
	10300

	
	10mm
	.617
	7.404
	130
	1000
	2900

	
	12mm
	.89
	10.68
	37
	400
	400

	
	16mm
	1.58
	18.96
	130
	1000
	2500

	
	20mm
	2.47
	29.64
	50
	1500
	4250

	
	25mm
	3.86
	46.32
	6
	300
	300

	
	32mm
	6.32
	75.84
	
	
	

	
	Binding wire
	
	
	
	
	

	OPC stock
	0
	OPC last weeks stock
	50
	PPC/PSC stock
	775
	PPC/PSC last weeks stock
	650

	Details
	Project Manager
	Admin Officer/Manager
	Admin Audit

	Sign
	
	
	

	Date
	
	
	


Notes: 1. * Send a copy of the missing requisitions to Purchase immediately. 2. Send this report to purchase@modiproperties.com, ashaiya@modiproperties.com and rajkumarn@modiproperties.com on every Saturday. 3. Admin offices shall not leave the site without  ompleting this report. 4. Ensure that inward numbers are written on the Requisitions, clearly showing the items not received on a daily basis.     5. Mention PO & MRN no. on DCs / bills. 6. Report to be signed by Admin manager & Project manager at site and filed at site. 7. #Suggested remarks – For technical details from site, For negotiations/quotations, Local purchase, For MDs approval/input, 8. $ Suggested remarks - Ready with supplier, Supplier not contacted, Supplier not reachable, Material in transit, WO - under fabrication, WO - material for fabrication not received, WO - material received fabrication not started, Delivery van delay, Delay by purchase assistant, Supplier arranging for material, 9. Purchase to send reply to this report within one week. 10. Follow up for WO is the responsibility of engineers at site – purchase to write ‘NA’ in reply to this report. 11. Admin officers/managers must call all suppliers on a daily basis for follow-up – DO NOT CALL PURCHASE!
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