Remarks from site on the ‘Requisition by Site Report’ of purchase division

	Company:
	Modi properties private limited 
	Date:
	04.09.2021

	Site:
	May flower platinum
	Prepared by:
	k.Sravani

	Report From / To
	28.08.2021 Saturday 
	Approved by:
	

	Report Date
	03.09.2021 Friday 
	
	

	List of requisitions numbers missing in the report*: 

	List of requisitions where PO/WO not prepared  3 working days after requisition:

	Req No.
	Req Date
	Req.Item quanity 
	Item Description
	Reason for not preparing PO/WO#

	177492
	18.03.2021
	20
	Wall mixture 
	Rates to be finalized by MD

	177493
	18.03.2021
	20
	Wall mixture 
	Rates to be finalized by MD

	177502
	19.03.2021
	07
	Sanitary wall hung WC
	Rates to be finalized by MD

	177503
	19.03.2021
	07
	Sanitary wall hung WC 
	Rates to be finalized by MD

	177769
	30.06.2021
	07
	Grills part 2
	Hold by MD 

	177770
	30.06.2021
	07
	Grills part 2
	Hold by MD 

	177771
	30.06.2021
	07
	Grills part 2
	Hold by MD 

	177772
	30.06.2021
	07
	Grills part 2
	Hold by MD 

	177813
	15.07.2021
	01
	Wipro LED lights
	Rates Negotion 

	177924
	16.08.2021
	10
	Hydrant valve 
	Document is Estimation 

	177935
	17.08.2021
	17
	Wall Mixtures 
	Po to be issue 

	177937
	20.08.2021
	01
	Swimming pool Equipments Supply
	Quotes to be Receive 

	177939
	21.08.2021
	01
	Anti Scalent 
	Po to be issue 

	177948
	26.08.2021
	02
	MS pipe 20’ length 
	Document is Estimation 

	177952
	28.08.2021
	01
	MS l Angle 6mm thickness 
	Document is Estimation 

	List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time:
	
	
	
	

	Req No.
	Req Date
	Serial no of item in Req.
	Item Description
	Reason for not preparing PO/WO#

	177152
	26.11.2020
	2
	Passenger lift& Sevice lift 
	Work under Progress 

	177386
	16.02.2021
	11
	Upvc sliding windows 
	Work under progress  

	177387
	16.02.2021
	11
	Upvc sliding windows 
	Work under progress  

	177472
	17.03.2021
	03
	Down commers, sprinklers 
	Work under progress  

	177476
	17.03.2021
	02
	SS railing with 8mm toughned glass 
	Work under progress  

	177477
	17.03.2021
	02
	SS railing with 8mm toughned glass 
	Work under progress  

	177478&177479
	17.03.2021
	10
	Pannel doors part 2 
	Half of the material we received remaining supplier arrange the material delivered by next week 

	177480
	18.03.2021
	01
	Upvc 2.5 track French window part 1
	Work under progress  

	177481
	18.03.2021
	01
	Upvc 2.5 track French window part 2
	Work under progress  

	177487
	18.03.2021
	16
	MCBs,modular plate ,socket 
	 Half of the material we received remaining material supplier arrange the material delivered by next week 

	177488
	18.03.2021
	16
	MCBs,modular plate ,socket 
	 Half of the material we received remaining material supplier arrange the material delivered by next week 

	177490
	18.03.2021
	09
	Sliding window UPVC
	Work under progress  

	177491
	18.03.2022
	03
	Grills part 1
	Partially delivered 

	177496
	19.03.2021
	07
	UPVC sliding windows 
	Work under progress  

	177498
	19.03.2021
	02
	Stainless steel sink 
	 Half of the material we received remaining material supplier arrange the material delivered by next week 

	177513
	20.03.2021
	14
	 Spring wire, Tv wire, telephone wire ,Internet cable 
	Half of the material we received remaining supplier arrange the material material by partially 

	177559
	06.04.2021
	12
	Bathroom tiles luna ultra malaysian 
	Half of the material we received remaining material supplier arrange the material delivered by next week

	177562
	06.04.2021
	01
	Vertrified tiles 
	Half of the material we received remaining material supplier arrange the material delivered by next week

	177582
	17.04.2021
	03
	Grigio serena,stained concrete beige& concrete grigio 
	Half of the material we received remaining material supplier arrange the material delivered by next week

	177711
	07.06.2021
	01
	Tandor Stone
	Partially Delivered 

	177721
	10.06.2021
	01
	Generator 
	Suppliers arranging the material  Delivered by next week 

	177762
	28.06.2021
	06
	Fire doors
	Work Under Progress 

	177827
	23.07.2021
	01
	RO plant
	Work under Progress 

	177829
	21.07.2021
	01
	Carrara tiles 
	No stock At SSLLP

	177844
	23.07.2021
	01
	Rain water line MS pipe
	Supplier Arrange the material delivered by next week

	177853
	27.07.2021
	01
	MS frame for cutter type 
	Under fabrication 

	177860
	28.07.2021
	01
	Water proofing Screeding
	Work under progress 

	177896
	07.08.2021
	05
	Vertrified tiles grey light,Regal beige
	Half of the Material is ready we will pick up from GMR 

	177901
	07.08.2021
	03
	Vetrified tiles Regal beige 
	Half of material we received remaining we will pick up from GMR

	177913
	14.08.2021
	01
	Water proofing -screeding 
	Work under progress 

	177917
	14.08.2021
	01
	3 Core Plat Cable 
	Supplier Arrange the material delivered by next wee

	177923
	16.08.2021
	01
	Armoured cable 6sq mm
	Supplier Arrange the material delivered by next week

	177924
	16.08.2021
	01
	Hydrant valve 
	Supplier Arrange the material delivered by next week

	177925
	16.08.2021
	04
	Booster pump
	Supplier Arrange the material delivered by next week

	177927
	17.08.2021
	01
	Carpet Grass 
	Work under progress 

	177934
	20.08.2021
	0
	PVC pipe 1.2mm Insulation tapes ,hacksaw blade 
	Partially delivered 

	177943
	24.08.2021
	01
	Tan brown Granite 
	Supplier Arrange the material delivered by next week

	177945
	25.08.2021
	23
	PVC pipes 
	Material is ready we will pick up from SSLLP on Monday 

	177948
	26.08.2021
	01
	Anchor bolt 
	Supplier Arrange the material delivered by next week

	177951
	28.08.2021
	01
	MS Square pipe 1.5mm 
	Supplier Arrange the material delivered by next week

	177958
	30.08.2021
	01
	Tube lights 
	Material is ready we will pick up from SSLLP on Monday 

	177959
	31.08.2021
	02
	Bision boards & wooden screws 
	Supplier Arrange the material delivered by next week

	
	
	
	
	

	No. of gate passes issued this week:
	Nil / 01 
	From No.
	5847
	To No.
	5847

	Delivery van site visit on:.
	

	Inward report (MRN/other) & stock report emailed in pdf format to purchase?
	Yes / No

	Items not ordered but received:

	Other corrections & remarks:

	Details of steel & cement stock

	Sl. No
	Tor size 
	Wt per mtr. - kgs
	Wt. for 12 mtr rod – kgs
	Stock at site – no of rods
	Stock at site in Kgs
	Previous stock in Kgs

	
	8mm
	.395 
	4.74
	421`
	2000
	5000

	
	10mm
	-
	-
	-
	-
	

	
	12mm
	-
	-
	-
	-
	-

	
	16mm
	-
	-
	-
	-
	-

	
	20mm
	-
	-
	-
	-
	-

	
	25mm
	-
	-
	-
	-
	-

	
	32mm
	-
	-
	
	
	

	
	Binding wire
	
	
	
	
	

	OPC stock
	0
	OPC last weeks stock
	0
	PPC/PSC stock
	850
	PPC/PSC last weeks stock
	200

	Details
	Project Manager
	Admin Officer/Manager
	Admin Audit

	Sign
	
	
	

	Date
	
	
	


Notes: 1. * Send a copy of the missing requisitions to Purchase immediately. 2. Send this report to purchase@modiproperties.com, ashaiya@modiproperties.com and rajkumarn@modiproperties.com on every Saturday. 3. Admin offices shall not leave the site without  ompleting this report. 4. Ensure that inward numbers are written on the Requisitions, clearly showing the items not received on a daily basis.     5. Mention PO & MRN no. on DCs / bills. 6. Report to be signed by Admin manager & Project manager at site and filed at site. 7. #Suggested remarks – For technical details from site, For negotiations/quotations, Local purchase, For MDs approval/input, 8. $ Suggested remarks - Ready with supplier, Supplier not contacted, Supplier not reachable, Material in transit, WO - under fabrication, WO - material for fabrication not received, WO - material received fabrication not started, Delivery van delay, Delay by purchase assistant, Supplier arranging for material, 9. Purchase to send reply to this report within one week. 10. Follow up for WO is the responsibility of engineers at site – purchase to write ‘NA’ in reply to this report. 11. Admin officers/managers must call all suppliers on a daily basis for follow-up – DO NOT CALL PURCHASE!
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