
Reply to remarks on requisition by site report.
Prepared by: MINISH
Report from/to 19-09-21 TO 25-09-21
Report Date 30-09-2021 Date
Site: GMR Remarks by Shiva Krishna

Requisition 
No

Requisition 
Date Material Descscription Purchase Manager - Remarks

Material 
delivered?

If material is not 
delivered - is delay 

justified?
List of requisitions where PO/WO not prepared 3 working days after requisitions

187264 19-08-21 MI Camera Delivered
187361 08-09-21 Hose pipe PO to Issue
187387 15-09-21 Espon 205 Printer Online Purchase
187404 20-09-21 Crack Mite Chemical Send to MD Approval
187411 20-09-21 MS Pole Delivery next week

187011 24-05-21 ultra srrinkle & malasian highlighter Collect from MPL/GMR
187012 22-05-21 Vetrified tiles 2' x 2' Collect from MPL/GMR
187035 09-06-21 Bathroom wall tiles Collect from MPL/GMR
187066 23-06-21 Ispira carrara Collect from GMR
187077 29-06-21 Ispira carrara Collect from GMR
187089 02-07-21 Bathroom wall tiles Collect from MPL/GMR
187152 26-07-21 Ispira carrara Collect from MPL/GMR
187155 27-07-21 Tan brown granite Collect from SOVLLP
187169 31-07-21 DG set with AMF panel single conductor Delivered
187176 31-07-21 Tan brown granite COLLECT FROM SOVLLP
187179 31-07-21 Tan brown granite Collect from SOVLLP
187195 03-08-21 MS Grills Under fabrication
187196 03-08-21 UPVC Windows A-Block Contact supplier
187197 03-08-21 UPVC Windows A-Block Contact supplier
187201 03-08-21 SS railing Follow-Up with supplier
187206 04-08-21 Grills Under fabrication
187210 04-08-21 UPVC Windows Follow-Up with supplier
187211 04-08-21 UPVC sliding windows Follow-Up with supplier
187214 04-08-21 Tan brown granite COLLECT FROM SOVLLP
187226 03-08-21 SS railing Follow-Up with supplier
187255 20-08-21 Tan brown granite Collect from SOVLLP
187265 19-08-21 tigos Collect from MPL/GMR
187268 19-08-21 Urban wood natural Collect from MPL/GMR
187337 04-09-21 Tiles earth grey light Collect from MPL/GMR
187338 04-09-21 LED Lights Contact supplier
187340 04-09-21 country rosso,chocolate Collect from MPL/GMR
187341 04-09-21 Tan brown granite Collect from SOVLLP
187346 06-09-21 CPVC Material Delivered
187348 07-09-21 Bathroom  tiles Collect from MPL/GMR
187351 07-09-21 Regal Beige Tiles Collect from MPL/GMR
187352 07-09-21 bathroom tiles Collect from MPL/GMR
187353 07-09-21 tiles Collect from MPL/GMR
187354 07-09-21 country rosso,black Collect from MPL/GMR
187381 14-09-21 PVC pipes internal plumbing material Partly delivered balance next week
187388 15-09-21 MS L-Angle Contact supplier
187395 16-09-21 steel A-block Delivered
187398 18-09-21 sliding windows Delivered
187400 18-09-21 vetrified tiles F-Block Collect from MPL/GMR
187403 18-09-21 sliding windows(security) Delivered
187410 20-09-21 Tan brown granite Collect from SOVLLP
187428 22-09-21 PVC False ceiling sheet Contact supplier


