Remarks from site on the ‘Requisition by Site Report’ of purchase division

	Company:
	Modi properties private limited 
	Date:
	23.10.2021

	Site:
	May flower platinum
	Prepared by:
	k.Sravani

	Report From / To
	16.10.2021 Saturday 
	Approved by:
	

	Report Date
	22.10.2021 Friday 
	
	

	List of requisitions numbers missing in the report*: 

	List of requisitions where PO/WO not prepared  3 working days after requisition:

	Req No.
	Req Date
	Req.Item quanity 
	Item Description
	Reason for not preparing PO/WO#

	177134
	18.11.2020
	01
	SS Railing8mm
	Estimation with Md for Approval 

	177492
	18.03.2021
	20
	Wall mixture 
	Rates to be finalized by MD

	177493
	18.03.2021
	20
	Wall mixture 
	Rates to be finalized by MD

	177502
	19.03.2021
	07
	Sanitary wall hung WC
	Rates to be finalized by MD

	177503
	19.03.2021
	07
	Sanitary wall hung WC 
	Rates to be finalized by MD

	177937
	20.08.2021
	01
	Swimming pool Equipments Supply
	Quotes to be Receive 

	177995
	15.09.2021
	01
	Camera
	Online purchase 

	178046
	01.10.2021
	01
	Ponding Sheet
	Online purchase 

	178050
	04.10.2021
	01
	AMF panel 
	Document is estimate 

	178069
	07.10.2021
	01
	Grease 
	Local purchase by selva 

	178088
	11.10.2021
	01
	ISS Flange 
	Po to be issue 

	178108
	19.10.2021
	02
	Birla Putty,White Cement
	Po to be issue 

	List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time:
	
	
	
	

	Req No.
	Req Date
	Serial no of item in Req.
	Item Description
	Reason for not preparing PO/WO#

	177152
	26.11.2020
	2
	Passenger lift& Sevice lift 
	Work under Progress 

	177386
	16.02.2021
	11
	Upvc sliding windows 
	Work under progress  

	177472
	17.03.2021
	03
	Down commers, sprinklers 
	Work under progress  

	177476
	17.03.2021
	02
	SS railing with 8mm toughned glass 
	Work under progress  

	177477
	17.03.2021
	02
	SS railing with 8mm toughned glass 
	Work under progress  

	177478&177479
	17.03.2021
	10
	Pannel doors part 2 
	Half of the material we received remaining supplier arrange the material delivered by next week 

	177481
	18.03.2021
	01
	Upvc 2.5 track French window part 2
	Work under progress  

	177487
	18.03.2021
	16
	MCBs,modular plate ,socket 
	 Partially delivered 

	177488
	18.03.2021
	16
	MCBs,modular plate ,socket 
	 Half of the material we received remaining material supplier arrange the material delivered by next week 

	177490
	18.03.2021
	09
	Sliding window UPVC
	Work under progress  

	177496
	19.03.2021
	07
	UPVC sliding windows 
	Work under progress  

	177498
	19.03.2021
	02
	Stainless steel sink 
	 Supplier Arrange the Material Delivered by Next week 

	177513
	20.03.2021
	14
	Spring wire, Tv wire, telephone wire ,Internet cable 
	Half of the material we received remaining supplier arrange the material material by partially 

	177559
	06.04.2021
	12
	Bathroom tiles luna ultra malaysian 
	Half of the material we received remaining material supplier arrange the material delivered by next week

	177562
	06.04.2021
	01
	Vertrified tiles 
	Half of the material we received remaining material supplier arrange the material delivered by next week

	177582
	17.04.2021
	03
	Grigio serena,stained concrete beige& concrete grigio 
	Partially delivered 

	177711
	07.06.2021
	01
	Thandor stone 
	Half of the material we received remaining material supplier arrange the material delivered by next week

	177813
	15.07.2021
	01
	LED Wipro Lights 
	Partially delivered 

	177844
	23.07.2021
	01
	Rain water line MS pipe
	Under fabrication 

	177853
	27.07.2021
	01
	MS frame for cutter type 
	Supplier Arrange the Material Delivered by Next week

	177896
	07.08.2021
	05
	Vertrified tiles ,beige,Grigio,urban wood 
	Half of the Material is ready we will pick up from GMR 

	177901
	07.08.2021
	03
	Vetrified tiles urban wood natural, 
	Half of material we received remaining we will pick up from GMR

	178013
	21.09.2021
	03
	Tiles urbanwood natural,Crema Marfil 
	Half of material we received remaining we will pick up from GMR

	178017
	22.09.2021
	02
	L angle, Wooden Screws 
	Supplier Arrange the Material Delivered by Next week

	178040
	01.10.2021
	10
	Sadar ali Grey Granite 
	Partially delivered 

	178051
	04.10.2021
	02
	Dado country rosso ,Country black berry 
	Material is Ready We will pick On Monday from SSLLP Store 

	178058
	05.10.2021
	01
	Tan Brown Granite 
	Supplier Arrange the Material Delivered by Next week

	178070
	07.10.2021
	01
	Fire safety Door 
	Supplier Arrange the Material Delivered by Next week

	178074
	07.10.2021
	02
	Fire extinguishers 
	Supplier Arrange the Material Delivered by Next week

	178082
	08.10.2021
	01
	LED Flood light 
	Supplier Arrange the Material Delivered by Next week

	178090
	12.10.2021
	02
	Janata paste ,grout 
	Half of material we received remaining we will pick up from SSLLP

	178091
	12.10.2021
	01
	Starters 
	Material is Ready we will pick up on Monday 

	178092
	12.10.2021
	13
	Sadar Ali Grey 
	Supplier Arrange the Material Delivered by Next week

	178093
	12.10.2021
	06
	Sadarali White,Grey
	Supplier Arrange the Material Delivered by Next week

	178105
	18.10.2021
	02
	Round Cp Jali Flip type 
	Supplier Arrange the Material Delivered by Next week

	178110
	19.10.2021
	03
	Sadarali Grey
	Supplier Arrange the Material Delivered by Next week

	
	
	
	
	

	No. of gate passes issued this week:
	Nil / -6
	From No.
	6107
	To
	6112

	Delivery van site visit on:.
	18th, 20th 22nd 

	Inward report (MRN/other) & stock report emailed in pdf format to purchase?
	Yes / No

	Items not ordered but received:

	Other corrections & remarks:

	Details of steel & cement stock

	Sl. No
	Tor size 
	Wt per mtr. - kgs
	Wt. for 12 mtr rod – kgs
	Stock at site – no of rods
	Stock at site in Kgs
	Previous stock in Kgs

	
	8mm
	.395 
	4.74
	421`
	550
	2607

	
	10mm
	-
	-
	-
	-
	

	
	12mm
	-
	-
	-
	-
	-

	
	16mm
	-
	-
	-
	-
	-

	
	20mm
	-
	-
	-
	-
	-

	
	25mm
	-
	-
	-
	-
	-

	
	32mm
	-
	-
	
	
	

	
	Binding wire
	
	
	
	
	

	OPC stock
	0
	OPC last weeks stock
	0
	PPC/PSC stock
	510
	PPC/PSC last weeks stock
	718

	Details
	Project Manager
	Admin Officer/Manager
	Admin Audit

	Sign
	
	
	

	Date
	
	
	


Notes: 1. * Send a copy of the missing requisitions to Purchase immediately. 2. Send this report to purchase@modiproperties.com, ashaiya@modiproperties.com and rajkumarn@modiproperties.com on every Saturday. 3. Admin offices shall not leave the site without  ompleting this report. 4. Ensure that inward numbers are written on the Requisitions, clearly showing the items not received on a daily basis.     5. Mention PO & MRN no. on DCs / bills. 6. Report to be signed by Admin manager & Project manager at site and filed at site. 7. #Suggested remarks – For technical details from site, For negotiations/quotations, Local purchase, For MDs approval/input, 8. $ Suggested remarks - Ready with supplier, Supplier not contacted, Supplier not reachable, Material in transit, WO - under fabrication, WO - material for fabrication not received, WO - material received fabrication not started, Delivery van delay, Delay by purchase assistant, Supplier arranging for material, 9. Purchase to send reply to this report within one week. 10. Follow up for WO is the responsibility of engineers at site – purchase to write ‘NA’ in reply to this report. 11. Admin officers/managers must call all suppliers on a daily basis for follow-up – DO NOT CALL PURCHASE!

Page 1 of 1

