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Company Name Modi Reality Pocharam LLP
Project | Nilgirl Helghts
Prepared By Vijay Raj
Last updated on 10-Nov-21
Block No Block - A (Flat No- 1 to 9)
Stage -1 BW | Stage I  Completion
& internal date (Fooring,
Plinth Beam plastering Bathroom Tiles, 1st Stage Ill
S.No Flat No Casting Date Slab casting date completion date Coat Plastering completion date Remarks
1 A-101 10.11.21
2 A-102 10.11.21
3 A-103
4 A-104
5 A-105
6 A-106
7 A-107
8 A-108 10.11.21
9 A-109 10.11.21
10 A-201 10.11.21
11 A-202 10.11.21
12 A-203
13 A-204
14 A -205
15 A-206
16 A-207
17 A -208 10.11.21
18 A-209 10.11.21
19 A -301 10.11.21
20 A-302 10.11.21
21 A-303
22 A-304
23 A-305
24 A-306
25 A-307
26 A-308 10.11.21
27 A-309 10.11.21
28 A-401 10.11.21
29 A-402 10.11.21
30 A-403
31 A-404
32 A - 405
33 A-406
34 A-407
35 A-408 10.11.21
36 A-409 10.11.21
37 A-501 10.11.21
38 A-502 10.11.21
39 A -503
40 A-504
41 A-505
42 A-506
43 A-507
44 A-508 10.11.21
45 A-509 10.11.21
46 A- 801 10.11.21
47 A -602 10.11.21
48 A - 603
49 A - 604
50 A -605
51 A - 606
52 A-607
53 A-608 10.11.21
54 A-609 10.11.21
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A-T01 10.11.21
56 A-702 10.11.21
| 57 A-T703
58 A-704
59 A-705
60 A-706
61 A-707
62 A-708 10.11.21
63 A-709 10.11.21
64 A- 801 10.11.21
65 A- 802 10.11.21
66 A-803
67 A-804
68 A - 805
69 A-B806
70 A- 807
71 A-808 10.11.21
72 A- 809 10.11.21
73 A-901 10.11.21
74 A-902 10.11.21
75 A-903
76 A-904
77 A-905
78 A-906
79 A-907
80 A-908 10.11.21
81 A-909 10.11.21
82 A- 1001 10.11.21
83 A- 1002 10.11.21
84 A-1003
85 A-1004
86 A-1005
87 A-1006
88 A- 1007
89 A- 1008 10.11.21
90 A- 1009 10.11.21
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