Remarks from site on the ‘Requisition by Site Report’ of purchase division

	Company:
	Modi properties private limited 
	Date:
	27.11.2021

	Site:
	May flower platinum
	Prepared by:
	k.Sravani

	Report From / To
	20.11.2021 Saturday 
	Approved by:
	

	Report Date
	26.11.2021 Friday 
	
	

	List of requisitions numbers missing in the report*: 

	List of requisitions where PO/WO not prepared  3 working days after requisition:

	Req No.
	Req Date
	Req.Item quanity 
	Item Description
	Reason for not preparing PO/WO#

	177937
	20.08.2021
	01
	Swimming pool Equipments Supply
	Quotes to be Receive 

	177995
	15.09.2021
	01
	Camera
	Online purchase 

	178111
	20.10.2021
	01
	Lawn Mover 
	Po Not Issue 

	178125
	29.10.2021
	-
	Wall Mixture 
	Rates enquire

	178126
	29.10.2021
	-
	Wall Mixture 
	Rates enquire

	178127
	29.10.2021
	-
	Wall hung WC
	Rates enquire

	178128
	29.10.2021
	-
	Wall Hung WC 
	Rates enquire

	178185
	19.11.2021
	01
	Chocolate Macherla stone 
	Document is in estimate 

	178188
	22.11.2021
	01
	Laptop bag 
	Po to be issue 

	178191
	23.11.2021
	01
	Glass partition 
	Document is Estimation 

	178192
	24.11.2021
	05
	Cars,Dolls etc 
	Promotions to follow up 

	
	
	
	
	

	List of requisitions where PO/WO is prepared and items have not been received at site beyond the lead time:
	
	
	
	

	Req No.
	Req Date
	Serial no of item in Req.
	Item Description
	Reason for not preparing PO/WO#

	177152
	26.11.2020
	2
	Passenger lift& Sevice lift 
	Work under Progress 

	177386
	16.02.2021
	11
	Upvc sliding windows 
	Work under progress  

	177472
	17.03.2021
	03
	Down commers, sprinklers 
	Work under progress  

	177476
	17.03.2021
	02
	SS railing with 8mm toughned glass 
	Work under progress  

	177477
	17.03.2021
	02
	SS railing with 8mm toughned glass 
	Work under progress  

	177478&177479
	17.03.2021
	10
	Pannel doors part 2 
	Half of the material we received remaining supplier arrange the material delivered by next week 

	177481
	18.03.2021
	01
	Upvc 2.5 track French window part 2
	Work under progress  

	177487
	18.03.2021
	16
	MCBs,modular plate ,socket 
	 Partially delivered 

	177488
	18.03.2021
	16
	MCBs,modular plate ,socket 
	 Half of the material we received remaining material supplier arrange the material delivered by next week 

	177498
	19.03.2021
	02
	Stainless steel sink 
	Partially delivered 

	177559
	06.04.2021
	12
	Bathroom tiles luna ultra malaysian 
	Supplier Arrange the Material Delivered by Next week

	177562
	06.04.2021
	01
	Vertrified tiles 
	Supplier Arrange the Material Delivered by Next week

	177844
	23.07.2021
	01
	Rain water line MS pipe
	Under fabrication 

	177896
	07.08.2021
	05
	Vertrified tiles ,beige,Grigio,urban wood 
	Half of the Material is ready we will pick up from GMR 

	177901
	07.08.2021
	03
	 Urban wood natural, 
	Half of material we received remaining we will pick up from GMR

	178013
	21.09.2021
	03
	Tiles urbanwood natural,Crema Marfil 
	Half of material we received remaining we will pick up from GMR

	178050
	04.10.2021
	01
	AMF panel 
	Supplier Arrange the Material Delivered by Next week

	178058
	05.10.2021
	01
	Tan Brown Granite 
	Supplier Arrange the Material Delivered by Next week

	178093
	12.10.2021
	06
	Tandoor stone 
	Supplier Arrange the Material Delivered by Next week

	178112
	20.10.2021
	01
	Garbage Bin 
	Partially delivered 

	178133
	01.11.2021
	01
	Sadar ali Grey 
	Supplier Arrange the Material Delivered by Monday 

	178138
	03.11.2021
	01
	Flush door ,Cylindrical Locks 
	Supplier Arrange the Material delivered by next week 

	178140
	05.11.2021
	01
	Ms round  pipe 
	No stock At supplier 

	178143
	05.11.2021
	01
	LED lights 
	Half Of the mateial is Received ,Remaining Supplier arrange the material 

	178144
	 06.11.2021
	01
	MS box pipe 
	Supplier Arrange the Material Delivered by Next week

	178152
	08.11.2021
	03
	Regal beige,Urban wood natural Crema marfil 
	Half of material we received remaining we will pick up from GMR.

	178155
	09.11.2021
	01
	SS Screws 
	Supplier Arrange the Material Delivered by Next week

	178156
	09.11.2021
	07
	Part 2 Grills 
	Under fabrication 

	178157
	09.11.2021
	07
	Part 2 Grills 
	Under fabrication 

	178158
	09.11.2021
	07
	Part 2 Grills 
	Under fabrication 

	178162
	12.11.2021
	03
	Country rosso,Country Black.Pacific blue 
	Material is ready We will pick up from SSLLP Store 

	178164
	13.11.2021
	01
	Janata paste 
	Material is ready We will pick up from SSLLP Store 

	178165
	13.11.2021
	03
	Panel Doors ,towerbolt ,dead locks 
	Supplier Arrange the Material Delivered by Next week

	178167
	15.11.2021
	07
	MS Square Pipe 
	Supplier Arrange the Material Delivered by Next week

	178170
	17.11.2021
	01
	Cutter pumps 
	Supplier Arrange the Material Delivered by Next week

	178171
	17.11.2021
	01
	De watering pumps 
	Supplier Arrange the Material Delivered by Next week

	178172
	17.11.2021
	04
	MS Square pipe 
	Supplier Arrange the Material Delivered by Next week

	178177
	18.11.2021
	15
	Acalypha Aspera 
	Supplier Arrange the Material Delivered by Next week

	178178
	18.11.2021
	10
	Plumeria alba 
	Supplier Arrange the Material Delivered by Next week

	178182
	19.11.2021
	06
	Tan brown Granite 
	Half of the material We received remaining we will pick from SSLLP

	178183
	19.11.2021
	11
	CP wall Mixers 
	Supplier Arrange the Material Delivered by Next week

	178187
	22.11.2021
	04
	PVC bends,3/20Al wire
	Half of the material We received remaining we will pick from SSLLP

	178189
	23.11.2021
	01
	U clamp patti 
	Supplier Arrange the Material Delivered by Next week

	178190
	23.11.2021
	04
	Janata paste 
	Supplier Arrange the Material Delivered by Next week SSLLP

	
	
	
	
	

	No. of gate passes issued this week:
	Nil / 03
	From No.
	6126
	To
	6128

	Delivery van site visit on:.
	23rd ,24th ,27th 

	Inward report (MRN/other) & stock report emailed in pdf format to purchase?
	Yes / No

	Items not ordered but received:

	Other corrections & remarks:

	Details of steel & cement stock

	Sl. No
	Tor size 
	Wt per mtr. - kgs
	Wt. for 12 mtr rod – kgs
	Stock at site – no of rods
	Stock at site in Kgs
	Previous stock in Kgs

	
	8mm
	.395 
	4.74
	421`
	550
	2607

	
	10mm
	-
	-
	-
	-
	

	
	12mm
	-
	-
	-
	-
	-

	
	16mm
	-
	-
	-
	-
	-

	
	20mm
	-
	-
	-
	-
	-

	
	25mm
	-
	-
	-
	-
	-

	
	32mm
	-
	-
	
	
	

	
	Binding wire
	
	
	
	
	

	OPC stock
	0
	OPC last weeks stock
	0
	PPC/PSC stock
	475
	PPC/PSC last weeks stock
	200

	Details
	Project Manager
	Admin Officer/Manager
	Admin Audit

	Sign
	
	
	

	Date
	
	
	


Notes: 1. * Send a copy of the missing requisitions to Purchase immediately. 2. Send this report to purchase@modiproperties.com, ashaiya@modiproperties.com and rajkumarn@modiproperties.com on every Saturday. 3. Admin offices shall not leave the site without  ompleting this report. 4. Ensure that inward numbers are written on the Requisitions, clearly showing the items not received on a daily basis.     5. Mention PO & MRN no. on DCs / bills. 6. Report to be signed by Admin manager & Project manager at site and filed at site. 7. #Suggested remarks – For technical details from site, For negotiations/quotations, Local purchase, For MDs approval/input, 8. $ Suggested remarks - Ready with supplier, Supplier not contacted, Supplier not reachable, Material in transit, WO - under fabrication, WO - material for fabrication not received, WO - material received fabrication not started, Delivery van delay, Delay by purchase assistant, Supplier arranging for material, 9. Purchase to send reply to this report within one week. 10. Follow up for WO is the responsibility of engineers at site – purchase to write ‘NA’ in reply to this report. 11. Admin officers/managers must call all suppliers on a daily basis for follow-up – DO NOT CALL PURCHASE!
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