
Reply to remarks on requisition by site report.
Prepared by: Minish
Report from/to 14-11-21 TO 20-11-21
Report Date 29-11-2021 Date
Site: GHT Remarks by Shiva Krishna

Requisition 
No

Requisition 
Date Material Descscription Purchase Manager - Remarks

Material 
delivered?

If material is not 
delivered - is delay 

justified?
List of requisitions where PO/WO not prepared 3 working days after requisitions

140740 27-08-21 MS Sliding Gates Awaiting for new drawing
140816 12-10-21 Speciality gate lights Catlog with MD
140854 01-11-2021 Automatic passenger lift PO to Issue
140857 02-11-2021 Automatic passenger lift PO to Issue
140871 12-11-2021 Wenge colour H-Frame Delivered
140872 12-11-21 Full white colour pvc false xeiling Delivered
140875 13-11-21 WPC Door frames Contact Supplier
140876 12-11-21 Powder coated Z-Angles Delivery this week
140882 13-11-21 PVC False ceiling natural wood color material Delivered
140886 18-11-21 MI CC Camera Online purchase

140717 13-08-21 Powder coated Grills Under Fabrication
140823 12-10-21 MS Railing Delivery this week
140856 02-11-21 Tiles Collect from GMR
140873 12-11-21 Wires Delivered
140881 17-11-21 Almond grout white Collect from SSLLP
140883 17-11-21 pvc Delivered
140885 17-11-21 pvc pipe Delivered


