


Construction division.
Advice for giving credit to contractors/suppliers.

Sl. No. – site bills register		60	Date - site bills Register		28-09-20		
Company Name:		Civce	Site:		Lunopolis		
Name of Contractor		Y. Ravi Shanker					
Nature of work		Civil					
Work done		From Date		To Date			
Sl. No.	Villa/Flat/block no.	Qty.	Rate	Units	Amount	Contractors bill no	
1.	5600S				80,137-00		
2.							
3.							
4.							
5.							
6.							
7.							
8.							
9.							
10.							
11.	Total:				Rs. 80,137-00		
Bill required		<input type="checkbox"/> YES <input type="checkbox"/> NO.		GST bill required		<input type="checkbox"/> YES <input type="checkbox"/> NO.	
Measurement & estimate sheet:		<input checked="" type="checkbox"/> Required <input type="checkbox"/> Not required		Measurement & estimate sheet:		<input checked="" type="checkbox"/> Enclosed <input type="checkbox"/> Not enclosed	
PO/WO no.				PO/WO date:			
Remarks :							
Approved by Project Manager		Approved by Design Team		Approved by M.D.			
Date: 28/09/2020		Date:		Date:			
Sign: 		Sign:		Sign:			

Notes: 1. This advice must be sent within 7 days of completing work. 2. This form can be used for certifying labour bills, bills for hire charges, earth work, turnkey civil contractors. 3. Wherever not applicable – fill NA. 4. Estimate and measurement sheets are not required for turnkey jobs where guideline rates are clearly given.

ESTIMATE SHEET:						
Company Name:		GVRC		Approved By:		G.Venkatesh
Project Name:		Innopolis				
Contractor Name:		Y.Ravi Shanker				
Work Description:		Civil work at 5600S Building				
Prepared By:		B.Mallikarjun				
Date:		28-09-2020				
S.No	Item Head	Item Description	Quantity	Units	Rate	Amount
1	Internal Plastering at Conference,work station,toilet,pantry,Manager cabins and Cement store room		4,185.00	Sft	14.00	58,590.00
2	Parapet wall with 4" solid blocks		552.00	Sft	10.00	5,520.00
		Total:				64,110.00
		Add 25% Extra for shifting material and difficulty of work				16,027.50
		Grand Total:				80,137.50