

Construction division.
Advice for giving credit to contractors/suppliers.

Sl. No. - site bills register	259 2624	Date - site bills Register	03/11/21
Company Name:	GVRC	Site:	Annopolis
Name of Contractor	T. Kusmaiah		
Nature of work	Ground floor baby chips filling work at 27-27		
Work done	From Date	To Date	

Sl. No.	Villa/Flat/block no.	Qty.	Rate	Units	Amount	Contractors bill no
1.	Ground floor	4,533.6	5.50	sqft	24,937.00	
2.	baby chips					
3.	filling work					
4.	at 27-27					
5.						
6.						
7.						
8.						
9.						
10.						
11.	Total:				24,937.00	

Bill required	<input type="checkbox"/> YES <input type="checkbox"/> NO.	GST bill required	<input type="checkbox"/> YES <input type="checkbox"/> NO.
Measurement & estimate sheet:	<input type="checkbox"/> Required <input type="checkbox"/> Not required	Measurement & estimate sheet:	<input type="checkbox"/> Enclosed <input type="checkbox"/> Not enclosed
PO/WO no.		PO/WO date:	

Remarks :

Approved by Project Manager	Approved by Design Team	Approved by M.D.
Date: 2/11/21	Date:	Date:
Sign: Cary	Sign:	Sign:

Notes: 1. This advice must be sent within 7 days of completing work. 2. This form can be used for certifying labour bills, bills for hire charges, earth work, turnkey civil contractors. 3. Wherever not applicable - fill NA. 4. Estimate and measurement sheets are not required for turnkey jobs where guideline rates are clearly given.

Measurement Sheet

MEASUREMENT SHEET									
Company Name:		GVRC		Approved by: Balamuralikrishna					
Project:		Innopolis		Sign:					
Work Description :		Ground floor baby chips filling work at Block-2727		Work start date: 28-10-2021					
Contractor:		T.kurmaiah		Work end date: 31-10-2021					
Prepared By:		V.Sanketh		Date : 02-11-2021					
		A	B	C	D	E=AxBxCxD	F	G=Sum of E	
S No.	Item Head	Item Description	Length	Width	Height	Nos.	Quantity	Units	Item Head Total
1	Block-2727	Ground floor baby chips filling work at Block-2727	137.80	32.90	1.00	1.00	4,533.62	sft	
2									
3									
4	Total						4,534	sft	

Measurement checked
A. Sanketh
2-Nov-21

