

Construction division.  
Advice for giving credit to contractors/suppliers.


Sl. No. – site bills register		354		Date - site bills Register		6/1/22	
Company Name:		GVRC		Site:		Innapolis	
Name of Contractor Tirupathi Sign							
Nature of work Car Pentry Work							
Work done		From Date		To Date			
		12-11-2021		29-12-2021			
Sl. No.	Villa/Flat/block no.	Qty.	Rate	Units	Amount	Contractors bill no	
1.	Bathroom Door	15	1000/-	NO'S	15,000/-		
2.	Fixing blocks (2721)						
3.							
4.							
5.							
6.							
7.							
8.							
9.							
10.							
11.	Total:				15,000/-		
Bill required		<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO.		GST bill required		<input type="checkbox"/> YES <input type="checkbox"/> NO.	
Measurement & estimate sheet:		<input checked="" type="checkbox"/> Required <input type="checkbox"/> Not required		Measurement & estimate sheet:		<input type="checkbox"/> Enclosed <input type="checkbox"/> Not enclosed	
PO/WO no.				PO/WO date:			
Remarks :							
Approved by Project Manager		Approved by Design Team		Approved by M.D.			
Date:		Date:		Date:			
Sign:		Sign:		Sign:			

Notes: 1. This advice must be sent within 7 days of completing work. 2. This form can be used for certifying labour bills, bills for hire charges, earth work, turnkey civil contractors. 3. Wherever not applicable – fill NA. 4. Estimate and measurement sheets are not required for turnkey jobs where guideline rates are clearly given.

APPROVED BY  
06 JAN 2022  
V. Ramesh Reddy  
PROJECT MANAGER  
G.V.R.C.

Tirupathi Singh Bathroom doors fixing work at 2727.

MEASUREMENT SHEET									
Company Name:		GVRC			Approved by: V. Ramesh Reddy				
Project:		Imopolis			Sign:				
Work Description :		Bathroom Doors fixing work 2727.							
Contractor:		Tirupathi Singh							
Prepared By:		Nikhil			Date: 04-01-2021				
S No.	Item Head	Item Description	Length	width	height	Nos	Quantity	Units	
1	Carpentry work	Bathroom Doors Fixing work in Granite.	1.00	1	1.00	15.00	15	nos	

  
**APPROVED BY**  
 06 JAN 2022  
 V. Ramesh Reddy  
 PROJECT MANAGER  
 G.V.R.C.

