


Construction division.
Advice for giving credit to contractors/suppliers.

Sl. No. – site bills register		10203		Date - site bills Register		15/2/2022	
Company Name:		MMAK UP		Site:		GHT	
Name of Contractor		LALA steel Railing & Furniture					
Nature of work		S.S Railing					
Work done		From Date		10/02/2022		To Date	
						17/02/2022	
Sl. No.	Villa/Flat/block no.	Qty.	Rate	Units	Amount	Contractors bill no	
1.	CLUB HOUSE	408	350	sqft	1,42,800		
2.	SS Railing						
3.							
4.							
5.							
6.							
7.							
8.							
9.							
10.							
11.	Total:				1,42,800		
Bill required		<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO.		GST bill required		<input type="checkbox"/> YES <input type="checkbox"/> NO.	
Measurement & estimate sheet:		<input checked="" type="checkbox"/> Required <input type="checkbox"/> Not required		Measurement & estimate sheet:		<input checked="" type="checkbox"/> Enclosed <input type="checkbox"/> Not enclosed	
PO/WO no.		84406		PO/WO date:		23/12/2021	
Remarks :							
Approved by Project Manager		Approved by Design Team		Approved by M.D.			
Date: 15/02/2022		Date:		Date:			
Sign: 		Sign:		Sign:			

Notes: 1. This advice must be sent within 7 days of completing work. 2. This form can be used for certifying labour bills, bills for hire charges, earth work, turnkey civil contractors. 3. Wherever not applicable – fill NA. 4. Estimate and measurement sheets are not required for turnkey jobs where guideline rates are clearly given.

APPROVED BY
15 FEB 2022
A. SURESH
PROJECT MANAGER

Measurement Sheet									
Company Name:		Mehta & Modi Realty Kowkur LLP							
Project:		GHT							
Description :		Main Gates Fixing done details							
Prepared By:		A Suresh							
Date :		15-02-2022							
Name of the Contractor :		Leela Steel Railing & Furniture							
A		A	B	C	D	E=Ax BxCxD	F	G=Sum of E	
S No.	Item Head	Item Description	Length	Width	Nos.	Quantity	Units	Item Head Total	Remarks
1	Club house	SS Railing	136.0	1.0	1.0	408.0	Sft	408.0	

(Signature)

APPROVED BY
15 FEB 2022
 A. SURESH
 PROJECT MANAGER