

Construction division.
Advice for giving credit to contractors/suppliers.

Sl. No. – site bills register		546		Date - site bills Register		30/3/22	
Company Name:		GVRC		Site:		Innapalig	
Name of Contractor		T. Kurumanna.					
Nature of work		Groovy Cutting					
Work done		From Date		28/03/22		To Date	
						30/03/22	
Sl. No.	Villa/Flat/block no.	Qty.	Rate	Units	Amount	Contractors bill no	
1.	East Road	843	25	sq ft	21,075		
2.	North Road	1454	25	sq ft	36,350		
3.							
4.							
5.							
6.							
7.							
8.							
9.							
10.							
11.	Total:				57,425		
Bill required		<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO.		GST bill required		<input type="checkbox"/> YES <input checked="" type="checkbox"/> NO.	
Measurement & estimate sheet:		<input checked="" type="checkbox"/> Required <input type="checkbox"/> Not required		Measurement & estimate sheet:		<input checked="" type="checkbox"/> Enclosed <input type="checkbox"/> Not enclosed	
PO/WO no.				PO/WO date:			
Remarks :							
Approved by Project Manager		Approved by Design Team		Approved by M.D.			
Date: 30/3/22		Date:		Date:			
Sign: <i>[Signature]</i>		Sign:		Sign:			

Notes: 1. This advice must be sent within 7 days of completing work. 2. This form can be used for certifying labour bills, bills for hire charges, earth work, turnkey civil contractors. 3. Wherever not applicable – fill NA. 4. Estimate and measurement sheets are not required for turnkey jobs where guideline rates are clearly given.

MEASUREMENT SHEET									
Work Description	Groov cutting								
Name of the Contractor	Kurmannna.T								
Prepared By	salman								
Work Date	28-03-2022								
Bill Date	30-03-2022								
S.No	Item Head	Item Description	A Length	B Width	C Height	D No's	E=AxBxCxD Quantity	F units	G= Sum of E Item Head Total
1	East side(V)	CC Road groov cutting	406	1	1	1	406	RFT	
2	East side(H)	CC Road groov cutting	23	1	1	19	437	RFT	
3	North side(v)	CC Road groov cutting	700	1	1	1	700	RFT	
4	North side(h)	CC Road groov cutting	23	1	1	33	759	RFT	2302

