

69105 -


Construction division.
Advice for giving credit to contractors/suppliers.

Sl. No. - site bills register	589	Date - site bills Register	07/03/2022
Company Name:	GIVRC	Site:	Innopalis
Name of Contractor	Dinesh kumar Jaiswal.		
Nature of work	Transformer - fencing and HT trench covers.		
Work done	From Date	To Date	

Sl. No.	Villa/Flat/block no.	Qty.	Rate	Units	Amount	Contractors bill no
1.	Transformer					
2.ii)	Fencing - fixing	200.00	20		5000.00	
3.ii)	Gate fabri and	50.00	30		2,250.00	
4.	fixing.					
5.	5600F cable	535.50	20		10,710.00	
6.	trench covers					
7.	fabrication	506.00	8.00		4,048.00	
8.						
9.						
10.						
11.	Total:				27,368	

Bill required	<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO.	GST bill required	<input type="checkbox"/> YES <input type="checkbox"/> NO.
Measurement & estimate sheet:	<input type="checkbox"/> Required <input type="checkbox"/> Not required	Measurement & estimate sheet:	<input checked="" type="checkbox"/> Enclosed <input type="checkbox"/> Not enclosed
PO/WO no.		PO/WO date:	

Remarks :

Approved by Project Manager	Approved by Design Team	Approved by M.D.
Date: 	Date:	Date:
Sign: 07/03/2022	Sign:	Sign:

Notes: 1. This advice must be sent within 7 days of completing work. 2. This form can be used for certifying labour bills, bills for hire charges, earth work, turnkey civil contractors. 3. Wherever not applicable - fill NA. 4. Estimate and measurement sheets are not required for turnkey jobs where guideline rates are clearly given.

Estimate sheet

AMATE SHEET

S No	Item Head	Item Description	Quantity	Units	Contract or asking rate	Amount	Rate	Amount
1	Transformer 01	Fencing fixing	250.00	kgs	35.00	8,750.00	20.00	5,000.00
		Gate fabrication and fixing	75.00	kgs	35.00	2,625.00	30.00	2,250.00
		Fabrication with L angle	535.50	kgs	35.00	18,742.50	30.00	16,065.00
2	5600E Cable trench cover fabrication	GI Sheet fixing	506.00	sft	10.00	5,060.00	8.00	4,048.00
								27,363

[Handwritten signature]

[Handwritten signature]

560
x 20
11200

20/05/22
16/5/22

22/5/22
16/5/22