

Construction division.
Advice for giving credit to contractors/suppliers.

Sl. No. – site bills register		592		Date - site bills Register		30/5/22	
Company Name:		GVRC		Site:		Ponnopolig	
Name of Contractor		Abdul Aziz					
Nature of work		False ceiling					
Work done		From Date		To Date			
		07/3/22		28/3/22			
Sl. No.	Villa/Flat/block no.	Qty.	Rate	Units	Amount	Contractors bill no	
1.	2727-East lobby	591.38	36	sft	21289.68		
2.	2727-West lobby	1450	36	sft	52200		
3.							
4.							
5.							
6.							
7.							
8.							
9.							
10.							
11.	Total:				73,489.68		
Bill required		<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO.		GST bill required		<input type="checkbox"/> YES <input checked="" type="checkbox"/> NO.	
Measurement & estimate sheet:		<input checked="" type="checkbox"/> Required <input type="checkbox"/> Not required		Measurement & estimate sheet:		<input checked="" type="checkbox"/> Enclosed <input type="checkbox"/> Not enclosed	
PO/WO no.				PO/WO date:			
Remarks : work completed.							
Approved by Project Manager		Approved by Design Team		Approved by M.D.			
Date: 30/5/22		Date:		Date:			
Sign: Mayul		Sign:		Sign:			

Notes: 1. This advice must be sent within 7 days of completing work. 2. This form can be used for certifying labour bills, bills for hire charges, earth work, turnkey civil contractors. 3. Wherever not applicable – fill NA. 4. Estimate and measurement sheets are not required for turnkey jobs where guideline rates are clearly given.

MEASUREMENT SHEET										
Work Description	False Ceiling									
Name of the Contractor	Abdul Aziz									
Prepared By	Praveen.K									
Work Date	07.03.20.22 -28.03.2022									
Bill Date	30-05-2022									
S.No	Item Head	Item Description	A Length	B Width	C Height	D No's	E=AxBxCxH Quantity	F units	G= Sum of E Item Head Total	
1	2727-East lobby	False ceiling	20.75	9.50	1.00	3.00	591.38	sft		
2	2727--west lobby	False ceiling	24.00	12.50	1.00	4.00	1200.00	sft		
			12.50	5.00	1.00	4.00	250.00	sft		
									2041.375	

