

Construction division.
Advice for giving credit to contractors/suppliers.

Sl. No. – site bills register		637		Date - site bills Register		04/07/22	
Company Name:		GVRC		Site:		Innapolis	
Name of Contractor		Varanthy constructions					
Nature of work		Hacking					
Work done		From Date		02/03/22		To Date	
						08/03/22	
Sl. No.	Villa/Flat/block no.	Qty.	Rate	Units	Amount	Contractors bill no	
1.	3600 H						
2.	External walls +	6708	0.50	Sft	3354		
3.	Internal walls						
4.		Add 20%.			670.80		
5.							
6.							
7.							
8.							
9.							
10.							
11.	Total:				4,024.80		
Bill required		<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO.		GST bill required		<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO.	
Measurement & estimate sheet:		<input checked="" type="checkbox"/> Required <input type="checkbox"/> Not required		Measurement & estimate sheet:		<input checked="" type="checkbox"/> Enclosed <input type="checkbox"/> Not enclosed	
PO/WO no.				PO/WO date:			
Remarks : Add 20% Extra for long distance							
Approved by Project Manager		Approved by Design Team		Approved by M.D.			
Date: 4/7/22		Date:		Date:			
Sign: Mujju		Sign:		Sign:			

Notes: 1. This advice must be sent within 7 days of completing work. 2. This form can be used for certifying labour bills, bills for hire charges, earth work, turnkey civil contractors. 3. Wherever not applicable – fill NA. 4. Estimate and measurement sheets are not required for turnkey jobs where guideline rates are clearly given.

ESTIMATE SHEET									
Company Name:	GVRC								
Project:	Innopolis								
Work Description:	3600H- Hacking								
Name of the Contractor	Vasanthi constructions								
Bill date	30-06-2022								
work Date:	02-03-2022 to 08-03-2022								
S No.	Item Head	Item Description	Quantity	Units	Rate	Amount	Item Head Total	Approved By	
	1 3600H	Hacking	6708	sft	0.5	3354		Madhu.T	
							3,354.00		
							670.80		
							4,024.80		
			Note: add 20% extra as site is far						
			Grand total						