


Construction division.  
Advice for giving credit to contractors/suppliers.

Sl. No. - site bills register		644		Date - site bills Register		07/07/2022	
Company Name:		GVRC		Site:		Innopolis	
Name of Contractor		Sakeena					
Nature of work		Welding and fabrication					
Work done		From Date				To Date	
Sl. No.	Villa/Flat/block no.	Qty.	Rate	Units	Amount	Contractors bill no	
1.	HSD yard Gate	80.00	35	sft	2,800/-		
2.	HSD yard fencing	1,091.76	35	sft	38,187/-		
3.	Security Kiosk Gate	120.00	35	sft	4,200/-		
4.	Security Kiosk fencing	20.00	35	sft	700/-		
5.					45,887/-		
6.			Add	10%	4,459/-		
7.							
8.							
9.							
10.							
11.	Total:				50,476/-		
Bill required		<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO.		GST bill required		<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO.	
Measurement & estimate sheet:		<input checked="" type="checkbox"/> Required <input type="checkbox"/> Not required		Measurement & estimate sheet:		<input checked="" type="checkbox"/> Enclosed <input type="checkbox"/> Not enclosed	
PO/WO no.				PO/WO date:			
Remarks :							
							
Approved by Project Manager		Approved by Design Team		Approved by M.D.			
Date: 07/07/22		Date:		Date:			
Sign: Madhu		Sign:		Sign:			

Notes: 1. This advice must be sent within 7 days of completing work. 2. This form can be used for certifying labour bills, bills for hire charges, earth work, turnkey civil contractors. 3. Wherever not applicable - fill NA. 4. Estimate and measurement sheets are not required for turnkey jobs where guideline rates are clearly given.

Maula Welder - HSD Yard Fencing.xlsx

Estimate sheet

ESTIMATE SHEET						
Company Name:		GVRC		Approved by:		T Madhu
Project:		Innopolis		Sign:		
Work Description :		HSD Yard and 25kva transformer Fabrication		Work start date:		20-05-2022
Contractor:		Sakeena		Work end date:		25-06-2022
Prepared By:		Abdul Rahman		Date :		27-06-2022
S No	Item Head	Item Description	Quantity	Units	Rate	Amount
1	HSD Yard	MS Gate fabrication and fixing	80.00	sft	35.00	2,800.00
		Fencing fabrication and fixing around HSD yard	1,091.06	sft	35.00	38,187.19
2	Security kiosk	Transformer Fencing fabrication and fixing	120.00	sft	35.00	4,200.00
		Transformer Gate Fabrication and fixing	20.00	sft	35.00	700.00
		Add 10% Extra as site is far away			10%	45,887
						4,589
						50,476

*Red*

