


Construction division.  
Advice for giving credit to contractors/suppliers.

Sl. No. – site bills register		12		Date - site bills Register		15-7-22	
Company Name:		Crescentia Lab Pvt Ltd		Site:		LHV ONE	
Name of Contractor		T. Kurimanna.					
Nature of work		RCC Bed and footing breaking work					
Work done		From Date		27-6-22		To Date	
						30-6-22	
Sl. No.	Villa/Flat/block no.	Qty.	Rate	Units	Amount	L/S	Contractors bill no
1.	RCC Bed and footing breaking work	1253	-	cft	80,000		
2.							
3.							
4.							
5.							
6.							
7.							
8.							
9.							
10.							
11.	Total:				80,000		
Bill required		<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO.		GST bill required		<input type="checkbox"/> YES <input checked="" type="checkbox"/> NO.	
Measurement & estimate sheet:		<input checked="" type="checkbox"/> Required <input type="checkbox"/> Not required		Measurement & estimate sheet:		<input type="checkbox"/> Enclosed <input type="checkbox"/> Not enclosed	
PO/WO no.				PO/WO date:			
Remarks :							
Approved by Project Manager		Approved by Design Team			Approved by M.D.		
Date: 15/7/2022		Date:			Date:		
Sign: 		Sign:			Sign:		

Notes: 1. This advice must be sent within 7 days of completing work. 2. This form can be used for certifying labour bills, bills for hire charges, earth work, turnkey civil contractors. 3. Wherever not applicable – fill NA. 4. Estimate and measurement sheets are not required for turnkey jobs where guideline rates are clearly given.

## ESTIMATE SHEET

Company Name:	Crecentia Labs Pvt Ltd	Approved by:	Subba Reddy				
Project:	GV ONE	Sign:					
Work Description :	RCC and Footing breaking work	Work start date:	27-06-2022				
Contractor:	T. Kurmanna	Work end date:	30-06-2022				
Prepared By:	Md Mursalim Ansari	Date :	15-07-2022				
S No.	Item Head	Item Description	Quantity	Units	Rate	Amount (L/S)	Item head total
1	RCC and Footing breaking work	RCC Bed and footing breaking work	1253.25	Cft	-	80,000	
					Total	80,000	



Bill for Labour Charges

T. Kurmanna  
1-72 Pallamarri, Mahabub nager  
Andhra Pradesh 509409.

Date: 15.07.2022

**In favor of:** Crescentia Labs Pvt Ltd.  
**Project / Site:** GV ONE  
**Location:** Genome Valley, Turkapally  
**Type of Work:** RCC Bed and footing breaking work

**Towards:** Labour Charges

S No.	Description	Amount
1.	Brief description of work done: Towards RCC Bed and footing breaking works at site. Total Amount = Rs:80,000/- Work done from date 27.06.2022 to date 30.06.2022.	Rs: 32,000/-

Amount in words: Thirty two thousand Rupees only.

Sign: \_\_\_\_\_

## Bill for Equipment Allowance

T. Kurmanna  
1-72 Pallamarri, Mahabub nager  
Andhra Pradesh 509409.

Date: 15.07.2022

**In favor of:** Crescentia Labs Pvt Ltd.  
**Project / Site:** GV ONE  
**Location:** Genome Valley, Turkapally  
**Type of Work:** RCC Bed and footing breaking work

**Towards:** Allowance for Equipment

S No.	Description	Amount
1.	Brief description of work done: Towards RCC Bed and footing breaking works at site. Total Amount = Rs:80,000/- Work done from date 27.06.2022 to date 30.06.2022.	Rs: 32,000/-

Amount in words: Thirty two thousand Rupees only.

Sign: \_\_\_\_\_

## Allowance for Consumables

T. Kurmanna  
1-72 Pallamarri, Mahabub nager  
Andhra Pradesh 509409.

Date: 15.07.2022

**In favor of:** Crescentia Labs Pvt Ltd.  
**Project / Site:** GV ONE  
**Location:** Genome Valley, Turkapally  
**Type of Work:** RCC Bed and footing breaking work

**Towards:** Allowance for Consumables.

S No.	Description	Amount
1.	Brief description of work done: Towards RCC Bed and footing breaking works at site. Total Amount = Rs:80,000/- Work done from date 27.06.2022 to date 30.06.2022.	Rs: 16,000/-

Amount in words: Sixteen thousand Rupees only.

Sign: \_\_\_\_\_

7/15/22, 5:57 PM

Yahoo Mail - Re: Regarding breaking of exesting RCC footings.

Re: Regarding breaking of exesting RCC footings.

From: Soham Modi (sohammodi@modiproperties.com)

To: subbareddy@modiproperties.com; sachin@modiproperties.com; ansari@modiproperties.com

Date: Saturday, June 25, 2022 at 04:17 PM GMT+5:30

Approved

Regards,

Soham Modi

**From:** subbareddy@modiproperties.com

**Sent:** 25 June 2022 11:23 am

**To:** sohammodi@modiproperties.com; sachin@modiproperties.com; ansari@modiproperties.com

**Subject:** Regarding breaking of exesting RCC footings.

Respected soham sir,

At GV 1 site exesting RCC footings breaking work, we asked Aneesh earth work contractor for breaking of 1200'.00 c ft. He said rs. 1,20,000/- at lase he agreed rs. 80,000/- . They don't want Scrap steel . Duration 1 week.

I asked kuramanna is asked 95,000/- at last he agreed rs. 80,000/- . He didn't want Scrap steel. Duration 1 week.

Please advise sir.

Thank you sir,  
Regards,  
Subbareddy.

Sent from Yahoo Mail on Android