

Construction division.
Advice for giving credit to contractors/suppliers.

Sl. No. – site bills register		659		Date - site bills Register		9/8/22	
Company Name:		GVRC		Site:		Innapolis	
Name of Contractor		Avinagh. A					
Nature of work		Curing Ponds					
Work done		From Date		To Date			
		08/05/22		09/05/22			
Sl. No.	Villa/Flat/block no.	Qty.	Rate	Units	Amount	Contractors bill no	
1.	4545 slab-IV						
2.	Curing Ponds	23400	1	sft	23400		
3.		Add 24%		-	5616		
4.							
5.							
6.							
7.							
8.							
9.							
10.							
11.		Total:			29,016		
Bill required		<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO.		GST bill required		<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO.	
Measurement & estimate sheet:		<input checked="" type="checkbox"/> Required <input type="checkbox"/> Not required		Measurement & estimate sheet:		<input checked="" type="checkbox"/> Enclosed <input type="checkbox"/> Not enclosed	
PO/WO no.				PO/WO date:			
Remarks :		This Amount is deleted from Ishag and credit to Avinagh.					
Approved by Project Manager		Approved by Design Team		Approved by M.D.			
Date: 9/8/22		Date:		Date:			
Sign: Manjiv		Sign:		Sign:			

Notes: 1. This advice must be sent within 7 days of completing work. 2. This form can be used for certifying labour bills, bills for hire charges, earth work, turnkey civil contractors. 3. Wherever not applicable – fill NA. 4. Estimate and measurement sheets are not required for turnkey jobs where guideline rates are clearly given.

MEASUREMENT SHEET

Company Name	Gvrc														
Project	Innopolis														
Work Description	Curing ponds														
Name of the Contractor	Avinash														
Prepared By	Md.salman														
Work Date	08.05.20.22 -09.05.2022														
Bill Date	05-08-2022														
S.No	Item Head	Item Description	A	B	C	D	E=AxBxCxD	F	G= Sum of E						
1	4545-slab-IV	Curing ponds	Length 180	Width 130	Height 1	No's 1	Quantity 23400	units sft	Item Head Total 23400						

Approved By

Madhu.T

