


Construction division.
Advice for giving credit to contractors/suppliers.

Sl. No. – site bills register		1057		Date - site bills Register		10/9/22	
Company Name:		SOVUP		Site:		SOV,	
Name of Contractor		Jyothi Fam.					
Nature of work		Painting work					
Work done		From Date				To Date	
Sl. No.	Villa/Flat/block no.	Qty.	Rate	Units	Amount	Contractors bill no	
1.	V. NO-164,	4080	1920	sqft	78,336/-		
2.	194 stage 2						
3.							
4.							
5.							
6.							
7.							
8.							
9.							
10.							
11.	Total:				78,336/-		
Bill required		<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO.		GST bill required		<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO.	
Measurement & estimate sheet:		<input checked="" type="checkbox"/> Required <input type="checkbox"/> Not required		Measurement & estimate sheet:		<input checked="" type="checkbox"/> Enclosed <input type="checkbox"/> Not enclosed	
PO/WO no.				PO/WO date:			
Remarks :							
Approved by Project Manager		Approved by Design Team		Approved by M.D.			
Date:		Date:		Date:			
Sign:		Sign:		Sign:			

Notes: 1. The bills should be sent within 7 days of completing work. 2. This form can be used for certifying labour bills, bills for turnkey jobs and bills for civil contractors. 3. Wherever not applicable – fill NA. 4. Estimate and measurement sheets are not required for turnkey jobs where guideline rates are clearly given.

ESTIMATE SHEET

Company Name:		Silver Oak Villas LLP						
Project:		Silver Oak Villas-III						
Work Description:		Painting Work						
Name of the Contractor		Jyothi Ram						
Prepared By		B.Meenakshi						
Date:		10-09-2022						
S No.	Item Head	Item Description	Quantity	Units	Rate	Amount	Item Head Total	
1	Type C1	V.NO.164,184 (Stage I)	4,080.00	sft	19.20	78,336.00		
		Duplex- 3bhk				Total:	78,336.00	
Total Amount in words: Seventy Eight Thousand Three Hundreded Thirty Six Rupees only								

APPROVED BY

10 SEP 2022
K. PURSHOTAM
 Project Manager (Silver Oak Villas Parc-III)

