

Construction Division
Admin for giving credit to contractor/billies

Sl. No. - also bill register	1966	Date - also bill register	2/03/2013
Company Name	MRMLP	Sl. No.	GMP
Name of Contractor	SBM Centing Contractors		
Nature of work	Centring for driveway slab 'C' Block, Alor Gajah		
Work done	From Date	To Date	
	5-11-22	25-11-22	

Sl. No.	Work done	Qty.	Rate	Units	Amount	Contractor bill no.
1	Slab	802	40	Sft	32,080	
2						
3	Beams	69	40	Sft	2,760	
4		33	40	Sft	1,320	
5						
6	Median label	426	40	Sft	17,040	
7						
8						
9						
10						
11						
	Total				53,200	

Bill required	<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO.	GST bill required	<input type="checkbox"/> YES <input type="checkbox"/> NO.
Measurement & estimate sheet	<input type="checkbox"/> Required <input type="checkbox"/> Not required	Measurement & estimate sheet	<input type="checkbox"/> Attached <input type="checkbox"/> Not attached
POWO no.		POWO date	

Remarks:

Approved by Project Manager	Approved by Design Team	Approved by M.D.
Date: 02/03/13	Date:	Date:
Sign: [Signature]	Sign:	Sign:

Note: 1. The contractor must submit within 7 days of completing work. 2. The bill must be submitted to the contractor. 3. The bill must be submitted to the contractor. 4. The bill must be submitted to the contractor. 5. The bill must be submitted to the contractor. 6. The bill must be submitted to the contractor. 7. The bill must be submitted to the contractor. 8. The bill must be submitted to the contractor. 9. The bill must be submitted to the contractor. 10. The bill must be submitted to the contractor.

ESTIMATE SHEET		GMR		Approved by:	RAM PRASAD	
Company Name:		MRMLLP		Sign:		
Project:		Centring for driveway slab at C block North side		Work start date:	05-11-2022	
Work Description :				Work end date:	25-11-2022	
Contractor:		SBM centring contractors		Date :	23-02-2023	
Prepared By:		Md. Sufyan Rabbani				
S No.	Item Head	Item Description	Quantity	Units	Rate(Fixed)	Amount
1	Centring for driveway slab	Slab	802	sft	40	32,080
2	Beams	Horizontal beams	69	sft	40	2,760
		Vertical beams	33	sft	40	1,320
3	Median wall	Peripheral road	426	sft	40	17,040
						53,200

MEASUREMENT SHEET													
Company Name:		GMR		Approved by:		Ran prasad							
Project:		MRMLLP		Sign:									
Work Description :		Centring for driveway slab at C block North side		Work start date:		05-11-2022							
Contractor:		SBM centring contractors.		Work end date:		25-11-2022							
Prepared By:		Md. Suifyan Rabbani.		Date :		23-02-2023							
S No.		Item Head		A Length		B width		C Height		D Nos.		E=AxBxCxD Quantity	
1	Centring for driveway slab	Slab		34	23.60	1	1	1	1	802			
2	Beams	Horizontal beams		23	1.00	1	1	1	3	69			
		Vertical beams		33.00	1	1	1	1	1	33			
3	Median wall	Peripheral road		71.00	1.00	6.00	1.00	1.00	1.00	426			


Bill for Labour Charges
SBM centring contractors.
Mallapur
Hyderabad

In favor of: MR Mallapur LLP
Project / Site: Gulmohar Residency
Location: Mallapur
Type of Work: Centring for driveway slab at C block North side
Towards: Allowance for labour charges.

Date: 23-02-2023

S No.	Description	Amount
1.	Centring for driveway slab at C block North side Total Amount = 53,200/- Work done from date 25-10-2022 to date 30-12-2022	Rs.21280/-

Amount in words: Fifty three thousand two hundred

Sign:  _____

Bill for Labour Charges
SBM centring contractors.
Mallapur
Hyderabad

Date: 23-02-2023

In favor of: MR Mallapur LLP
Project / Site: Gulmohar Residency
Location: Mallapur
Type of Work: Centring for driveway slab at C block North side
Towards: Allowance for labour charges.

S No.	Description	Amount
1.	Centring for driveway slab at C block North side Total Amount = 53,200/- Work done from date 25-10-2022 to date 30-12-2022	Rs.21280/-

Amount in words: Fifty three thousand two hundred

Sign: *Ch. Madhavan*

Bill for Labour Charges
SBM centring contractors.
Mallapur
Hyderabad

Date: 23-02-2023

In favor of: MR Mallapur LLP
Project / Site: Gulmohar Residency
Location: Mallapur
Type of Work: Centring for driveway slab at C block North side
Towards: Allowance for labour charges.

S No.	Description	Amount
1.	Centring for driveway slab at C block North side Total Amount = 53,200/- Work done from date 25-10-2022 to date 30-12-2022	Rs.21280/-

Amount in words: Fifty three thousand two hundred

Sign: Ch. Malleshwar