

**Construction Division**  
**Advice for giving credit to contractors/bidders.**

Sl. No. - site bill register	2094	Date - site bills Register	09/02/2023
Company Name:	MAMUP	Site:	GMR
Name of Contractor	SBM Centing Contractor		
Name of work	Centing for Driveaway slab 'D' between		
Work done	From Date 20/5/12/22 To Date 30/12/22		

H and check hour.

Sl. No.	Village/block no.	Qty.	Rate	Units	Amount	Contractors bill no.
1.	Centing for driveaway slab	2856	40	Sq+	1,14,240	
2.						
3.	Beams	968	40	Sq	38,720	
4.		707	40	Sq+	28,280	
5.						
6.						
7.						
8.						
9.						
10.						
11.						
Total:					1,81,240	

Bill required	<input type="checkbox"/> YES <input checked="" type="checkbox"/> NO.	GST bill required	<input type="checkbox"/> YES <input checked="" type="checkbox"/> NO.
Measurement & estimate sheet	<input type="checkbox"/> Required <input checked="" type="checkbox"/> Not required	Measurement & estimate sheet	<input type="checkbox"/> Enclosed <input checked="" type="checkbox"/> Not enclosed
POWFO no.		POWFO date:	
Remarks:			

Approved by Project Manager	Approved by Design Team	Approved by M.D.
Date:	Date:	Date:
Sign:	Sign:	Sign:

Note: 1. This advice must be sent within 7 days of completing work. 2. This form can be used for any other bill for the change, work, survey and connection. 3. Wherever not applicable - fill NA. 4. Estimate and measurement sheets are not required for existing jobs where guidelines notes are clearly given.

centring bill 2.xlsx  
Estimate sheet

ESTIMATE SHEET											
Company Name		GMR		Approved by:		RAM PRASAD					
Project		MRMLLP		Sign:							
Work Description		Centring for driveway slab 0 between H and clubhouse		Work start date:		05-12-2022					
Contractor		SBM centring contractors.		Work end date:		30-12-2022					
Prepared By		Md Suifan Rabbani		Date:		09-10-2023					
S No		Item Description		Quantity		Units		Rate(Fixed)		Amount	
1		Centring for driveway slab 0 between H and clubhouse		2,856		sft		40		1,14,240	
2		B13 Horizontal beams		968		sft		40		38,720	
		Vertical beams		707		sft		40		28,280	
										1,81,240	

MEASUREMENT SHEET													
Company Name:		GMR		Approved by:		Ram prasad							
Project:		MRMLLP		Sign:									
Work Description :		Centring for driveway slab 0 between H and clubhouse		Work start date:		05-12-2022							
Contractor:		SBM centring contractors.		Work end date:		30-12-2022							
Prepared By:		Md. Sufyan Rabhani.		Date :		09-10-2023							
S No.		Item Description		A Length		B width		C Height		D Nos.		E = AxBxCxD Quantity	
1	Centring for driveway slab	Centring for driveway slab 0 between H and clubhouse		136	21.00	1	1	1	1	1	1	2,856	
2	Beams	B13 Horizontal beams		22	2.00	1	1	1	1	22	22	968	
		Vertical beams		136.00	2.6	1	1	1	1	2	2	707	
												4,531	



**Bill for equipment Charges**  
**SBM centring contractors.**  
Mallapur  
Hyderabad

Date:06-02-2023

**In favor of:** MR Mallapur LLP  
**Project / Site:** Gulmohar Residency  
**Location:** Mallapur  
**Type of Work:** Centring for driveway slab 0 between H and clubhouse  
**Towards:** Allowance for labour charges.

S No.	Description	Amount
1.	Centring for driveway slab 0 between H and clubhouse Total Amount = 181240/- Work done from date 05-12-2022 to date 30-12-2022	Rs.72496/-

Amount in words: One lakh eighty one thousand two hundred and forty

Sign: SBM

**Bill for consumables Charges**  
**SBM centring contractors.**  
Mallapur  
Hyderabad

Date: 06-02-2023

**In favor of:** MR Mallapur LLP  
**Project / Site:** Gulmohar Residency  
**Location:** Mallapur  
**Type of Work:** Centring for driveway slab 0 between H and clubhouse  
**Towards:** Allowance for labour charges.

S No.	Description	Amount
1.	Centring for driveway slab 0 between H and clubhouse Total Amount = 181240/- Work done from date 05-12-2022 to date 30-12-2022	Rs. 36248/-

Amount in words: One lakh eighty one thousand two hundred and forty

Sign: SPM