

Construction division.
Advice for giving credit to contractors/suppliers.

Sl. No. – site bills register	985	Date - site bills Register	28/04/23
Company Name:	GVRC	Site:	Innapolis
Name of Contractor	M.D. Istiaq.		
Nature of work	Barbending		
Work done	From Date	To Date	
	2-04-23	12-04-23	

Sl. No.	Villa/Flat/block no.	Qty.	Rate	Units	Amount	Contractors bill no
1.	4545-Lower					
2.	basement Mat (2' x 8")	24380.22	10	SPH	243802.20	
3.						
4.						
5.						
6.						
7.						
8.						
9.						
10.						
11.	Total:				243802.20	

Bill required	<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO.	GST bill required	<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO.
Measurement & estimate sheet:	<input checked="" type="checkbox"/> Required <input type="checkbox"/> Not required	Measurement & estimate sheet:	<input checked="" type="checkbox"/> Enclosed <input type="checkbox"/> Not enclosed
PO/WO no.		PO/WO date:	

Remarks :

Approved by Project Manager	Approved by Design Team	Approved by M.D.
Date:	Date:	Date:
Sign: <i>Mallu</i>	Sign:	Sign:

Notes: 1. This advice must be sent within 7 days of completing work. 2. This form can be used for certifying labour bills, bills for hire charges, earth work, turnkey civil contractors. 3. Wherever not applicable – fill NA. 4. Estimate and measurement sheets are not required for turnkey jobs where guideline rates are clearly given.

MEASUREMENT SHEET									
Company Name	GVRC	Approved by		Madhu.T					
Project	Innopolis								
Work Description	Rod bending								
Name of the Contractor	MD.Ishaq								
Prepared By	MD.Salman								
Work Date	02.04.23-12.04.23								
Date	26.04.2023								
Item Head	Item Description	A Length	B Width	C Height	D No's	E=AxBxCxD Quantity	F units	G= Sum of E Item Head Total	
1	4545-Lower basement Mat(8"x8") for VDF Flooring	185.83	134.00	1.00	1.00	24901.22	sft	24901.22	
	Deductions(lifts)	8.50	8.00	1.00	2.00	136.00	sft		
	Ducts deductions	14.50	5.00	1.00	2.00	145.00	sft		
	Columns deductions	2.00	2.00	1.00	60.00	240.00	sft		
								521.00	
								24380.22	



ESTIMATE SHEET							Approved By	
Company Name:	GVRC						Madhu.T	
Project:	Innopolis							
Work Description:	Rod bending							
Name of the Contractor	MD.Ishaq							
Prepared By	MD.Salman							
Bill Date:	26-04-2023							
S No.	Item Head	Item Description	Quantity	Units	Rate	Amount	Item Head Total	
1	4545-Lower basement	Mat(8"x8") for VDf flooring	24380.22	sft	10.00	243802.20	2,43,802.20	

