

Construction division.
Advice for giving credit to contractors/suppliers.

Sl. No. - site bills register		188.	Date - site bills Register	13/05/23.		
Company Name:		(Siempolis)	Site:	Grdc.		
Name of Contractor		Mohd Nadeem				
Nature of work		Plumbing / Core Cutter.				
Work done		From Date	To Date			
		12/04/23	13/05/23			
Sl. No.	Villa/Flat/block no.	Qty.	Rate	Units	Amount	Contractors bill no
1.	10" dia corecutter	2	1250	N/A	2500	
2.	8" dia "	8	425	1	3,400	
3.	2" dia "	14	"	1	5,950	
4.	8" dia "	1	925	1	925	
5.	4" dia "	9	500	1	4,500	
6.	4" dia "	6	325	1	19,500	
7.	+15%				967	
8.						
9.						
10.						
11.	Total:				20,192	
Bill required		<input type="checkbox"/> YES <input type="checkbox"/> NO.		GST bill required		<input type="checkbox"/> YES <input type="checkbox"/> NO.
Measurement & estimate sheet:		<input type="checkbox"/> Required <input type="checkbox"/> Not required		Measurement & estimate sheet:		<input type="checkbox"/> Enclosed <input type="checkbox"/> Not enclosed
PO/WO no.				PO/WO date:		
Remarks: Work Completed.						
Approved by Project Manager		Approved by Design Team		Approved by M D		
Date: 13/05/2023		Date:		Date:		
Sign:		Sign:		Sign:		

Notes. 1. This advice must be sent within 7 days of completing work. 2. This form can be used for certifying labour bills, bills for hire charges, earth work, turnkey civil contractors. 3. Wherever not applicable - fill NA. 4. Estimate and measurement sheets are not required for turnkey jobs where guideline rates are clearly given.

ESTIMATE SHEET									
Company Name:		GMR		Approved by:		subba reddy			
Project:		MRMILLP		Sign:					
Work Description:		core cutting work		Work start date:		12-04-2023			
Contractor:		Mohd Nadeem		Work end date:		13-05-2023			
Prepared By:		md suhan ali		Date:		13-05-2023			
S No.		Item Head		Item Description		Quantity		Units	
1		core cutting work		10" dia core cutting work for fire pipe at terrace slab		2		No's	
				3" core cutting work for ETP water tank		8		No's	
				3" core cutting work for oil water tank		14		No's	
				8" core cutting work for fire tank outlet wall		1		No's	
				4" core cutting work for ETP water tank		9		No's	
				4" core cutting work for oil water tank		6		No's	
				adding 15% for long distance purpose					
				TOTAL				6,450	
								967	
								20,192	

Imwords: Twenty thousand one hundreden ninty two rupess only

MEASUREMENT SHEET									
Company Name:	GMR	Approved by:	subba reddy						
Project:	MRMLLP	Sign:							
Work Description :	core cutting work	Work start date:	12-04-2023						
Contractor:	Mohd Nadeem	Work end date:	13-05-2023						
Prepared By:	md sultan ali	Date:	13-05-2023						
		A	B	C				E=AxBxCxD	
S No.	Item Head	Length	width	Height	No's	Quantity			
1	core cutting work	10" dia core cutting work for fire pipe at terrace slab	1	1	1	2	2		
		3" core cutting work for ETP water tank	1	1	1	8	8		
		3" core cutting work for oht water tank	1	1	1	14	14		
		8" core cutting work for freetank outlet wall	1	1	1	1	1		
		4" core cutting work for ETP water tank	1	1	1	9	9		
	4" core cutting work for oht water tank	1	1	1	6	6			